
TRAFFIC CAPITAL PROGRAM
2007-2011 Capital Improvement Program

2006-2007 Adopted
Source of Funds

•Beginning Fund Balance
B Developer Reimbursements
• Other Government Agencies
• Loans & Transfers
• Interest Income/Misc.

2006-2007 Adopted
Use of Funds

•Construction
•Non-Construction
Q Loans & Transfers
•Reserves
B Ending Fund Balance

CIP History

$300,000 -.

$250,000 -

-5T $200,000 -

| $150,000 -
i-

& $100,000 -

$50,000 -

$0

2003-2007 2004-2008
Adopted

2005-2009
Adopted

2006-2010
Adopted

2007-2011

V-1015



Traffic Capital Program

2007-2011 Adopted Capital Improvement Program

2006-2007 Project Approximate Locations: (North)
A) Hamilton Ave - Meridian Ave. to Hamilton Way
B) Hostetter: Sierra Creek to Stone Creek
C) SJSU to Japantown Pedestrian Corridor
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Traffic Capital Program

2007-2011 Adopted Capital Improvement Program

2006-2007 Project Approximate Locations: (South)
A) Almaden Road Engineering
B) Branham Lane Improvements
C) Senter Road: Tully to Singleton
D) Union Avenue at Ross Creek
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Traffic Capital Program

2007-2011 Adopted Capital Improvement Program

Overview

Introduction

The mission of the Traffic Capital
Improvement Program (CIP) is to implement
a safe, efficient, and environmentally sensitive
surface transportation system, consistent with
the goals and policies of the City's General
Plan. The General Plan contains a
transportation level of service (LOS) policy,
which establishes a standard for the
operational efficiency of the City's roadways.
In concert with this policy, the General Plan
defines a network of major streets and
regional transportation facilities that are
needed to support planned land uses within
the City of San Jose. Implementation of the
City's planned transportation system,
therefore, is an important element of
economic development activities and a livable
community. The 2007-2011 Adopted Capital
Improvement Program (CIP) provides
funding of $242.3 million, of which $77.2
million is allocated in 2006-2007.

This program is part of the Transportation
and Aviation Services City Service Area (CSA)
and supports the following outcomes: (1)
Provide Safe and Secure Transportation Systems; (2)
Provide Viable Transportation Choices that Promote
a Strong Economy; (3) Preserve and Improve
Transportation Assets and facilities; and (4) Provide
a Transportation System that Enhances Community
UvabiUty.

Program Priorities and Objectives

The 2007-2011 Traffic Capital Program
supports the priorities and objectives of the
Transportation and Aviation Services CSA
and maintains the following strategic priorities
for 2006-2007:

• Achieve Desired Outcomes;

• Leverage Grants and Funding from
Other Agencies;

• Support Economic Development;

• Respond to General Fund Budget
Balancing Strategy; and

• Reduce General Fund Operation and
Maintenance Impacts.

Sources of Funding

Traffic Capital Program revenues consist of
Building and Structure Construction Taxes
and Construction Excise Taxes ($119.9
million), federal, State, and local grants ($63.5
million), General Fund contributions ($13,2
million), developer contributions ($9.2
million), other agency payments ($2.5 million),
and fund balances, interest income, and
miscellaneous revenue ($34.0 million).

Tax Revenues

The Building and Structure Construction Tax
is imposed upon the construction, repair or
improvement of any building or structure
where a building permit is required. By
Municipal Code, these revenues are reserved
for developing the arterial and collector street
system. The Construction Excise Tax is
imposed upon the construction, alteration,
repair or improvement of any building or
structure that is for residential or commercial
purposes or is associated with a mobile home.
The Construction Excise Tax is a general
purpose tax not restricted in its use. By City
Council policy, however, the proceeds have
been dedicated primarily to the Traffic Capital
Program. Tax estimates from these two
sources over the next five years of $119.9
million reflect a slight increase of $6.1 million
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Overview

Sources of Funding (Cont'd.)

Tax Revenues (Cont'd.)

(5.4%) from the estimates included in the
2006-2010 Adopted CIP.

Grants and Other Agency Payments

The City is anticipating $44.3 million for street
maintenance purposes from State and federal
sources, although the State portion ($24
million) has been placed in reserve in this CIP
pending approval of the State's budget. In
addition, the City is also expected to receive
grant funding totaling $12.3 million for Silicon
Valley Intelligent Transportation System (ITS)
projects. Other major grant funding sources
include the Housing Incentive Program (HIP)
Grant ($3.4 million), Transportation
Development Act Grant for Bicycle and
Pedestrian Facilities ($2.8 million), and the
Bridge Seismic Retrofit program ($846,000).
Other agency funding includes: the San Jose
Redevelopment Agency ($1.4 million), Inter-
Agency Encroachment Permit ($600,000),
Valley Transportation Authority ($340,000),
and Santa Clara Valley Water District
($156,000).

Developer Contributions

Developer contributions totaling $9.2 million
over the next five years are programmed into
the Traffic CIP. Of this amount, $6.4 million
will be a reimbursement of City funds
provided for improvements along Bailey
Avenue in the North Coyote Valley by a
developers' consortium named the Coyote
Valley Research Park (CVRP). The
improvements included the construction of
the new Route 101/Bailey interchange that
was completed in December 2004. This

project was jointly funded by Caltrans, Valley
Transportation Authority (VTA) and the City.
The CVRP's reimbursement is expected when
the first building permit is issued for projects
in North Coyote Valley.

Program Highlights

The Traffic Capital Program's Use of Funds
Summary is organized to show the use of
funds in several categories. The following is a
summary of the program highlights in each
category.

Arterials and Collectors

The 2007-2011 CIP provides $19.1 million for
the development of arterial and collector
projects throughout the City including the
Bailey/Route 101, Branham Lane, Hamilton
Avenue, Hostetter Road, SJSU to Japantown
Pedestrian Corridor, Senter Road, Snell
Avenue, Taylor Street, and Union Avenue
improvement projects.

Environmental Enhancements

The Traffic CIP also includes $1.4 million for
environmental enhancement projects. These
projects preserve and enhance neighborhood
streetscapes as part of the Transportation and
Aviation Services CSA's goal of promoting
livable communities. In 2006-2007, $115,000
is allocated for monitoring and reporting of
riparian mitigation sites for various bridge
projects and $150,000 is allocated annually for
undergrounding of City utilities as part of the
Rule 20A program.

Maintenance

The maintenance activities in the Traffic CIP
include bridge and street maintenance,
sidewalk repairs, land management, weed
abatement, and city-wide emergency repairs.
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Program Highlights {Cont*d.)

Maintenance (C

The Adopted CIP allocates $43.7 million for
maintenance work, of which $37.7 million is
earmarked for street maintenance. Additional
funding for street maintenance is displayed in
the transfers section of the Traffic Program
Use of Funds Summary, in the amount of
$12.5 million over five years for transfers to
the General Fund for corrective and
preventative maintenance such as surface seal
treatments and a total of $34.4 million is
displayed in the Reserves section in
anticipation of funding to be received from
State and federal sources.

Thus, the five-year capital funding for street
maintenance activities - which include sealing
and resurfacing but exclude reconstruction
and rehabilitation - totals $84.6 million. In
addition to five-year capital funding, a total of
$16.3 million is forecast in the Operating
Budget over the next five years to support
street maintenance. In the Capital and
Operating Budgets combined, the total
amount allocated to street maintenance over
the next five years equals $100.9 million.

On a single year basis, in 2006-2007 a total of
$23.2 million was approved in the
Department of Transportation's Capital and
Operating Budgets for maintenance of the
City's street network ($19.9 million and $3.26
million, respectively). This represents slightly
more than two-thirds the amount needed
annually to maintain City streets in good
condition. Ideally, $34 million should be
available each year to avoid deterioration of
the overall pavement infrastructure.

Since 2002, the percentage of streets rated in
acceptable or better condition (which
translates to a condition rating of 50 or
greater on the plan's 100 point scale) has
declined from 93% to 81%. As a result of the
recent drop in funding for this program, the
condition rating is estimated to slip to 73% of
streets rated acceptable or better by 2011.

Given the huge disparity between needs and
resources, the focus of the street maintenance
effort will be on preventative maintenance,
including surface seal treatments. Resurfacing
work, which is much more expensive, will be
limited.

Department of Transportation staff is actively
seeking funding opportunities to address this
shortfall in the street maintenance budget in
coming years. Key strategies being pursued
include securing increased federal funds,
restoring State Proposition 42 transportation
revenues* and advocating for pavement
maintenance funding as part of a potential
new county-wide transportation tax measure.

Also, a Transportation Needs Master Plan was
approved for funding ($200,000) in 2006-2007
to provide an updated study of transportation
infrastructure conditions, needs, funding
options, and community priorities.

Operations and Safety

The Traffic CIP allocates $52.7 million
towards projects and programs that improve
the operational efficiency and safety of the
City's transportation network. Limited
amounts of funding are provided for
programs to construct, modify, and
synchronize traffic signals, to expand
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Program Highlights (Cont'd.)

Operations and Safety (Cont'd.)

pedestrian and bicycle facilities, and to
construct curb ramps at locations requested
by persons with impaired mobility and in
areas of high pedestrian activity such as
schools and parks. In addition, the Intelligent
Transportation Systems (ITS) program
provides improvements that focus on
operational enhancements that serve the
downtown, along the Capitol light Rail
Transit (LRT) corridor and Stevens
Creek/Winchester areas. It will also provide
for the development of a Traffic Incident
Management Center (TIMC).

This year, a new program called Traffic
Signals-Flow Management is approved to
make improvements at existing signalized
intersections to enhance traffic flow and
optimize traffic operations. A total of $2.5
million (or $500,000 annually) is allocated for
this purpose.

The funding for Traffic Signals Projects
(including Developer-Assisted Traffic Signals)
totals $2.5 million annually. This allocation
will continue to fund five to six signals a year.
Five traffic signal projects are approved for
2006-2007, including the following: Eden
Avenue and William Road; Bucknall Road and
San Tornas Aquino Road; Lincoln Avenue
and Willow Street; Leigh Avenue and Los
Gatos-Almaden Road; and Leigh Avenue and
Stokes Street. All of the approved projects
include safety modifications to existing signals
with the exception of Eden Avenue and
William Road, which is a new signal location.

In addition to funding expressly dedicated to
traffic signals, projects categorized as Arterial

and Collector projects may contain funding
for new traffic signal installations or
modifications to existing traffic signals.

Regional Projects

The City plays a significant role in setting
policies and directing engineering efforts for
regional projects. The City coordinates with
regional transportation agencies such as the
VTA, Caltrans, Santa Clara County, BART,
Caltrain, Union Pacific Railroad, the
Metropolitan Transportation Commission,
and the California High Speed Rail Authority,
to plan, design and construct regional projects
consistent with the City's interests. The
Adopted Traffic CIP allocates $6.4 million to
support this effort.

Specifically, City staff facilitates project
delivery and assures that projects are
developed in a manner that meets the City's
interests regarding transportation service,
design standards, land use integration,
aesthetics, environmental mitigation and
community interface. Typical activities
include: reviewing project studies and plans,
preparing multi-agency agreements,
developing construction impact mitigation
plans, overseeing construction operations and
inspection of City facilities, managing
resolution of project issues, participating in
community relations efforts, and supporting
Council representatives on Policy Advisory
Boards.

Major ongoing regional projects that receive
support from City staff and are scheduled for
completion in 2007 include the Route 880:
Coleman Project Management, Miscellaneous
Rail Transit Projects, and the
Downtown/East Valley Transit Project.
Additionally, planning work is continuing on
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Program Highlights (Cont'd.)

Regional Projects (Cont'd.)

the BART extension to San Jose,
Miscellaneous Regional Highway Projects,
Railroad Grade Crossings, and Route
880/Coleman Interchange Landscape.

The regional transportation master plan,
referred to as Valley Transportation Plan 2030
(VTP 2030), includes an inventory of projects
eligible for future regional transportation
grant funding. Presented in the table below
are the project priorities adopted by the City
Council on December 16,2003.

Valley Transportation Plan 2030 - Priority City Projects

BART Extension to San Jose
Downtown Couplet Conversions
Downtown East Valley Transit Corridor
Autumn St. Extension (St. John to Coleman)
Airport Automated People Mover
Coleman Ave. Widening (Rte. 880 to Autumn)
Transit Mall Station Retrofit
Charcot Ave. Overcrossing (at Rte. 880)
Guadalupe South LRT Corridor Station Retrofit
San Jose Traffic/Incident Management Center
San Carlos/Stevens Creek Enhanced Bus
San Jose Traffic Signal System Upgrades
Diridon Station Expansion Planning
Guadalupe River Trail (Airport to Alviso)

Note: Projects are not listed in priority order.

To support the City's priorities in the VTP
2030 Plan, a $24.9 million funding reserve is
included in the Traffic CIP to provide
necessary local matching funds. Several of the
investments in the current CIP provide funds
to bring these priority projects to a state of
grant readiness to help them compete for
regional funding.

This strategy of proactively planning to
leverage new State and federal funds is a
continuation of the Traffic Program's
successful record in leveraging significant
grant funds by investing in up front planning.

Route 101 Improvements (Rte. 280 to Yerba
Buena)
Blossom HiJI/Monterey Ped. Improvements
Route 880/Stevens Creek Interchange Upgrade
Almaden Expwy. Pedestrian Overcrossing
Montague Expwy. Widening
Branham Lane Pedestrian Overcrossing
Almaden Expwy. Improvements (near Rte. 85)
Freeway Soundwalls
Lawrence Expwy. Improvements
Freeway Aesthetic Enhancements
San Tomas Expwy. Improvements
Local Street Pavement Maintenance
Los Gatos Creek Trait (Downtown area)

Recent examples include the City's $35
million investment in the Route 87 Freeway
project, which generated $225 million in State
and federal funding; the City's $9 million
investment in the Route 880: Coleman
interchange, which generated $71 million in
State and federal funding; and the City's $1.5
million investment in the Route 880: Stevens
Creek Interchange project, which has secured
a $12 million earmark in the pending federal
transportation bill.

A $2 million federal funding allocation has
been secured for the Blossom Hill/Monterey
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railroad crossing improvement and $1.2
million in City funding is approved to
accelerate the project schedule. Additionally,
the City has obtained funds from developer
contributions and the Redevelopment Agency
to initiate planning for freeway interchange
improvements along Route 101 at Trimble
Road, Zanker Road, Oakland Road, Mabury
Road, Tully Road, Capitol Expressway, Yerba
Buena Road, and Blossom Hill Road.

Rehabilitation

The Adopted Traffic CIP allocates $12.6
million for the rehabilitation and
reconstruction of existing transportation
facilities. Rehabilitation projects funded in
this CIP include funding for the construction
of the Willow Glen Way Bridge project, three
bridge seismic retrofit projects, and the
Traffic Signals - Rehabilitation program.

In an effort to improve the City's existing
traffic signal system, $10.5 million (or $2.1
million annually) is allocated for the Traffic
Signals- Rehabilitation program to rehabilitate
and upgrade existing signals. The funding for
this program will continue to be used to
convert existing incandescent signal lamps to
more cost-effective and energy-efficient light
Emitting Diode (LED) technology, generating
electricity savings of an estimated $290,000
annually.

Planning and Engineering - Local and
Regional

The 2007-2011 Traffic CIP allocates $21.2
million towards various local and regional
planning and engineering activities. Several
planning and engineering activities, including
the Congestion Management Program and
Traffic Congestion Studies projects, are
necessary to comply with regional and State
policies. Continued efforts are ongoing to
update the City's land use and transportation
plans to support the City's economic
development and "smart growth" strategies.
New development plans are being
implemented for North San Jose, downtown,
and Edenvale, and new plans are under
development for Evergreen and Coyote
Valley. Other activities, such as advanced
planning and infrastructure management,
assure an effective use of resources for facility
improvements and maintenance. In addition,
proactive planning is occurring to maximize
the City's ability to compete for federal and
State funding, and includes planning efforts
for projects listed in the VTP 2030.

Transfers and Reserves

The Traffic CIP allocates $82.9 million for
various transfers ($22.6 million) and reserves
($60.3 million). Among the transfers is a
continuation of a general purpose transfer to
the General Fund ($2.5 million total) that had
been programmed as the second year of a
two-year transfer to the General Fund as part
of the 2005-2006 Adopted Budget In
addition, the CIP includes transfers to the
General Fund totaling approximately $12.5
million for street maintenance activities.
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Transfers and Reserves (Cont'd.)

The CIP includes a $4.8 million augmentation
to the Reserve for VTP 2030 Priorities (for a
total reserve of $24.9 million) to provide for
future projects, as well as reserves in the
amount of $34.4 million reflecting anticipated
State and federal funding for pavement
maintenance.

Also included is a Reserve for the King Road:
Penitencia Creek Bridge project of $1 million.
This funding is being held in reserve pending
the resolution of environmental design issues
associated with the Santa Clara Valley Water
District's (SCVWD) flood control plan.

Disparity Between Needs and Resources

In recent years, it has become increasingly
clear that there is a substantial and worsening
disparity between available resources and
identified City transportation needs for
infrastructure development required to
support General Plan land uses. Local
arterials and collectors improvements needed
to support a total General Plan build out, for
example, are estimated at approximately $400
million. The total investment approved in
this CIP is only $19.1 million for the next five
years. Street maintenance needs over the five-
year period are estimated to be $170 million,
while only $100.9 million in funding is
programmed in the Traffic CIP ($81.4
million) and the Department of
Transportation's Operating Budget ($16.3
million). In addition, funding available for
traffic signals, bicycle and pedestrian facilities,
street lights, bridge rehabilitation, street and
alley way reconstruction, and median island
landscaping all fall well below the levels

necessary to meet demand fully. This
disparity of needs and resources is projected
to continue in all years of the CIP.

Major Changes from the 2006-2010
Adopted CIP

The overall size of the Traffic CIP increased
from $210.3 million in the 2006-2010
Adopted CIP to $242.3 million in the 2007-
2011 Adopted CIP. This is the result of
slightly higher tax revenues along with higher
grant revenues.

A significant change in the Adopted CIP is
the decrease in the number of major
arterial/collector projects. A larger portion of
the new funding available is instead
programmed to be used towards planning and
project development efforts that will help the
City to obtain outside funding by ensuring
project readiness. Additionally, new and
augmented funding is being provided for
projects and programs that will focus on high
priority safety needs and those that minimize
operations and maintenance costs.

A few major projects reflect schedule
adjustments or delays. The construction starts
for the Branham portion of the Lester
Property Area Street Improvements project
has been delayed from 2005-2006 to 2007-
2008 due to land acquisition issues. The King
Road: Penitencia Creek Bridge project has
been delayed from 2005-2006 until
environmental issues regarding the SCVWD's
flood control improvement plan can be
resolved.

The following table outlines the most
significant approved new or augmented
project expenditures.
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Adopted New/Augmented Program Expenditures

Project Additional Funding

Federal Street Maintenance $ 11,289,000

ITS: Transportation Incident 9,165,000
Management Center (TIMC)

Reserve - Prop 42 Street 8,000,000
Maintenance

Reserve - Federal Street 7,000,000
Maintenance

Reserve - Valley Transportation 4,820,000
Plan 2030 Priorities

SJSU to Japantown Pedestrian 3,400,000

Maintenance Backlog - Street 3,000,000
Resurfacing

Reserve - Traffic Congestion 2,599,000
Relief Program - Street Maintenance

ITS: Enhancements 2,477,000

Maintenance Backlog - Safety
Enhancements

1,800,000

1,400,000

717,000

Blossom Hill Road/Monterey
Pedestrian Improvements

Hamilton Avenue; Meridian
Avenue To Hamilton Way

Willow Glen Way: Guadalupe River 526,000
Bridge

Maintenance Backlog - Neighborhood 500,000
Appearance

Traffic Signals - Flow Management 500,000

Bridge Rehabilitation Engineering 400,000

San Pedro Street and Seventh
Street Traffic Calming

Traffic Safety Education

300,000

272,000

Description

Funding for street maintenance activities through a
federal grant program.

Funding for construction of a new TIMC through a
federal grant program.

Reserve sets aside funding for an additional year
of Proposition 42 Street Maintenance.

Reserve sets aside funding for street resurfacing
on selected qualifying arterial streets in San Jose.

Reserve sets aside funding for City match for
future transportation projects.

Funding for pedestrian improvements connecting
San Jose State University, City Hall, and
Japantown.

Funding for significant backlog of transportation
pavement maintenance needs.

Reserve sets aside funding for corrective and
preventetive street infrastructure maintenance.

Augmentation for City-administered construction
contract funded through a federal grant program.

Funding for significant backlog of transportation
safety-related issues.

Funding for interim improvements and City's local
match towards the ultimate overcrossing.

Augmentation for additional scope of work
related to traffic calming improvements.

Augmentation based on updated construction
costs.

Funding for significant backlog of renovating the
appearance of City neighborhoods.

Funding for signal improvements to enhance
traffic flow.

Funding for project development and planning to
better compete for grants to replace and
rehabilitate qualified bridges.

Funding for traffic calming improvements as part
of development projects.

Funding for safety education previously funded
from Traffic Calming Program.
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Major Changes from the 2006-2010 Adopted CIP (Com'd.)

Adopted New/Augmented Program Expenditures (Cont'd.)

Project

Almaden Road Engineering
Planning

State Route Relinquishment

Additional Funding

250,000

Transportation Needs Master Plan

200,000

200,000

Transportation Incident Management 100.000
Center Communication Link

Total $ 58,915,000

Operating Budget Impacts

A concerted effort has been made in this
Adopted CIP to program traffic investments
to the extent possible in a way that will
minimize the addition of significant operating
and maintenance costs to die General Fund.
Last year, for example, a study was funded to
investigate more cost-effective and efficient
approaches to streetlighting in order to reduce
ongoing energy costs associated with
providing well-lighted streets. The
Department of Public Works will be
providing recommendations for energy
efficient approaches to streetlighting and
implementing a pilot project in 2006-2007.
The Traffic Signals-Rehabilitation program

Description

Funding for project development.

Funding for engineering support related to
relinquishment of State routes 82 and 130.

Funding for a plan to assess the condition of the
City's transportation infrastructure.

Preliminary engineering funding for a fiber
communication link between City Hall and the
Communication Building.

would retrofit the remaining yellow and green
incandescent lamps with LED units. It is
anticipated that the new units will result in on-
going energy savings of $290,000 annually,
and will also reduce service requests as die
new lights have a longer life span and will fail
less frequently. A total of 15 projects in the
2007-2011 Adopted Traffic CIP will have
operating and maintenance impacts on the
General Fund. Additional detail on the
individual projects with operating budget
impacts is provided in Attachment A at the
conclusion of this Overview and in the
Project Detail Pages. Information on the
individual projects that are developed by other
agencies is provided in Attachment B at the
conclusion of this Overview.

Net Operating Budget Impact Summary

2007-2008 2008-2009 2009-2010

Traffic Capital Projects ($ 220,600) ($ 153,600) ($ 123,600)
Other Agency Traffic Projects1 99.000 104.000 110.000

Total ($ 121,600) ($ 49,600) ($ 13,600)

2010-2011

($ 110,500)
115,000

$ 4,500

1 Projects being constructed by other agencies, such as the San Jose Redevelopment Agency, which will be maintained
by the Gty of San Jose.
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Council-Approved Revisions to the
Proposed Capital Improvement Program

During the June budget hearings, the City
Council approved several changes to the
Proposed Capital Improvement Program.
The rebudgeting of unexpended funds for
projects totaling $14.6 million was approved.
In addition, the City Council approved the
deferral of revenue in the amount of $1.0
million from 2005-2006 to 2006-2007 to
reflect adjustments to the riming of
reimbursements for seven projects.

The Council-approved Mayor's June Budget
Message added the Bailey Avenue Resurfacing

project in the amount of $211,000 in the
Traffic CIP.

In addition, the City Council further approved
the allocation of the $5.3 million reserve that
was set aside to address the backlog of
transportation infrastructure maintenance.
Three new projects were added from the
allocation of this reserve: Maintenance
Backlog - Street Resurfacing ($3.0 million);
Maintenance Backlog - Safety Enhancements
($1.8 million); and Maintenance Backlog -
Neighborhood Appearance ($500,000).
Specific details on these projects can be found
in the Project Detail Pages and in the
Manager's Budget Addendum #25.
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2007-2008 2008-2009 2009-2010 2010-2011

Traffic Capital Program

Branham Lane Improvements
Hamilton Avenue - Meridian Avenue to Hamilton
Way
Lucretia Avenue: Story to Phelan
Route 880: Coleman Project Management
SJSU to Japantown Pedestrian Corridor
Senter Road: Tully to Singleton
Snelt Avenue Improvements
Taylor Street: First to Coleman
Traffic Calming
Traffic Signal at Oak and Almaden/Vine
Traffic Signals
Traffic Signals - Developer Assisted
Traffic Signals - Rehabilitation
Union Avenue at Los Gatos - Almaden Road
Union Avenue at Ross Creek

Total Traffic Capital Program

$2,000

$400

$18,000
$2,000

$2r000
$26,000
$8,000
$4,000
$6,000

($290,000)
$1,000

$37,000
$2,000

$400
$21,000
$19,000
$2,000

$2,000
$27,000
$9,000
$4,000

$11,000
($290,000)

$1,000
$1,000

$39,000
$2,000

$400
$26,000
$20,000
$2,000

$15,000
$3,000

$28,000
$9,000
$5,000

$15,000
($290,000)

$1,000
$1,000

$41,000
$3,000

$500
$27,000
$21,000
$2,000

$16,000
$3,000

$30,000
$10,000
$5,000

$19,000
($290,000)

$1,000
$1,000

($220,600) ($153,600) ($123,600) ($110,500)
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2007-2008 2008-2009 2009-2010 2010-2011

Traffic Capital Program

13th Street SNI Pedestrian Street Light Improvement
Auzerais Streetscape
Blackford Streetlights
Blackford Tree Replacement Project
Civic Plaza Streetscape Project
Eden Ave Traffic Calming Improvements
Edenvale/Great Oaks - Traffic Calming
Greater Gardner Neighborhood Streetscape Improvement
Market & Almaden Pedestrian Lighting
Mayfair Streetlights
McLaughlin Avenue Improvement
Monterey Corridor Median Improvements
Scott Street Streetscape
South First Streetscape
Tower Lane Improvements
Traffic Signal at 7th and Martha
Traffic Signal at King/Wilshire
Tully/Senter Traffic Calming
University SNI Pedestrian Light Project
Washington & Edenvale Great Oaks Street Lights
West Evergreen Pedestrian Improvements
West San Carlos Street Improvement
William St & McLaughlin Ave Improvement
Winchester Boulevard Median Island Improvement
Thirteenth Street Streetscape Project

3,000
3,000
1,000
1,000
5,000
1,000
1,000
4,000
8,000
1,000
4,000

25,000
6,000
1,000
1,000
4,000
5,000
1,000
4,000
3,000
1,000
9,000
4,000
3,000
TBD

4,000
3,000
1,000
1,000
5,000
1,000
1,000
5,000
8,000
1,000
5,000

26,000
6,000
1,000
1,000
4,000
5,000
1,000
4,000
3,000
1,000

10,000
4,000
3,000
TBD

4,000
3,000
1,000
1,000
6,000
1,000
1,000
5,000
9,000
1,000
5,000

28,000
6,000
1,000
1,000
5,000
5,000
1,000
4,000
3,000
1,000

10,000
4,000
4,000
TBD

4,000
3,000
1,000
1,000
6,000
1,000
1,000
5,000
9,000
1,000
5,000

29,000
6,000
1,000
1,000
5,000
5,000
1,000
5,000
4,000
1,000

11,000
5,000
4,000
TBD

Total Traffic Capital Program $99,000 $104,000 $110,000 $115,000

Note: TBD has been used to signify projects that are anticipated to have operating budget impacts upon completion.
However, until project scope is defined, those operating budget impacts cannot be calculated.
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Traffic Capital Program

2007-2011 Adopted Capital Improvement Program
Source of Funds

SOURCE OF FUNDS

General Fund

Contributions, Loans and
Transfers from:
General Fund

- 6th & Reed Improvements
- Bailey Avenue Resurfacing
- Boynton Avenue Sidewalk

Installation
- Cirque du Soteil
- City-Wide Sidewalk Repairs
- Congestion Mgt Program Dues

(Prop. 111)
- Greater Gardner Street

Reconstruction
- Holly Hill Infrastructure

Improvements
- Lincoln Avenue Enhanced

Crosswalks
- Maintenance Backlog -

Neighborhood Appearance
- Maintenance Backlog - Safety

Enhancements
- Maintenance Backlog - Street

Resurfacing
- Seven Trees Neighborhood
- Towers Lane Improvements

Total General Fund

Estimated
2005-2006 2006-2007 2007-2008 2008-2009 2009-2010 2010-2011

5-Year
Total

14,000

29,000

60,000
1,084,000
733,000

7,000

108,000

120,000

13,000
669,000

211,000

683,000
759,000

20,000

20,000

500,000

1,800,000

3,000,000

163,000

683,000
785,000

683,000
813,000

683,000
841,000

683,000
870,000

211,000

3,415,000
4,068,000

20,000

20,000

500,000

1,800,000

3,000,000

163,000

2,837,000 7,156,000 1,468,000 1,496,000 1,524,000 1,553,000 13,197,000

The 2007-2008 through 2010-2011 Beginning Balances are excluded from the FIVE-YEAR TOTAL SOURCE OF FUNDS to avoid multiple counting of the same funds.



Traffic Capital Program

2007-2011 Adopted Capital Improvement Program
Source of Funds

SOURCE OF FUNDS (CONT'D.)

Major Collectors and Arterials Fund

Beginning Fund Balance
Interest Income
Developer Contributions
- Developer Reimbursements
Reserve for Encumbrances

Total Major Collectors and
Arterials Fund

Building and Structure Construction
Tax Fund

Beginning Fund Balance
Revenue from Other Agencies:
Federal Government

- Housing Incentive Program Grant
- ITS - Transportation Incident

Management Center Facility
- ITS: Enhancements
- ITS: Regional Signal Coordination
- ITS: Stevens Creek (West)
- ITS: Transportation Incident

Management Center
- Seismic Bridge Retrofit - Julian

Street
- Seismic Bridge Retrofit -

Southwest Expressway
- Seismic Bridge Retrofit - William

Street

Estimated
2005-2006

1,718,601
48,000

250,000

2,016,601

2006-2007 2007-2008

1,334,601 1,013,601
40,000 35,000

250,000 250,000

1,624,601 1,298,601

2008-2009

687,601
24,000

250,000

961,601

2009-2010

520,601
18,000

250,000

78JMJ0T

2010-2011
5-Year
Total

29,624

96

57

553

138

,852

,000

,000

,000

,000

19,244

481

689

884

391

2,779

327

256

263

,852

,000

,000

,000

,000

,000

,000

,000

.000

3

2

1

1

,865

,775

,423

,784

425

368

,852

,000

,000

,000

,000

,000

1

1

,594,852

124,000

,483,000

195,000

1,194,

20,

1,071,

852

000

000 773,000

347,601 1,334,601 *
17,000 134,000

250,000 1,250,000

614,601 2,718,601 *

992,852 19,244,852 *

3,400,000
5,439,000

2,863,000
391,000

3,204,000

368,000

327,000

256,000

263,000

* The 2007-2008 through 2010-2011 Beginning Balances are excluded from the FIVE-YEAR TOTAL SOURCE OF FUNDS to avoid multiple counting of the same funds.



Traffic Capital Program

2007-2011 Adopted Capital Improvement Program
Source of Funds

SOURCE OF FUNDS (CONTD.)

Building and Structure Construction
Tax Fund

Revenue from Other Agencies:
State Government

- Bascom Avenue Median Island
Landscaping Maintenance

Other Agencies

- Union Pacific Railroad - Bailey
Extension

Taxes, Fees & Charges:
Buildina and Structure
Construction Tax
Interest Income
Miscellaneous Revenue
- Miscellaneous Revenue
- Route 87: Guadalupe Corridor

Escrow
Developer Contributions
- Bailey/101 Improvements-Coyote

Valley Research Park
- Zanker Road MIL In-Lieu Fees

Estimated
2005-2006

- ITS: San Jose Signal Retiming
~ ITS: Traffic Signals - Light Rail

Transit Retiming
- Route 87/101 Improvements
- State Grade Separation - Bailey

Extension
County of Santa Clara

65,000
73,000

8,000
2,245,000

15,000

403,000

2006-2007 2007-2008 2008-2009 2009-2010 2010-2011
5-Year
Total

9,000,000

925,000

11,000
456,000

9,690,000

420,000

10,274,000

280,000

9,996,000

280,000

9,996,000

245,000

9,996,000 49,952,000

350,000 1,575,000

6,400,000 6,400,000

133,000

* The 2007-2008 through 2010-2011 Beginning Balances are excluded from the FIVE-YEAR TOTAL SOURCE OF FUNDS to avoid multiple counting of the same funds.



Traffic Capital Program

2007-2011 Adopted Capital Improvement Program
Source of Funds

o

SOURCE OF FUNDS (CONTD.)

Building and Structure Construction
Tax Fund

Reserve for Encumbrances

Total Building and Structure
Construction Tax Fund

Redevelopment Capital Proiects Fund

Estimated
2005-2006

10,249,000

2006-2007 2007-2008 2008-2009 2009-2010 2010-2011
5-Year
Total

54,051,852 35,424,852 21,194,852 13,672,852 12,526,852 18,511,852 93,682,852 *

Beginning Fund Balance
Revenue from Other Agencies:
Redevelopment Aaencv

- 10th and 11th Street Lane
Reduction

- 13th Street SNI Pedestrian Street
Light Improvement Project

- 3rd and 4th Streets Couplet
Conversion

- 6th & Reed Improvements
- Auzerais Streetscape
- Blackford Streetlights
- Blackford Tree Replacement

Project
- Civic Plaza Demonstration

Streetscape
- Civic Plaza Streetscape Project
~ Delmas Park Traffic Calming
- Delmas Park-Sidewalks
- Eden Ave Traffic Calming

Improvements

402

204,000

1,330,948

2,869
52,000

676
9,500

2,200

28,657
3,609

60,000
7,000

469,000

15,000

469,000

15,000

* The 2007-2008 through 2010-2011 Beginning Balances are excluded from the FIVE-YEAR TOTAL SOURCE OF FUNDS to avoid multiple counting of the same funds.



Traffic Capital Program

2007-2011 Adopted Capital Improvement Program
Source of Funds

SOURCE OF FUNDS (CONTD.)

Redevelopment Capital Projects Fund

Revenue from Other Agencies:
Redevelopment Agency

- Edenvale/Great Oaks-Traffic
Calming

- Edenvale: Highway 101
Interchange Improvements

~ Gateway East Traffic Calming
Study

- Greater Gardner Neighborhood
Streetscape Improvement

- Greater Gardner Street
Reconstruction

- Hellyer Piercy Improvement
District

- Holly Hill Infrastructure
Improvements

- Julian & St. James St. Ph. 1A
Couplet Conversion

- Keyes Street Sidewalk
Reconstruction

- King and Story Road
Improvements

- Market & Almaden Pedestrian
Lighting

- Mayfair Streetlights
- McLaughlin Ave Improvement
- Monterey Corridor Median

Improvements
- Pedestrian Safety Improvements

Estimated
2005-2006 2006-2007 2007-2008 2008-2009 2009-2010 2010-2011

5-Year
Total

22,000

650,015

6,000

509,366

1,343,490

146,000

110,000

44,000

70,028

2,402,830

40,325

219,874
481,522
129,852

26,900

258,000

40,000

256,000

165,000

10,000
32,997

26,900

258,000

40,000

256,000

165,000

10,000
32,997

100,000

* The 2007-2008 through 2010-2011 Beginning Balances are excluded from the FIVE-YEAR TOTAL SOURCE OF FUNDS to avoid multiple counting of the same funds.



Traffic Capital Program

o
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Redevelopment Capital Projects

Revenue from Other Agencies:
Redevelopment Aaencv

- Scott Street Streetscape
- Sidewalk, Curb, Gutter, & ADA

Ramp
- South First Streetscape
- Spartan Keyes Traffic Calming

project
- Thirteenth Street Streetscape

Project
- Tower Lane Improvements
- Traffic Communication at

McLaughlin Ave.
- Traffic Signal at 7th and Martha
- Traffic Signal at King/Wilshire
- Traffic Signal at Oak and

Almaden/Vine
- Transit Mall Lighting
- Tree Planting Strong

Neighborhoods
- Tully/Senter Traffic Calming
- University SNI Pedestrian Light

Project
- Washington & Edenvale Great

Oaks Street Lights
- West Evergreen Pedestrian

Improvements

2007-2011 Adopted Capital Improvement Program

Estimated
2005-2006

Fund

75,000
200,000

74,000
412,800

69,566

420,000
5,000

98,751
187,000
67,676

8,639
37,500

65,000
3,978

27,645

69,387

Source of Funds

2006-2007 2007-2008 2008-2009 2009-2010

50,000

38,778

7,924

2010-2011
5-Year
Total

50,000

38,778

7,924

* The 2007-2008 through 2010-2011 Beginning Balances are excluded from the FIVE-YEAR TOTAL SOURCE OF FUNDS to avoid multiple counting of the same funds.



Traffic Capital Program

SOURCE OF FUNDS (CONrD.)

Redevelooment Capital Proiects

Revenue from Other Agencies:
Redevelopment Aaencv

- West San Carlos Street
Improvement

- William St & McLaughlin Ave
Improvement

- Winchester Boulevard Median
Island Improvement Project

Miscellaneous Revenue
- Neighborhood Business Districts'

Banner Program

Total Redevelopment Capital
Projects Fund

2007-2011 Adopted Capital Improvement Program
Source of Funds

Estimated
2005-2006

Fund

1,062,967

881,595

2,596

12,846

11,759,109

2006-2007 2007-2008 2008-2009 2009-2010

26,037

10,000

1,405,636

2010-2011
5-Year
Total

26,037

10,000

1,405,636 *

Construction Excise Tax Fund

Beginning Fund Balance 21,965,878 9,074,878 904,878 1,291.878 771,878 1,434,878 9,074,878 *
Revenue from Other Agencies:
Federal Government

- Federal Street Maintenance 5,622,000 3,337,000 6,546,000 3,500,000 3,500,000 16,883,000
State Government

- Prop42-StreetMaintenance 4,145,000 8,000,000 8,000,000 8,000,000 24,000,000
- Traffic Congestion Relief Program 3,400,000 3,400,000

- Street Maintenance
- Transportation Development Act 550,000 550,000 550,000 550,000 550,000 550,000 2,750,000

Grant - Bicycle and Pedestrian
Facilities

* The 2007-2008 through 2010-2011 Beginning Balances are excluded from the FIVE-YEAR TOTAL SOURCE OF FUNDS to avoid multiple counting of the same funds.



Traffic Capital Program

2007-2011 Adopted Capital Improvement Program
Source of Funds

SOURCE OF FUNDS <CONT'D.)

Construction Excise Tax Fund

Revenue from Other Agencies:
State Government

- Transportation Fund for Clean Air
- Downtown San Jose Bicycle
Lanes

Santa Clara Valley Water District

Estimated
2005-2006 2006-2007 2007-2008 2008-2009 2009-2010 2010-2011

32,000

5-Year
Total

- Other Funds - OrthoPhoto
Vallev Transoortation Authority

- VTA: BART to San Jose
<

o
o

- VTA: Pedestrian and ADA Transit
Plan Update

Other Aaencies

- Inter-Agency Encroachment
Permit

Taxes, Fees & Charges:
Construction Excise Tax
Interest Income
Miscellaneous Revenue
- Miscellaneous Revenue (San

Pedro/7th St Traffic Calming)
- Traffic Signal - San Salvador and

Seventh Street
Developer Contributions
- CFD #13 Feasibility Study Project
- Hellyer Piercy Improvement

District No. 99-218SJ, Contract #3

385,000

207,000

120,000

12,900,000
580,000

300,000

40,000
129,000

156,000

190,000
150,000

120,000 120,000

13,700,000 14,378,000
525,000 525,000

125,000

156,000

190,000
150,000

120,000 120,000 120,000 600,000

13,950,000 13,950,000 13,950,000 69,928,000
490,000 490,000 525,000 2,555,000

125,000

* The 2007-2008 through 2010-2011 Beginning Balances are excluded from the FIVE-YEAR TOTAL SOURCE OF FUNDS to avoid multiple counting of the same funds.



TrafEc Capital Program

SOURCE OF FUNDS <CONTD.)

Construction Excise Tax Fund

Developer Contributions
- North San Jose Deficiency Plan

Fees
- Utility Company Reimbursement -

Fiber Optics Permit Fees
Reserve for Encumbrances

Total Construction Excise Tax
Fund

TOTAL SOURCE OF FUNDS

2007-2011 Adopted Capital Improvement Program
Source of Funds

Estimated
2005-2006

100,000

300,000

2,711,000

50,086,878

120,751,440

2006-2007

100,000

200,000

31,627,878

77,238,967

2007-2008

100,000

200,000

23,323,878

47,285,331

2008-2009

100,000

200,000

24,701,878

40,832,331

2009-2010

100,000

200,000

27,681,878

42,521,331

2010-2011

100,000

200,000

28,379,878

49,059,331

5-Year
Total

500,000

1,000,000

131,311,878 *

242,315,967 *

* The 2007-2008 through 2010-2011 Beginning Balances are excluded from the FIVE-YEAR TOTAL SOURCE OF FUNDS to avoid multiple counting of the same funds.



Traffic Capital Program

2007-2011 Adopted Capital Improvement Program
Use of Funds
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USE Or FUNDS

Construction Projects

Arterial/Collector Projects

6th & Reed Improvements
Bailey Avenue Extension -
Segment C
Berryessa Road: Route 101 to
Coyote Creek
Cisco Traffic Mitigation
Curtner Avenue Widening
Hellyer Piercy Improvement

<

o
to

District
Hellyer Piercy Improvement
District No. 99-218SJ, Contract
#3
Oakland Road at Wayne
Avenue/Union Pacific Railroad
Oakland Road: Route 101 to
Hedding
Oakland Road: Route 101 to
Montague
Quito Road: Saratoga to Bucknall
Senter Road: Singleton to
Monterey
Snell Avenue Improvements
Story Road: Senter to
McLaughlin
White Road: Penitencia to
McKee
1. 10th and 11th Street Lane

Reduction
2. Almaden Road Engineering
3. Bailey/Route 101

improvements

Estimated
2005-2006

16,869
2,877,000

3,000

152,000
640,000
146,000

129,000

235,000

38,000

3,507,000

1,035,000
513,000

797,000

79,000

402

884,000

2006-2007

100,000
392,000

469,000

250,000
1,070,000

2007-2008 2008-2009 2009-2010

2,300,000

•

2010-2011
5-Year
Total

100,000
392,000

2,300,000

469,000

250,000
1,070,000

•



Traffic Capital Program

2007-2011 Adopted Capital Improvement Program
Use of Funds

o

Estimated
2005-2006

USE OF FUNDS (CONTD.)

Construction Projects

Arterial/Collector Projects

4. Bran ham Lane
Improvements

5. Coleman Avenue: Hedding
to Taylor

6. Hamilton Avenue - Meridian
Avenue to Hamilton Way

7. Hostetter: Sierra Creek to
Stone Creek

8. Lucretia Avenue: Story to
Phelan

9. SJSU to Japantown
Pedestrian Corridor

10. Senter Road: Tully to
Singleton

11. Taylor Street: First to
Coleman

12. Union Avenue at Los Gatos
- Almaden Road

13. Union Avenue at Ross
Creek

Total Arterial/Collector Projects

Environmental Enhancements Projects

Auzerais Streetscape 52,000
Bascom Avenue Median Island 75,000
Landscaping Maintenance
Blackford Tree Replacement 9,500
Project
Civic Plaza Demonstration 2,200
Streetscape
Civic Plaza Streetscape Project 28,657

2006-2007

15,000

50,000

100.000

2,146,000

680,000

136,000

872,000

50,000

15,101,271

454,000

169,000

1,647,000

500,000

400,000

481,000

2,567,000

1,329,000

103,000

1,022,000

10,953,000

50,000

2007-2008 2008-2009 2009-2010

2,851,000

20,000

2,775,000

20,000

2010-2011

124,000 20,000

5,666,000 2,424,000 20,000

5-Year
Total

3,305,000

169,000

1,667,000

500,000

400,000

3,400,000

2,567,000

1,329,000

103,000

1,042,000

19,063,000

50,000



Traffic Capital Program

2007-2011 Adopted Capital Improvement Program
Use of Funds
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Construction Proiects

Estimated
2005-2006

Environmental Enhancements Projects

Curb and Gutter Repair
Foxworthy Bridge Mitigation
Monterey Corridor Median
Improvements
Scott Street Streetscape
Seven Trees Neighborhood
Sidewalk, Curb, Gutter &
Americans with Disabilities Act
Ramp
Tree Planting Strong
Neighborhoods
Winchester Blvd. Median Island
Landscaping: Moorpark to Impala
Winchester Boulevard Median
Island Improvement Project
14. Bridge Mitigation Monitoring
15. Median Island Rehabilitation
16. Underground Utilities - City

Conversions
17. Zanker Road Median Island

Landscaping

122,000
260,000
129,852

75,000
13,000

200,000

37,500

3,000

2,596

190,000
150,000
150,000

10,000

2006-2007

40,000
32,997

115,000
150,000
150,000

123,000

2007-2008

15,000

150,000

2008-2009

15,000

150,000

2009-2010

75,000

150,000

2010-2011

15,000

150,000

5-Year
Total

40,000
32,997

235,000
150,000
750,000

123,000

Total Environmental 1,510,305

Enhancements Projects

Maintenance Projects

Neighborhood Business Districts' 12,846
Banner Program
Prop 42 Street Pavement 4,145,000
Maintenance

660,997 165,000 165,000 225,000 165,000 1,380,997



Traffic Capital Program
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Construction Projects

Maintenance Projects

Street Maintenance - Traffic
Congestion Relief Program
18. Bailey Avenue Resurfacing
19. Bridge Maintenance and

Repair
20. City-Wide Emergency

Repairs
21. City-Wide Sidewalk Repairs

<
i

2

22. Federal Street Maintenance
23. Land Management
24. Maintenance Backlog -

Neighborhood Appearance
25. Maintenance Backlog -

Street Resurfacing
26. Street Maintenance
27. Weed Abatement

Total Maintenance Projects

Operations and Safety Projects

13th Street SNI Pedestrian Street
Light Improvement Project
3rd and 4th Streets Couplet
Conversion
Blackford Streetlights
Boynton Avenue Sidewalk
Installation
Delmas Park Traffic Calming
Delmas Park-Sidewafks

2007-2011 Adopted Capital Improvement Program

Estimated
2005-2006

1,288,000

156,000

217,000

1,330,000
6,291,000

43,000

5,491,000
234,000

19,207,846

204,000

1,330,948

676
29,000

3,609
60,000

Use of Funds

2006-2007

211,000
73,000

145,000

683,000
4,187,000

35,000
500,000

3,000,000

6,620,000
170,000

15,624,000

15,000

2007-2008

76,000

145,000

683,000
7,394,000

35,000

4,652,000
170,000

13,155,000

2008-2009

80,000

145,000

683,000

35,000

4,200,000
170.000

5,313,000

2009-2010

84,000

145,000

683,000

35,000

3,700,000
170,000

4,817,000

2010-2011

88,000

145,000

683,000

35,000

3,700,000
170,000

4,821,000

5-Year
Total

211,000
401,000

725,000

3,415,000
11,581,000

175,000
500,000

3,000,000

22,872,000
850,000

43,730,000

15,000



Traffic Capital Program

2007-2011 Adopted Capital Improvement Program
Use of Funds

o
ON

USE OF FUNDS (CONTD.)

Estimated
2005-2006

Construction Projects

Operations and Safety Projects

Downtown San Jose Bicycle
Lanes - Transportation Fund for
Clean Air
Eden Ave Traffic Calming
Improvements
Eden vale/Great Oaks - Traffic
Calming
Greater Gardner Neighborhood
Streetscape Improvement
Hotly Hill Infrastructure
Improvements
ITS: Airport Area
ITS: San Jose Signal Retiming
Keyes Street Sidewalk
Reconstruction
King and Story Road
Improvements
Market & Almaden Pedestrian
Lighting
Mayfair Streetlights
McLaughlin Ave Improvement
North San Jose Traffic
Mitigations
Pedestrian Safety Improvements
Safe Streets Program
San Jose Grand Prix
Spartan Keyes Traffic Calming
project
Thirteenth Street Streetscape
Project

30,000

7,000

22,000

509,366

218,000

108,000
86,000
70,028

2,402,830

40,325

219,874
481,522
750,000

100,000
500,000
300,000
412,800

69,566

2006-2007 2007-2008 2008-2009 2009-2010 2010-2011
5-Year
Total

60,000 60,000

165,000

10,000

165,000

10,000

38,778 38,778



Traffic Capital Program

2007-2011 Adopted Capital Improvement Program
Use of Funds

USE OF FUNDS (CONT'O.)

Estimated
2005-2006 2006-2007

Construction Protects

Operations and Safety Projects

Tower Lane Improvements
Traffic Communication at
McLaughlin Ave
Traffic Safety - School Walking
Routes
Traffic Signal -
Lightland/McLaughlin
Traffic Signal at 7th and Martha
Traffic Signal at King/Wilshire
Traffic Signals - Light Rail Transit
Retiming
Traffic Signals - Santa Clara
Street
Transit Mafl Lighting
Tully/Senter Traffic Calming
University SNt Pedestrian Light
Project
Washington & Edenvale Great
Oaks Street Lights
West Evergreen Pedestrian
Improvements
West San Carlos Street
Improvement
William St & McLaughlin Ave
Improvement
28. Bicycle and Pedestrian

Facilities
29. Blossom Hill Road/Monterey

Pedestrian Improvements
30. Curb Accessibility Program

1,089,000
5,000

33.000

237,000

98,751
187,000
103,000

63,000

8,639
65,000

3,978

27,645

69,387

1,062,967

881,595

999,000

500,000

1,300,000

163,000

26,037

10,000

750,000

1,150,000

700,000

2007-2008 2008-2009 2009-2010 2010-2011

750,000

700,000

750,000

700,000

750,000

700,000

750,000

700,000

5-Year
Total

163,000

26,037

10,000

3,750,000

1,150,000

3,500,000



Traffic Capital Program

2007-2011 Adopted Capital Improvement Program
Use of Funds

USE OF FUNDS (CONTD.)

Construction Projects

Operations and Safety Projects

31. Gateway East Traffic
Calming Study

32. ITS: Capitol Light Rail
Transit Signal Upgrade

33. ITS: Enhancements
34. ITS: Operations and

Management
35. ITS: Project Development
36. ITS: Regional Signal

Coordination
o 37. ITS: Stevens Creek - West
oo 38. ITS: Transportation Incident

Management Center
39. ITS: Transportation

Information Center &
Remote Transportation
Management Center

40. Julian & St. James St. Ph.
1A Couplet Conversion

41. Lincoln Avenue Enhanced
Crosswalks

42. Maintenance Backlog -
Safety Enhancements

43. Miscellaneous Street
Improvements

44. North San Jose Deficiency
Plan Improvements

45. Pedestrian and Americans
with Disabilities Act
Transition Plan Update

Estimated
2005-2006 2006-2007 2007-2008 2008-2009 2009-2010

149,000

2010-2011

165,000

5-Year
Total

6,000

150,000

625,000
353,000

40,000
66,000

413,000
684,000

26,900

210,000

2,522,000
300,000

50,000
400,000

3,220,000
1,850,000

90,000
300,000

50,000

70,000
4,685,000

300,000

50,000

1,110,000

300,000

50,000

760,000

300,000

50,000

910,000

26,900

210,000

2,612,000
1,500,000

250,000
400,000

3,290,000
9,315,000

165,000

44,000

120,000

504,000

714,000

2,000

1

1

256,000

20,000

,800,000

275,000

,650,000

178,000

375,000

100,000

375,000

100,000

375,000

100,000

375,000

100,000

1

1

2

256,000

20,000

,800,000

,775,000

,050,000

178,000



Traffic Capital Program

2007-2011 Adopted Capital Improvement Program
Use of Funds
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Construction Proiects

Operations and Safety Projects

46.

47.
48.
49.
50.

51.
52.
53.

54.

55.
56.

57.

58.

San Pedro Street and 7th
Street Traffic Calming
South First Streetscape
Street Lighting
Traffic Calming
Traffic Flow Management &
Signal Retiming
Traffic Safety Education
Traffic Safety Improvements
Traffic Signal - San
Salvador and Seventh
Street
Traffic Signal at Oak and
Almaden/Vine
Traffic Signals
Traffic Signals - Developer
Assisted
Traffic Signals - Flow
Management
Transportation Incident
Management Center
Communication Link

Estimated
2005-2006

74,000
471,000

1,287,000
549,000

555,000

67,676

5,432,000
334,000

2006-2007

300,000

50,000
250,000
416,000
650,000

272,000
550,000
125,000

7,924

2,300,000
200,000

500,000

100,000

2007-2008

550,000

2,300,000
200,000

500,000

2008-2009

550,000

2,300,000
200,000

500,000

2009-2010

550,000

2,300,000
200,000

500,000

2010-2011

550,000

2,300,000
200,000

500,000

5-Year
Total

300,000

50,000
250,000
416,000
650,000

272,000
2,750,000

125,000

7,924

11,500,000
1,000,000

2,500,000

100,000

Total Operations and Safety
Projects

Regional Projects

Edenvale: Highway 101
Interchange Improvements
Route 101: Trimble Interchange
Upgrade

27,329,182 21,731,639

650,015

100,000

10,670,000 6,935,000 6,585,000 6,735,000 52,656,639
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Traffic Capital Program

2007-2011 Adopted Capital Improvement Program
Use of Funds

USE OF FUNDS (CUNT DJ

Construction Protects

Regional Projects
Route 87: Caltrans Design &
Construction Support
Route 87: Consultant Support
Acceleration
Route 87: Funding Supplement
Route 87: Project Management
Route 880 Coleman Interchange
Upgrade
Route 880 Coleman Interchange
Utility Relocation
59. BART Project Management
60. Downtown/East Valley

Transit
61. Miscellaneous Rail Transit

Projects
62. Miscellaneous Regional

Highway Projects
63. Railroad Grade Crossings
64. Route 101: Tully/Capitol

Interchange Upgrade
65. Route 101: Fourth/Zanker
66. Route 101: Mabury

Interchange Planning
67. Route 880/Coleman

Interchange Landscape
Project

68. Route 880: Coleman Project
Management

69. Route 880. Stevens Creek
Interchange Upgrade

70. State Route Relinquishment

Estimated
2005-2006

432,000

119,000

24,000
100,000
50.000

2,158,000

561,000
400,000

395,000

467,000

265,000

100,000

400,000

1,799,000

2006-2007

150,000

480,000
200,000

330,000

560,000

200,000
300,000

250,000
500,000

155,000

100,000

300,000

200,000

2007-2008

100,000

360,000

200,000

45,000

2008-2009

100,000

360,000

200,000

2009-2010

100,000

360,000

200,000

2010-2011

100,000

360,000

200,000

5-Year
Total

150,000

880,000
200,000

330,000

2,000,000

1,000.000
300,000

250,000
500,000

200,000

100,000

300,000

200,000



Traffic Capital Program

2007-2011 Adopted Capital Improvement Program
Use of Funds

USE OF FUNDS (C0NrD.)

Construction Projects

Regional Projects

Total Regional Projects

Rehabilitation Projects

Bridge Mitigation at Story Road
Oakland Road at Coyote Creek:
Bridge Mitigation
San Carlos Street: Los Gates
Creek Bridge
Seismic Bridge Retrofit - Tully
Road
71. Bridge Rehabilitation

Engineering
72. Greater Gardner Street

Reconstruction
73. Seismic Bridge Retrofit -

Julian Street
74. Seismic Bridge Retrofit -

Southwest Expressway
75. Seismic Bridge Retrofit -

William Street
76. Traffic Signals -

Rehabilitation
77. Willow Glen Way:

Guadalupe River Bridge

Total Rehabilitation Projects

Total Construction Projects

Estimated
2005-2006 2006-2007 2007-2008 2008-2009 2009-2010

8,020,015

35,000
14,000

45,000

2,000

1,350,490

10,000

10,000

10,000

2,425,000

368,000

4,269,490

75,438,109

3,725,000

2,000

250,000

258,000

319,000

239,000

246,000

2,100,000

511,000

3,925,000

56,619,636

705,000

150,000

40,000

40,000

40,000

2,100,000

2,370,000

32,731,000

660,000

2,100,000

2,100,000

17,597,000

660,000

2,100,000

2,100,000

14,407,000

2010-2011

660,000

5-Year
Total

6,410,000

2,000

400,000

258.000

359,000

279,000

286,000

2,100,000 10,500,000

511,000

2,100,000 12,595,000

14,481,000 135,835,636



Traffic Capital Program

2007-2011 Adopted Capital Improvement Program
Use of Funds

Estimated 5-Year
2005-2006 2006-2007 2007-2008 2008-2009 2009-2010 2010-2011 Total

USE OF FUNDS (CONT'D.)

Non-Construction

Contributions, Loans and Transfers to General Fund

City Hall Operating and 347,000
Maintenance
General Purpose 5,300,000 2,500,000 2,500,000
Slurry Seal 587,000
Street Maintenance 1,845,000 2,500,000 2,500,000 2,500,000 2,500,000 2,500,000 12,500,000
Total Contributions, Loans and 8,079,000 5,000,000 ~ 2,500,000 ~ 2,500,000 2,500,000 2,500,000 15,000,000
Transfers to General Fund

Contributions, Loans and Transfers to Special Funds

_ Transfer to the City Hall Debt 661,000 722,000 722,000 722,000 722,000 3,549,000
o Service Fund ^ _ ^ _ _ _ _ _
to Total Contributions, Loans and 661,000 722,000 722,000 722,000 722,000 3,549,000

Transfers to Special Funds

Contributions, Loans and Transfers to Other Agencies

78. Congestion Management 733,000 759,000 785,000 813,000 841,000 870,000 4,068,000
Program Dues (Prop. 111)

Total Contributions, Loans and 733,000 759,000 785,000 813,000 841,000 870,000 4,068,000
Transfers to Other Agencies

Reserves

Reserve - Federal Street 3,500,000 3,500,000 7,000,000
Maintenance
Reserve- King Road: Penitencia 1,000,000 1,000,000
Creek Bridge
Reserve - Prop 42 Street 8,000,000 8,000,000 8,000,000 24,000,000
Maintenance
Reserve - Valley Transportation 2,000,000 4,700,000 5,720,000 12,500,000 24,920,000
Plan 2030 Priorities



Traffic Capital Program

2007-2011 Adopted Capital Improvement Program
Use of Funds

i IQC nc ci lunc (cnMTO i
use \jr runuo (*#v«i u.j

Non-Construction

Reserves

79. Reserve - Traffic
Congestion Relief Plan
Street Maintenance

Total Reserves

Planning and Engineering - Local

CFD #11 Feasibility Study Project
CFD #12 Feasibility Study Project
CFD #13 Feasibility Study Project
CIP Action Team Costs
CIP Database Enhancement
Cirque du Soleil
City Hall Furniture, Fixtures and
Equipment
City Hall Occupancy
Geographic Information Systems
Infrastructure Management
System/Geographic Information
System Conversion
80. Autumn Street Corridor

Planning
81. Bike/Pedestrian Program

Management
82. Budget and Grant

Administration
83. CIP Delivery Management
84. Dtridon Station Expansion

Planning
85. Fiber Optics Permit

Engineering

Estimated
2005-2006

1,000
3,000

40,000
12,000
22,000
60,000

322,000

94,000
1,000

268,000

78,000

283,000

500,000

250,000

300,000

2006-2007

3,400,000

3,400,000

40,000

322,000

300,000

500,000

250,000
100,000

200,000

2007-2008

3,000,000

300,000

500,000

250,000

200,000

2008-2009

12,700,000

300,000

500,000

250,000

200,000

2009-2010

17,220,000

300,000

500,000

250,000

200,000

2010-2011

24,000,000

300,000

500,000

250,000

200,000

5-Year
Total

3,400,000

60,320,000

40,000

322,000

1,500,000

2,500,000

1,250,000
100,000

1,000,000



Traffic Capital Program

2007-2011 Adopted Capital Improvement Program
Use of Funds

USE OF FUNDS (CONTD.) -

Non-Construction

Planning and Engineering - Local

86. Infrastructure Management
System (IMS/GIS)

87. Inter-Agency Encroachment
Permit

88. Local Transportation Policy
and Planning

89. Major Collectors and
Arterials Engineering

90. Ortho Photo Project
91. Planning, Building, and

Code Enforcement
Transportation Support

92. Project Development
Engineering

93. Traffic Forecasting and
Analysis

94. Traffic Safety Data
Collection

95. Transportation Demand
Management Program
Management

96. Transportation Needs
Master Plan

Estimated
2005-2006

324,000

120,000

535,000

82,000

967,000
155,000

551,000

268,000

335,000

150,000

2006-2007

346,000

120,000

200,000

80,000

189,000
161,000

500,000

250,000

245,000

150,000

200,000

2007-2008

327,000

120,000

80,000

166,000

500,000

250,000

245,000

150,000

2008-2009

343,000

120,000

80,000

166,000

500,000

250,000

245,000

150,000

2009-2010

360,000

120,000

80,000

166,000

500,000

250,000

245,000

150,000

2010-2011

378,000

120,000

80,000

166,000

500,000

250,000

245,000

150,000

5-Year
Total

1,754,000

600,000

200,000

400,000

189,000
825,000

2,500,000

1,250,000

1,225,000

750,000

200,000

Total Planning and Engineering 5,721,000 4,153,000
- Local

Planning and Engineering - Regional

BART Station Planning 150,000
97. Congestion Management 217,000 200,000

Policy Conformance

3,088,000 3,104,000

200,000 200,000

3,121,000 3,139,000 16,605,000

200,000 200,000 1,000,000



Traffic Capital Program

2007-2011 Adopted Capital Improvement Program
Use of Funds

USE OF FUNDS (CONTD.j

Non-Construction

Estimated
2005-2006 2006-2007 2007-2008 2008-2009 2009-2010 2010-2011

5-Year
Total

Planning and Engineering - Regional

98. Regional Policy and
Legislation

99. Traffic Congestion Studies

Total Planning and Engineering
- Regional

Total Non-Construction
Ending Fund Balance

TOTAL USE OF FUNDS

* The 2006-2007 through 2009-2010 Ending Balances are excluded from the FIVE-YEAR TOTAL USE OF FUNDS to avoid multiple counting of same funds.

440,000

319,000

1,126,000

15,659,000
29,654,331

120,751,440

462,000

200,000

862,000

14,835,000
5,784,331

77,238,967

485,000

200,000

885,000

10,980,000
3,574,331

47,285,331

509,000

200,000

909,000

20,748,000
2,487,331

40,832,331

535,000

200,000

935,000

25,339,000
2,775,331

42,521,331

562,000

200,000

962,000

32,193,000
2,385,331

49,059,331

2,553,000

1,000,000

4,553,000

104,095,000
2,385,331*

242,315,967*



Traffic Capital Program

2007-2011 Adopted Capital Improvement Program
2006-2007 Use of Funds by Funding Source

TOTAL RESOURCES

Construction Projects

Arterial/Collector Projects
Quito Road: Saratoga to Bucknall
Senter Road: Singleton to
Monterey

1 10th and 11th Street Lane
Reduction

2. Almaden Road Engineering
3. Bailey/Route 101 Improvements
4. Branham Lane Improvements
5. Coleman Avenue: Hedding to

Taylor
6. Hamilton Avenue - Meridian

Avenue to Hamilton Way
7. Hostetter: Sierra Creek to Stone

Creek
8. Lucretia Avenue: Story to Phelan
9. SJSU to Japantown Pedestrian

Corridor
10. Senter Road: Tully to Singleton
11. Taylor Street: First to Coleman
12. Union Avenue at Los Gatos -

Almaden Road
13. Union Avenue at Ross Creek

Total Arterial/Collector Projects

(001) (421) (429)

General Fund Major Collectors and Building and
Arterials Fund Structure

Construction Tax
Fund

7,156,000 1,624,601 35,424,852

100,000
392,000

250,000
1,070,000

454,000
169,000

1,647,000

500,000

400,000
481,000

2,567,000
1,329,000

103,000

1,022,000

10,484,000

(450)

Redevelopment
Capital Projects

Fund

1,405,636

469,000

469,000

(465)

Construction Excise
Tax Fund

31,627,878

Total

77,238,967

100,000
392,000

469,000

250,000
1,070,000

454,000
169,000

1,647,000

500,000

400,000
481,000

2,567,000
1,329,000

103,000

1,022,000

10,953,000



Traffic Capital Program

Construction Proiects

2007-2011 Adopted Capital Improvement Program
2006-2007 Use of Funds by Funding Source

(001) (421) (429) (4S0) (465)

General Fund Major Collectors and Building and Redevelopment Construction Excise
Arteriais Fund Structure Capital Projects Tax Fund

Construction Tax Fund
Fund

Environmental Enhancements Projects
Bascom Avenue Median Island
Landscaping Maintenance
Foxworthy Bridge Mitigation
Monterey Corridor Median
Improvements

14. Bridge Mitigation Monitoring
15. Median Island Rehabilitation
16. Underground Utilities - City

Conversions
17. Zanker Road Median Island

Landscaping

Total Environmental Enhancements
Maintenance Projects
18. Bailey Avenue Resurfacing
19. Bridge Maintenance and Repair
20. City-Wide Emergency Repairs
21. City-Wide Sidewalk Repairs
22. Federal Street Maintenance
23. Land Management
24. Maintenance Backlog -

Neighborhood Appearance
25. Maintenance Backlog - Street

Resurfacing
26. Street Maintenance

50,000

40,000
32,997

115,000
150,000
150,000

123,000

628,000 32,997

211,000
73,000

145,000
683,000

4,187,000
35,000

500,000

3,000,000

6.620.000

Total

50,000

40,000
32,997

115,000
150,000
150,000

123,000

660,997

211,000
73,000

145,000
683,000

4,187,000
35,000

500,000

3,000,000

6.620.000



Traffic Capital Program

2007-2011 Adopted Capital Improvement Program
2006-2007 Use of Funds by Funding Source

(001)

General Fund

(421)

Major Collectors and
Arterials Fund

(429)

Building and
Structure

Construction Tax
Fund

(450)

Redevelopment
Capital Projects

Fund

(465)

Construction Excise
Tax Fund

Total

CO

Construction Projects

Maintenance Projects
27. Weed Abatement

Total Maintenance Projects
Operations and Safety Projects

13th Street SNI Pedestrian Street
Light Improvement Project
Holly Hill Infrastructure
Improvements
King and Story Road
Improvements
McLaughlin Ave Improvement
Thirteenth Street Streetscape
Project
Tower Lane Improvements
West San Carlos Street
Improvement
William St & McLaughlin Ave
Improvement

28. Bicycle and Pedestrian Facilities
29. Blossom Hill Road/Monterey

Pedestrian Improvements
30. Curb Accessibility Program
31. Gateway East Traffic Calming

Study
32. ITS: Capitol Light Rail Transit

Signal Upgrade

170,000 170,000

4,394,000

20,000

163,000

1,150,000

500,000

15,000

40,000

165,000

10,000
38,778

26,037

10,000

26,900

11,230,000

750,000

200,000

15,624,000

15,000

60,000

165,000

10,000
38,778

163,000
26,037

10,000

750,000
1,150,000

700,000
26,900

210,000 210,000



Traffic Capital Program

2007-2011 Adopted Capital Improvement Program
2006-2007 Use of Funds by Funding Source

(001)

General Fund

(421)

Major Collectors and
Arterials Fund

(429)

Building and
Structure

Construction Tax
Fund

(450)

Redevelopment
Capital Projects

Fund

(465)

Construction Excise
Tax Fund

Total

o

Construction Projects

Operations and Safety Projects
33. ITS: Enhancements
34. ITS: Operations and Management
35. ITS: Project Development
36. ITS: Regional Signal Coordination
37. ITS: Stevens Creek - West
38. ITS: Transportation Incident

Management Center
39. ITS: Transportation Information

Center & Remote Transportation
Management Center

40. Julian & St. James St Ph. 1A
Couplet Conversion

41. Lincoln Avenue Enhanced
Crosswalks

42. Maintenance Backlog - Safely
Enhancements

43. Miscellaneous Street
Improvements

44. North San Jose Deficiency Plan
Improvements

45. Pedestrian and Americans with
Disabilities Act Transition Plan
Update

46. San Pedro Street and 7th Street
Traffic Calming

47. South First Streetscape

20,000

1,800,000

2,522,000

50,000
400,000

3,220,000
1,850,000

188.000

256,000

300,000

165,000

2,522,000
300,000

50,000
400,000

3,220,000
1,850,000

165,000

50,000

87,000

1,650,000

178,000

300,000

256,000

20,000

1,800,000

275,000

1,650,000

178,000

300,000

50,000



Traffic Capital Program

2007-2011 Adopted Capital Improvement Program
2006-2007 Use of Funds by Funding Source

<001)

General Fund

(421)

Major Collectors and
Arterials Fund

(429)
Building and

Structure
Construction Tax

Fund

(450)

Redevelopment
Capital Projects

Fund

(465)
Construction Excise

Tax Fund
Total

Construction Projects

Operations and Safety Projects
48. Street Lighting
49. Traffic Calming
50. Traffic Flow Management & Signal

Retiming
51. Traffic Safety Education
52. Traffic Safety Improvements
53. Traffic Signal - San Salvador and

o Seventh Street
o 54. Traffic Signal at Oak and

Almaden/Vine
55. Traffic Signals
56. Traffic Signals - Developer

Assisted
57. Traffic Signals - Flow

Management
58. Transportation Incident

Management Center
Communication Link

Total Operations and Safety Projects
Regional Projects

Route 87: Consultant Support
Acceleration

59. BART Project Management
60. Downtown/East Valley Transit

520,000

2,003,000

650,000

1,700,000

500,000

100,000

520,000 13,040,000

150,000

200,000

7,924

645,639

250,000
416,000

272,000

550,000

125,000

80,000

200,000

5,523,000

480,000

250,000
416,000

650,000

272.000

550,000

125,000

7,924

2,300,000

200,000

500,000

100,000

21,731,639

150,000

480,000
200.000



Traffic Capital Program

2007-2011 Adopted Capital Improvement Program
2006-2007 Use of Funds by Funding Source

(001)

General Fund

(421)

Major Collectors and
Arterials Fund

(429)

Building and
Structure

Construction Tax
Fund

(450)

Redevelopment
Capital Projects

Fund

(465)
Construction Excise

Tax Fund
Total

Construction Projects

Regional Projects
61. Miscellaneous Rail Transit

Projects
62. Miscellaneous Regional Highway

Projects
63. Railroad Grade Crossings
64. Route 101: Tully/Capitol

Interchange Upgrade
65. Route 101: Fourth/Zanker
66. Route 101: Mabury Interchange

Planning
67. Route 880/Coleman Interchange

Landscape Project
68. Route 880: Coleman Project

Management
69. Route 880: Stevens Creek

Interchange Upgrade
70. State Route Relinquishment

Total Regional Projects
Rehabilitation Projects'

Oakland Road at Coyote Creek:
Bridge Mitigation

71. Bridge Rehabilitation Engineering
72. Greater Gardner Street

Reconstruction
73. Seismic Bridge Retrofit - Julian

Street

200,000

100,000
300,000

250,000
500,000

155,000

100,000

300,000

200,000

2,455,000

2,000

250,000
258,000

330,000

360,000

100,000

1,270,000

330,000

560,000

200,000
300,000

250,000
500,000

155,000

100,000

300,000

200,000

3,725,000

2,000

250,000
258,000

319,000 319,000



Traffic Capital Program

2007-2011 Adopted Capital Improvement Program
2006-2007 Use of Funds by Funding Source

{001)

General Fund

(421)

Major Collectors and
Arterials Fund

(429)

Building and
Structure

Construction Tax
Fund

(450)

Redevelopment
Capital Projects

Fund

(465)

Construction Excise
Tax Fund

Total

o

Construction Projects

Rehabilitation Projects
74. Seismic Bridge Retrofit -

Southwest Expressway
75. Seismic Bridge Retrofit - William

Street
76. Traffic Signals - Rehabilitation
77. Willow Glen Way: Guadalupe

River Bridge

Total Rehabilitation Projects
Total Construction Projects
Non-Construction

Contributions, Loans and Transfers to
General Purpose
Street Maintenance

Total Contributions, Loans and Transfers
Contributions, Loans and Transfers to
78. Congestion Management Program

Dues (Prop. 111)

Total Contributions, Loans and Transfers
Contributions, Loans and Transfers to

Transfer to the City Hall Debt
Service Fund

Total Contributions, Loans and Transfers

6,397,000

759,000

759,000

520,000

11,000

239,000

246,000

2,100,000
511,000

3,667,000

30,274,000

328,000

258,000

1,405,636 18,023,000

2,500,000

2,500,000

5,000,000

322,000

239,000

246,000

2,100,000
511,000

3,925,000

56,619,636

2,500,000

2,500,000

5,000,000

759,000

759,000

661,000

11,000 328,000 322,000 661,000



Traffic Capital Program

2007-2011 Adopted Capital Improvement Program
2006-2007 Use off Funds by Funding Source

(001)

General Fund

(421)

Major Collectors and
Arteriafs Fund

(429)

Building and
Structure

Construction Tax
Fund

(450)

Redevelopment
Capital Projects

Fund

(465)

Construction Excise
Tax Fund

Total

Non-Construction

Planning and Engineering - Local
CIP Database Enhancement

79. Autumn Street Corridor Planning
80. Bike/Pedestrian Program

Management
81. Budget and Grant Administration
82. CIP Delivery Management
83. Diridon Station Expansion

o Planning
84. Fiber Optics Permit Engineering
85. Infrastructure Management

System (IMS/GIS)
86. Inter-Agency Encroachment

Permit
87. Local Transportation Policy and

Planning
88. Major Collectors and Arterials

Engineering
89. Ortho Photo Project
90. Planning, Building, and Code

Enforcement Transportation
Support

91. Project Development Engineering
92. Traffic Forecasting and Analysis
93. Traffic Safety Data Collection

322,000
150,000

170,000
65,000

80,000

250,000

40,000

150,000

330,000
185,000
100,000

200,000
346,000

120,000

200,000

189,000
161,000

250,000
250,000
245,000

40,000
322,000
300,000

500,000
250,000
100,000

200,000
346,000

120,000

200,000

80,000

189,000
161,000

500,000
250,000
245,000



Traffic Capital Program

2007-2011 Adopted Capital Improvement Program
2006-2007 Use of Funds by Funding Source

(001)

General Fund

(421)

Major Collectors and
Arterials Fund

(429)

Building and
Structure

Construction Tax
Fund

(450)

Redevelopment
Capital Projects

Fund

(465)

Construction Excise
Tax Fund

Total

Non-Construction

Planning and Engineering - Local
94. Transportation Demand 150,000 150,000

Management Program
Management

95. Transportation Needs Master Plan 200,000 200,000

Total Planning and Engineering - Local
Planning and Engineering - Regional
96. Congestion Management Policy

Conformance
97. Regional Policy and Legislation
98. Traffic Congestion Studies

Total Planning and Engineering - Regional
Reserves
99. Reserve - Traffic Congestion

Relief Plan Street Maintenance

Total Reserves
Total Non-Construction

Ending Fund Balance

TOTAL USE OF FUNDS

759,000

7,156,000

80,000

91,000

1,013,601

1,624,601

957,000

1,285,000

3,865,852

35,424,852 1,405,636

3,116,000

200,000

462,000
200,000

862,000

3,400,000

3,400,000
12,700,000

904,878

31,627,878

4,153,000

200,000

462,000
200,000

862,000

3,400,000

3,400,000
14,835,000

5,784,331

77,238,967



Traffic Capital Program

2007-2011 Adopted Capital Improvement Program
Detail of Capital Projects

1. 10th and 11th Street Lane Reduction

CSA:

CSA Outcome:

Department:
Council District:
Location:

Description:

Justification:

Transportation & Aviation Services

Provide Viable Transportation Choices that
Promote a Strong Economy
Transportation

3

10th and 11th Street from Santa Clara Street to
Humboldt Street

Initial Start Date: 2nd Qtr. 2006

Revised Start Date:

Initial Completion Date: 4th Qtr. 2006

Revised Completion Date:

This project provides funding for the reduction of a travel lane on 10th and 11th Streets from Santa
Clara Street to Humboldt Street. The lane reduction consists of reducing the number of travel lanes
from three to two, with the addition of bicycle lanes.

This project enhances the area for pedestrian, bicycle and vehicular traffic while minimizing
congestion and upgrades the area's appearance.

TOTAL

EXPENDITURE SCHEDULE (DOO'S)

Cost Elements

Development

Prior
Years

2005-06
Appn.

469

2005-06
Estimate

2006-07

469

2007-08 2008-09 2009-10 2010-11 5-Year
Total

469

Beyond
5-Year

Project
Total

469

Redevelopment Capital
Projects Fund

469

469

469 469 469

FUNDING SOURCE SCHEDULE (000'S)

469 469 469

TOTAL

None

469 469 469 469

ANNUAL OPERATING BUDGET IMPACT (000'S)

Major Changes In Project Cost:
None

Notes:

FY Initiated:
Initial Project Budget:

Appn. #:

2005-2006
$469,402

5202

Redevelopment Area:

SNI Area:

Yes

Spartan/Keyes
University

V-1065



Traffic Capital Program

2007-2011 Adopted Capital Improvement Program
Detail of Capital Projects

2. Almaden Road Engineering

CSA:

CSA Outcome:

Department:
Council District:
Location:

Description:

Justification:

Transportation & Aviation Services

Provide Viable Transportation Choices that
Promote a Strong Economy
Transportation

6

Almaden Road between Malone Road and
Curtner Avenue

Initial Start Date: 3rd Qtr. 2006

Revised Start Date:

Initial Completion Date: 2nd Qtr. 2007

Revised Completion Date:

This project provides funding for conceptual engineering for street improvements on Almaden Road
from Malone Road to Curtner Avenue. Funding for design and construction will be provided at a
future date.

This project improves safety and traffic flow.

Cost Elements

Development

Prior
Years

2005-06
Appn.

EXPENDITURE SCHEDULE (000'S)

2005-06 2006-07 2007-08 2008-09 2009-10
Estimate

250

2010-11 5-Year
Total

250

Beyond
5-Year

Project
Total

250

TOTAL 250 250 250

FUNDING SOURCE SCHEDULE (000'S)

Building And Structure
Construction Tax Fund

TOTAL

None

250

250

ANNUAL OPERATING BUDGET IMPACT (000"S)

250

250

250

250

Major Changes in Project Cost:
None

Notes:

FY Initiated:
Initial Project Budget:

Appn. #:

2006-2007
$250,000

5328

Redevelopment Area: N/A
SNI Area: N/A

V-1066



Traffic Capital Program

2007-2011 Adopted Capital Improvement Program
Detail of Capital Projects

3. Bailey/Route 101 Improvements

CSA:

CSA Outcome:

Department:

Council District:

Location:

Description:

Transportation & Aviation Services

Provide Viable Transportation Choices that
Promote a Strong Economy
Transportation

2

Bailey Avenue and Route 101

Initial Start Date: 2nd Qtr. 2003

Revised Start Date:
Initial Completion Date: 3rd Qtr 2004

Revised Completion Date: 1st Qtr. 2009

Justification:

This allocation represents a portion of the funds necessary to construct a Bailey Avenue/Route 101
Interchange, a bridge over Coyote Creek, a connection ramp to Monterey Road and riparian
vegetation required as a mitigation to the project. These improvements are part of a set of
improvements in the area that are funded by developer contributions and Valley Transportation
Authority (VTA)/State funds. The City's advance will be reimbursed by the developers when they
obtain the first building permit within North Coyote Valley. The construction of this $33.1 million
project is being administered by the VTA.

This project provides traffic capacity to North Coyote Valley from US Highway 101 via Bailey Avenue.

Cast Elements

Bid & Award
Construction

EXPENDITURE SCHEDULE (000'S)

Prior 2005-06 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

12
3,487 1,954 884 1,070 1,070

12
5,441

TOTAL 3,499 1,954 884 1,070 1,070

FUNDING SOURCE SCHEDULE (000'S)

5,453

Building And Structure
Construction Tax Fund

TOTAL

None

3,499

3,499

1,954

1,954

884 1,070

884 1,070

ANNUAL OPERATING BUDGET IMPACT (000'S)

1,070

1,070

5,453

5,453

Major Changes in Project Cost:
2006-2010 CIP - Increase of $1,400,000 due to the purchase of serpentine lands (a mitigation requirement, $1,100,000)
and for project costs for the planting of required riparian vegetation ($300,000). These costs will be reimbursed by
developers.

Notes:
This project was formerly named "VTA: Bailey/Route 101 Improvements." This project also includes a three-year riparian
vegetarian maintenance period.

FY Initiated: 2002-2003 Redevelopment Area: N/A

Initial Project Budget: $4,050,000 SNI Area: N/A

Appn. #: 4595

V-1067



Traffic Capital Program

2007-2011 Adopted Capital Improvement Program
Detail of Capital Projects

4. Branham Lane Improvements

CSA:

CSA Outcome:

Department:

Council District:

Location:

Description:

Justification:

Transportation & Aviation Services

Provide Viable Transportation Choices that
Promote a Strong Economy
Transportation

2, 10
Branham Lane between Vista Park Drive and
Snell Avenue

Initial Start Date: 2nd Qtr. 2002

Revised Start Date:

Initial Completion Date: 2nd Qtr. 2005

Revised Completion Date: 2nd Qtr. 2008

This project provides improvements on Branham Lane along the Lester Property. Planned
improvements include sidewalks, curbs, gutters, street lights, street trees, traffic signals, bike
facilities, and landscaping.

This project improves safety and traffic flow.

Cost Elements

Development
Property & Land
Design
Bid & Award
Construction

EXPENDITURE SCHEDULE (000'S)

Prior 2005-06 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

139
20

160

319

2

3

236
50

188
21

,859

,354

15 216
50

186
21

2,830

216
50

188
21

2,830

370
70

348
21

2,830

TOTAL 15 454 2,851

FUNDING SOURCE SCHEDULE (000'S)

3,305 3,639

Building And Structure
Construction Tax Fund

TOTAL

Maintenance

TOTAL

319

319

3,354

3,354

15 454 2,851

15 454 2,851

ANNUAL OPERATING BUDGET IMPACT (000'S)

37 39

37 39

41

41

3,305

3,305

3,639

3,639

Major Changes in Project Cost:
2005-2009 CIP - Decrease of $2,245,000 reflecting the split of the original project into two separate line items, Branham
Lane Improvements and Snell Avenue Improvements.

Notes:
O&M costs of roughly $37,000 per year represent costs for maintaining 25 new streetlights, 1 new traffic signal, and
62,000 square feet of landscaping in fiscal year 2008-2009.

FY Initiated: 2000-2001 Redevelopment Area: N/A

Initial Project Budget: $6,000,000 SNI Area: N/A

Appn. #: 6863

V-1068



Traffic Capital Program

2007-2011 Adopted Capital Improvement Program
Detail of Capital Projects

5. Coleman Avenue: Hedding to Taylor

CSA:

CSA Outcome:

Department:

Council District:

Location:

Description:

Justification:

Transportation & Aviation Services

Provide Viable Transportation Choices that
Promote a Strong Economy
Transportation

3

Coleman Avenue between Hedding and Taylor
Streets

Initial Start Date: 3rd Qtr. 2002

Revised Start Date: 3rd Qtr. 2003

Initial Completion Date: 2nd Qtr. 2004

Revised Completion Date: 2nd Qtr. 2007

This project provides funding to begin the widening of Coleman Avenue between Hedding and
Taylor. The first phase (conceptual design) was completed in June 2004. The second phase
(preliminary engineering and environmental clearance) is anticipated to be completed in June 2007.
Phases I and II are necessary in order for the project to be in a state of readiness for potential grant
funding.

This project contributes to future removal of roadway "bottlenecks" and will improve traffic flow and
safety.

EXPENDITURE SCHEDULE {000'S)

Cost Elements
Prior 2005-06 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 5-Year Bayond Project
Years Appn. Estimate Total 5-Year Total

Development

TOTAL

Building And Structure
Construction Tax Fund

29

29

29

169

169

169

169

169
FUNDING SOURCE SCHEDULE (ODD'S)

169

169

169

169

198

198

198

TOTAL 29 169 169 169 196

ANNUAL OPERATING BUDGET IMPACT (000'S)

None

Major Changes in Project Cost:
None

Notes:
The initial completion date refers to Phase I (conceptual design). The revised completion date refers to Phase II
(preliminary engineering and environmental clearance).

FY Initiated: 2002-2003 Redevelopment Area: N/A

Initial Project Budget: $200,000 SNIArea: N/A
Appn, #: 4405

V - 1069



Traffic Capital Program

2007-2011 Adopted Capital Improvement Program
Detail of Capital Projects

6. Hamilton Avenue - Meridian Avenue to Hamilton Way

CSA:

CSA Outcome:

Department:
Council District:
Location:

Description:

Justification:

Transportation & Aviation Services

Provide Viable Transportation Choices that
Promote a Strong Economy
Transportation

6

Meridian Avenue to Hamilton Way

Initial Start Date: 3rd Qtr. 2005

Revised Start Date:

Initial Completion Date: 3rd Qtr. 2007

Revised Completion Date:

This project provides funding for street improvements on Hamilton Avenue. Planned improvements
include sidewalks, curbs, gutters, streetlights, street trees, and traffic calming elements at the
intersection of Hamilton Avenue and Hamilton Way.

This project improves safety and neighborhood aesthetics.

Cost Elements

Development
Design
Bid & Award
Construction
Post Construction

EXPENDITURE SCHEDULE (OOQ'S)

Prior 2005-06 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

TOTAL

Maintenance

100 50 50
188
21

1,358
30 20

100 50 1,647 20

ANNUAL OPERATING BUDGET IMPACT {OOQ'S)

50
188
21

1,358
50

1,667

100
188
21

1,358
50

TOTAL

Building And Structure
Construction Tax Fund

100

100

50 1,647 20

FUNDING SOURCE SCHEDULE (000'S)

50 1,647 20

1,667

1,667

1,717

1,717

1,717

TOTAL

Major Changes in Project Cost:
2007-2011 CIP - Increase of $717,000 due to current construction costs as well as project scope change based on traffic
calming elements of the project.

Notes:
O&M costs of $2,000 per year represent costs for maintaining 8 new streetlights and 30 new street trees.

2005-2006 Redevelopment Area: N/AFY Initiated:
Initial Project Budget:
Appn. #:

$1,000,000

5053

SNI Area: N/A

V-1070



Traffic Capital Program

2007-2011 Adopted Capital Improvement Program
Detail of Capital Projects

7. Hostetter: Sierra Creek to Stone Creek

CSA:

CSA Outcome:

Department:
Council District:
Location:

Description:

Justification:

Transportation & Aviation Services
Provide Viable Transportation Choices that
Promote a Strong Economy
Transportation

4

Hostetter Road between Sierra Creek Way and
Stone Creek Way

Initial Start Date: 2nd Qtr. 1998

Revised Start Date:

Initial Completion Date: 2nd Qtr. 1999

Revised Completion Date: 2nd Qtr. 2007

The portion of this project to extend Hostetter Road as a two-lane street between Sierra Creek Way
and Stone Creek Way was completed in 2004. The remaining funding is for traffic calming
improvements in the neighborhood surrounding the project area.

This project closes a gap in the major street system network, improves traffic circulation and safety in
the project area, and eliminates the use of local neighborhood streets by commuters. The proposed
scope for traffic calming includes the Installation of small median islands associated with the
roadway extension.

Cost Elements

Development
Property & Land
Design
Construction

Prior
Years

459
643
68
60

2005-06
Appn.

60
551

EXPENDITURE SCHEDULE (000'S)

2005-06 2006-07 2007-06 2006-09 2009-10 2010-11
Estimate

60
100 440

6-Year
Total

60
440

Beyond
6-Year

Project
Total

459
643
128
600

TOTAL 1,230 611 100 500 500 1,830

FUNDING SOURCE SCHEDULE (ODO'S)

Bunding And Structure
Construction Tax Fund

TOTAL

None

1,230

1,230

611

611

100 500

100 500

ANNUAL OPERATING BUDGET IMPACT {000'S}

500

500

1,830

1,830

Major Changes in Project Cost:
2007-2011 CIP - Increase of $530,000 due to continuing negotiations with the property owners to obtain right-of-way land
acquisition which caused project scope to change.

Notes:

FY Initiated:
Initial Project Budget:

Appn. #:

1997-1998
$1,300,000

4714

Redevelopment Area: N/A
SNI Area: N/A

V-1071



Traffic Capital Program

2007-2011 Adopted Capital Improvement Program
Detail of Capital Projects

8. Lucretia Avenue: Story to Phelan

CSA:

CSA Outcome:

Department:

Council District:

Location:

Description:

Justification:

Transportation & Aviation Services

Provide Viable Transportation Choices that
Promote a Strong Economy
Transportation

7

Lucretia Avenue between Story Road and Phelan
Avenue

Initial Start Date: 3rd Qtr. 2003

Revised Start Date:
Initial Completion Date: 4th Qtr. 2006

Revised Completion Date:

This project improves Lucretia Avenue between Story Road and Phetan Avenue. Funding is
provided for sidewalks, curbs and gutters, new pavement, street trees, street lighting, and one
enhanced crosswalk.

This project improves safety and traffic flow.

Cost Elements

EXPENDITURE SCHEDULE (OOD'S)

Prior 2005-06 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

Development
Property & Land
Design
Construction

TOTAL

Building And Structure
Construction Tax Fund

140
105
108

3S3

353

2,446

2,446

2,446

2,146

2,146

400

400

FUNDING SOURCE SCHEDULE (000'S)

2,146 400

400

400

400

140
105
108

2,546

2,899

2,899

TOTAL 3S3 2,446 2,146 400 400

ANNUAL OPERATING BUDGET IMPACT (000'S)

Maintenance

2,899

TOTAL

Major Changes in Project Cost:

None

Notes:
O&M costs of roughly $400 per year represent costs for maintaining 4 new streetlights and one new enhanced crosswalk.
Residential street trees will be maintained by residents.

FY Initiated: 2003-2004 Redevelopment Area: Yes

Initial Project Budget: $2,900,000 SNI Area: Tully/Senter

Appn. #: 4700

V-1072



Traffic Capital Program

2007-2011 Adopted Capital Improvement Program
Detail of Capital Projects

9. SJSU to Japantown Pedestrian Corridor

CSA:
CSA Outcome:

Department:

Council District:

Location:

Transportation & Aviation Services
Preserve and Improve Transportation Assets and
Facilities
Transportation
3
5th Street between Jackson and St. John Streets

Description:

Justification:

Initial Start Date: 3rd Qtr. 2006

Revised Start Date:

Initial Completion Date: 1st Qtr. 2009

Revised Completion Date:

3rd and 4th Streets between Jackson and Julian
Streets; Julian Street between 3rd and 4th
Streets; Empire Street between N. 1st and 5th
Streets.

This project provides funding for pedestrian level improvements connecting San Jos6 State
University, San Jose's new Civic Center, and Japantown through the Hensley Historic District. The
project will include the addition of lighting treatments, street trees, monuments, enhanced crosswalk,
and other improvements that will create an improved atmosphere for the City's pedestrians and
improved access between key transit sites.

This project provides better pedestrian access through the downtown area and will create an inviting
corridor to walk and bike between major City destinations, along with the opportunity to connect to
transit, retail, and major destinations.

EXPENDITURE SCHEDULE (000'S)

Cost Elements

Development
Design
Bid & Award

Prior 2005-06 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

81
400 100

25

81
500
25

61
500
25

Construction
Post Construction

TOTAL

Building And Structure
Construction Tax Fund

481

2,650

2,776

114
10

124

20

20

FUNDING SOURCE SCHEDULE (000'S)

481 2,775 124 20

2,764
30

3,400

3,400

2,764
30

3,400

3,400

TOTAL 481 2,775 124 20 3,400 3,400

ANNUAL OPERATING BUDGET IMPACT (000'S)

Maintenance

TOTAL

18
18

19
19

20
20

21
21

Major Changes in Project Cost:
None

Notes:
O&M costs of $18,000 per year represent costs for maintaining 131 new historical lights and 110 new street trees.

FY Initiated: 2006-2007 Redevelopment Area: Yes

Initial Project Budget: $3,400,000 SNI Area:

Appn. #: 5337

Thirteenth Street

V - 1073



Traffic Capital Program

2007-2011 Adopted Capital Improvement Program
Detail of Capital Projects

10. Senter Road: Tully to Singleton

CSA:

CSA Outcome:

Department:

Council District:

Location:

Description:

Justification:

Transportation & Aviation Services

Preserve and Improve Transportation Assets and
Facilities
Transportation

7

Senter Road between Tully Road and Singleton
Road

Initial Start Date: 2nd Qtr. 1998

Revised Start Date: 2nd Qtr. 1999

Initial Completion Date: 2nd Qtr. 2006

Revised Completion Date: 2nd Qtr. 2007

This project improves Senter Road to accommodate six lanes between Tully Road and Singleton
Road. Beginning in 2003-2004, the project combines two projects in the Senter Road corridor (Tully
to Lewis and Lewis to Capitol). Also included are new street lights and street trees.

This project removes roadway "bottlenecks" and improves traffic flow and level of service to the
South San Jose area. These improvements support economic development of the adjacent area.

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior 2005-06
Years Appn.

2005-06
Estimate

2006-07 2007-08 2008-09 2009-10 2010-11 5-Year
Total

Beyond
5-Year

Project
Total

Development
Property & Land
Design
Bid & Award
Construction
Post Construction

362
532
266

671
235

10
1.890

5

445
235

226

10
2,326

5

226

10
2,326

5

362
1,203

501
10

2,326
5

TOTAL

Building And Structure
Construction Tax Fund

1,160 2,811 680 2,567

FUNDING SOURCE SCHEDULE (000'S)

1,160 2,811 680 2,567

2,567

2,567

4,407

4,407

TOTAL

Maintenance

1,160 2,811 680 2,567

ANNUAL OPERATING BUDGET IMPACT (OOO'S)

2,567 4,407

TOTAL

Major Changes in Project Cost:
1999-2003 CIP - Increase of $2.7 million due to inclusion of Senter between Tuliy and Lewis (the project history reflects
funding for both projects, which were combined in 2004).
2004-2008 CIP - Decrease of $863,000 due to savings from combining the two phases of the project.
2005-2009 CIP - Increase of $1.2 million due to possible land acquisition and signal modification issues.
2007-2011 CIP - Increase of $436,000 due to right of way land acquisition.

Notes:
O&M costs of approximately $2,000 per year represent costs for maintaining 10 new street lights and 20 new street trees.

Redevelopment Area: N/A

SNI Area: N/A
FY Initiated:
Initial Project

Appn. #:

Budget:
1996-1997
$1,650,000

6030

V-1074



Traffic Capital Program

2007-2011 Adopted Capital Improvement Program
Detail of Capital Projects

11. Taylor Street: First to Coleman

CSA:

CSA Outcome:

Department:
Council District:
Location:

Description:

Justification:

Transportation & Aviation Services

Provide Viable Transportation Choices that
Promote a Strong Economy
Transportation

3

Taylor Street between First Street and Coleman
Avenue

Initial Start Date: 3rd Qtr. 2003

Revised Start Date: 2nd Qtr. 2005

Initial Completion Date: 2nd Qtr. 2006

Revised Completion Date: 2nd Qtr. 2007

This project provides funding for operational improvements in the area of Taylor Street and First
Street. Planned improvements include signal modifications, sidewalk improvements, street trees,
median modifications, traffic calming, and pedestrian/bicycle improvements.

This project improves traffic flow and level of service.

Cost Elements

Development
Construction
Post Construction

EXPENDITURE SCHEDULE (000'S)

Prior 2005-06 2005-06 2006-07 2007-06 2008-09 2009-10 2010-11 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

40
1,465 136 1,279

50
1,279

50

40
1,415

50

TOTAL

Building And Structure
Construction Tax Fund

40 1,465

40 1,465

136 1,329

FUNDING SOURCE SCHEDULE (000'S)

136 1,329

1,329

1,329

1,S05

1,505

TOTAL

Maintenance

40 1,465 136 1,329

ANNUAL OPERATING BUDGET IMPACT (000'S)

1,329 1,505

TOTAL

Major Changes In Project Cost:
None

Notes:
This project was formerly named "Taylor/First Area Mitigation."
O&M costs of approximately $2,000 per year represent costs for maintaining 50 new street trees.

2003-2004 Redevelopment Area: N/AFY Initiated:
Initial Project Budget:
Appn. #:

$1,500,000

4702

SNI Area: N/A

V-1075



Traffic Capital Program

2007-2011 Adopted Capital Improvement Program
Detail of Capital Projects

12. Union Avenue at Los Gatos - Almaden Road

CSA:

CSA Outcome:

Department:

Council District:

Location:

Description:

Justification:

Transportation & Aviation Services

Provide Viable Transportation Choices that
Promote a Strong Economy
Transportation

9

Northeast corner of Union Avenue and Los Gatos-
Almaden Road

Initial Start Date: 4th Qtr. 2002

Revised Start Date: 4th Qtr. 2005

Initial Completion Date: 2nd Qtr. 2006

Revised Completion Date: 3rd Qtr 2006

This project will improve the northeast corner of Union Avenue and Los Gatos-Almaden Road by
providing traffic signal modification, sidewalk, curb and gutter construction, roadway and bike lane
striping, street lighting, and street tree planting.

This project removes roadway "bottlenecks" and improves traffic flow and safety for motorists and
pedestrians.

TOTAL

EXPENDITURE SCHEDULE (000'S)

_ . c . . Prior 2005-06 2005-06 2006-07 2007-08 200B-09 2009-10 2010-11 5-Year Beyond Project
costfciements ^ A n E s t j a t T o t a )

Building And Structure
Construction Tax Fund

Development
Property & Land
Design
Construction

101
109
78
41 975 872 103 103

101
109
78

1,016

329 975 872 103 103 1,304

FUNDING SOURCE SCHEDULE (000'S)

329 975 872 103 103 1,304

TOTAL

Maintenance

329 975 872 103 103 1,304

ANNUAL OPERATING BUDGET IMPACT (000'S)

TOTAL

Major Changes in Project Cost:
None

Notes:
This project was part of the 2002-2003 project titled "Union Avenue at Los Gatos-Almaden Road". Beginning in 2003-
2004, the project was divided into two phases. This detail page describes Phase I. Phase II began in 2005-2006 and is
titled "Union Avenue at Ross Creek". The initial approval included funding for Phase I and II. O&M costs of roughly
$1,000 per year represent costs for maintaining one new streetlight.

Redevelopment Area: N/A
SNI Area: N/A

FY Initiated:
Initial Project
Appn. #:

Budget:
2002-2003
$1,230,000

4413

V-1076



Traffic Capital Program

2007-2011 Adopted Capital Improvement Program
Detail of Capital Projects

13. Union Avenue at Ross Creek

CSA:

CSA Outcome:

Department:
Council District:
Location:

Description:

Justification:

Transportation & Aviation Services

Provide Viable Transportation Choices that
Promote a Strong Economy
Transportation

9
Union Avenue at Ross Creek to South of Heather
Drive

Initial Start Date: 3rd Qtr. 2005

Revised Start Date:

Initial Completion Date: 4th Qtr. 2007

Revised Completion Date:

This project is Phase II of the road widening project along both Union Avenue and Los Gatos-
Almaden Road. This project widens Union Avenue to accommodate four lanes at Ross Creek and
includes the installation of curbs, gutters, pavement sidewalks, street lights, and street trees, and
extends the box culvert on the east side of Union Avenue.

This project removes roadway "bottlenecks" and improves traffic flow and safety.

EXPENDITURE SCHEDULE (000'S)

Cost Elements

Development
Design
Bid & Award
Construction

TOTAL

Building And Structure
Construction Tax Fund

TOTAL

Maintenance

TOTAL

Prior 2005-06
Years Appn.

80

80

80

80

2005-06
Estimate

50

50

2006-07

30
118

5
869

1,022

2007-08

20

20

2008-09 2009-10

FUNDING SOURCE SCHEDULE (000'S)

50

50

1,022

1,022

20

20

2010-11

ANNUAL OPERATING BUDGET IMPACT (000'S)

1 1

1 1

1

1

5-Year
Total

30
118

5
889

1,042

1,042

1,042

Beyond
5-Year

Project
Total

80
118

5
889

1,092

1,092

1,092

Major Changes in Project Cost:
2006-2010 CIP - Increase of $589,000 due to revised cost estimates based on a more thorough scope and also due to
cost escalation since the initial estimate was performed.

Notes:
Phase I of this project is titled "Union Avenue at Los Gatos-Almaden Boulevard." O&M costs of approximately $1,000 per
year represent costs for maintaining 3 new street lights and 16 new street trees in fiscal year 2008-2009.

FY Initiated: 2005-2006 Redevelopment Area: N/A
Initial Project Budget: $500,000 SNI Area: N/A

Appn. #: 5065

V-1077



Traffic Capital Program

2007-2011 Adopted Capital Improvement Program
Detail of Capital Projects

14. Bridge Mitigation Monitoring

CSA:
CSA Outcome:

Department:

Council District:

Location:

Description:

Justification:

Transportation & Aviation Services

Preserve and Improve Transportation Assets and
Facilities
Transportation

7

Story Road at Coyote Creek (3 bridges)

Initial Start Date: 3rd Qtr. 2004

Revised Start Date:
Initial Completion Date: 2nd Qtr. 2015

Revised Completion Date:

This project provides funding for a 10-year monitoring program for replacement habitat that was
installed to mitigate the environmental impacts of various bridge construction projects (Trimble,
Wooster, and Oakland Road Bridges).

This project ensures environmental mitigation measures are consistent with environmental regulatory
agency requirements.

EXPENDITURE SCHEDULE (ODO'S)

Cost Elements

Post Construction

Prior
Years

45

2005-06
Appn.

190

2005-06
Estimate

190

2006-07

115

2007-08

15

2008-09

15

2009-10

75

2010-11

15

5-Year
Total

235

Beyond
5-Year

60

Project
Total

530

TOTAL

Building And Structure
Construction Tax Fund

45 190

45 190

190 115 15 15 75 15 235 60 530

FUNDING SOURCE SCHEDULE (000'S)

190 115 15 15 75 15 235 60 530

TOTAL 45 190 190 115 15 15 75 15 235 60 530

ANNUAL OPERATING BUDGET IMPACT {000'S)

None

Major Changes in Project Cost:
2006-2010 CIP - Increase of $275,000 due to project scope clarification to include maintenance and monitoring at the
Story Road and Old Oakland Road mitigation sites.

Notes:

FY Initiated:
Initial Project Budget:
Appn. #:

2004-2005
$180,000

5851

Redevelopment Area:

SNI Area:

N/A
Sparta n/Keyes
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15. Median Island Rehabilitation

CSA:

CSA Outcome:

Department:
Council District:
Location:

Description:

Justification:

Transportation & Aviation Services

Preserve and Improve Transportation Assets and
Facilities
Transportation

City-wide

City-wide

Initial Start Date: 3rd Qtr. 2005

Revised Start Date:

Initial Completion Date: 2nd Qtr. 2006

Revised Completion Date: 2nd Qtr. 2007

This project modifies various median islands by removing old, overgrown landscaping and replacing
it with native and non-native low-water and low-maintenance plant material to reduce operating and
maintenance costs.

This project provides for cost effective maintenance through rehabilitation of median island
landscaping within the City jurisdiction.

TOTAL

EXPENDITURE SCHEDULE (ODD'S)

Cost Elements

Construction

Prior
Years

2005-06
Appn.

300

2005-06
Estimate

150

2006-07

150

2007-08 2008-09 2009-10 2010-11 5-Year
Total

150

Beyond
5-Year

Project
Total

300

300 150 150 150 300

Building And Structure
Construction Tax Fund

FUNDING SOURCE SCHEDULE (000 S)

300 150 150 150 300

TOTAL

None

300 150 150 150 300

ANNUAL OPERATING BUDGET IMPACT (000'S)

Major Changes in Project Cost
None

Notes:

FY Initiated:
Initial Project Budget:
Appn. #:

2005-2006
$300,000

5055

Redevelopment Area: N/A

SNI Area: N/A

V-1079



Traffic Capital Program

2007-2011 Adopted Capital Improvement Program
Detail of Capital Projects

16. Underground Utilities - City Conversions

CSA:

CSA Outcome:

Department:

Council District:

Location:

Description:

Justification:

Transportation & Aviation Services

Preserve and Improve Transportation Assets and
Facilities
Transportation

City-wide

City-wide

Initial Start Date: Ongoing

Revised Start Date:

Initial Completion Date: Ongoing

Revised Completion Date;

This project provides funding to facilitate the relocation of utilities from overhead to underground.
Funding is for the conversion of City facilities (e.g. street lights, signals and city buildings) and serves
to leverage utility company funds for the Rule 20A utility undergrounding projects. Rule 2QA projects
are established in accordance with a Five-Year Plan adopted annually by the City Council.

This project will provide for conversion of City-owned facilities where Rule 20A utility undergrounding
projects occur per the Five-Year Work Plan.

Cost Elements

EXPENDITURE SCHEDULE (GOO'S)

Prior 2005-06
Years Appn.

2005-06
Estimate

2006-07 2007-08 2008-09 2009-10 2010-11 5-Year
Total

Beyond
5-Year

Project
Total

Development
Design
Bid & Award
Construction
Engineering &
Inspection

5
15
5

100
25

5
15
5

100
25

5
15
5

100
25

5
15
5

100
25

5
15
5

100
25

5
15
5

100
25

5
15
5

100
25

25
75
25

500
125

TOTAL 150 150 150 150 150 150 150

FUNDING SOURCE SCHEDULE (000'S)

Building And Structure
Construction Tax Fund

150 150 150 150 150 150 150

750

750

TOTAL 150 150 150 150 150 150 150

ANNUAL OPERATING BUDGET IMPACT (OOQ'S)

750

None

Major Changes in Project Cost:

N/A

Notes:
Project schedule dates and selected budget information are not provided due to the ongoing nature of this project. The

distribution of funding across elements is a rough approximation; the actual distribution will vary from project to project.

FY Initiated: Ongoing Redevelopment Area: N/A

Initial Project Budget: SNI Area: N/A
Appn. #: 5063

V - 1080
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17. Zanker Road Median Island Landscaping

CSA:

CSA Outcome:

Department:
Council District:
Location:

Description:

Justification:

Transportation & Aviation Services

Provide a Transportation System that Enhances
Community Liability
Transportation

4

Zanker Road between Trimble Road and Plumeria
Drive

Initial Start Date: 2nd Qtr. 2006

Revised Start Date:

Initial Completion Date: 1st Qtr. 2007

Revised Completion Date:

This project provides funding for the design and construction of landscape improvements in existing
median islands to be maintained by a special assessment district.

This project provides aesthetic and environmental landscape improvement enhancements for a
transportation corridor.

Cost Elements

Construction

Prior
Years

2005-06
Appn.

133

2005-06
Estimate

10

mm
2006-07

123

2007-08
u
2008-09 2009-10 2010-11 5-Year

Total

123

Beyond
5-Year

• •
Project

Total

133

TOTAL 133 10 123

FUNDING SOURCE SCHEDULE (OOQ'S)

123 133

Building And Structure
Construction Tax Fund

TOTAL

None

133

133

10 123

10 123

ANNUAL OPERATING BUDGET IMPACT (000'S)

123

123

133

133

Major Changes in Project Cost:
None

Notes:

FY Initiated:

Initial Project Budget:

Appn. #:

2005-2006

$133,000

4117

Redevelopment Area: N/A
SNI Area: N/A
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18. Bailey Avenue Resurfacing

CSA:

CSA Outcome:

Department-
Council District:
Location:

Description:

Justification:

Transportation & Aviation Services

Preserve and Improve Transportation Assets and
Facilities
Transportation

2

Bailey Avenue west of Santa Teresa Boulevard

Initial Start Date: 3rd Qtr. 2006

Revised Start Date:
Initial Completion Date: 4th Qtr. 2006

Revised Completion Date:

This project provides funding for resurfacing improvements to portions of Bailey Avenue. Conditions
were identified as in need of repair along the westbound lanes of Bailey Avenue from 945 feet west
of Santa Teresa Boulevard to the west end of the IBM Corporation site.

This project provides for roadway resurfacing along Bailey Avenue as identified in the Mayor's June
2006 Budget Message.

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior 2005-06 2005-06 2006-07 2007-OB 2008-09 2009-10 2010-11 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

Construction

TOTAL

General Fund

TOTAL

None

211

211

FUNDING SOURCE SCHEDULE (000'S)

211

211

ANNUAL OPERATING BUDGET IMPACT {000'S)

211

211

211

211

211

211

211

211

Major Changes in Project Cost:
None

Notes:

FY Initiated:

Initial Project Budget:
Appn. #:

2006-2007

$211,000

4197

Redevelopment Area: N/A

SNI Area: N/A
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19. Bridge Maintenance and Repair

CSA:

CSA Outcome:

Department:
Council District:
Location:

Description:

Justification:

Transportation & Aviation Services

Preserve and Improve Transportation Assets and
Facilities
Transportation

City-wide

City-wide

Initial Start Date: Ongoing

Revised Start Date:

Initial Completion Date: Ongoing

Revised Completion Date:

This project provides funding for ongoing costs associated with the maintenance and repair of
bridges by Department of Transportation personnel.

This project provides for cost effective maintenance of bridges within City jurisdiction.

Cost Elements

Development

EXPENDITURE SCHEDULE {000'S}

Prior 2005-06 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

156 156 73 76 80 84 88 401

TOTAL

Construction Excise
Tax Fund

156 156 73 7$ 80 84 88 401

FUNDING SOURCE SCHEDULE (000'S)

156 156 73 76 80 84 88 401

TOTAL

None

156 166 73 76 80 84 88 401

ANNUAL OPERATING BUDGET IMPACT (000'S)

Major Changes in Project Cost:
N/A

Notes:
This project was formerly named "Bridge Management System." Project schedule dates and selected budget information
are not provided due to the ongoing nature of this project.

FY Initiated: Ongoing Redevelopment Area: N/A

Initial Project Budget: SNI Area: Various

Appn. #: 5432
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20. City-Wide Emergency Repairs

CSA:

CSA Outcome:

Department:
Council District:
Location:

Description:

Transportation & Aviation Services

Preserve and Improve Transportation Assets and
Facilities
Transportation

City-wide

City-wide

Initial Start Date: Ongoing

Revised Start Date:

Initial Completion Date: Ongoing

Revised Completion Date:

This project is an annual City-wide program to repair street infrastructure damaged by natural
disasters and accidents.

Justification: This project maintains traffic safety.

Cost Elements

EXPENDITURE SCHEDULE (000'S)

Prior 2005-06 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

Construction 217 217 145 145 145 145 145 725

TOTAL

Construction Excise
Tax Fund

217

217

217 145 145 145 145 145 725

FUNDING SOURCE SCHEDULE (000'S)

217 145 145 145 145 145 725

TOTAL

None

217 217 145 145 145 145 145 725

ANNUAL OPERATING BUDGET IMPACT {000'S)

Major Changes in Project Cost:
N/A

Notes:
Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.

FY Initiated: Ongoing Redevelopment Area: N/A

Initial Project Budget: SNI Area: N/A

Appn. #: 6423
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21. City-Wide Sidewalk Repairs

CSA:

CSA Outcome:

Department:
Council District:
Location:

Description:

Justification:

Transportation & Aviation Services

Preserve and Improve Transportation Assets and
Facilities
Transportation

City-wide

City-wide

Initial Start Date: Ongoing

Revised Start Date:
Initial Completion Date: Ongoing

Revised Completion Date:

This project provides funding to help homeowners throughout the City pay for required sidewalk
repairs. The funding is used to inspect and repair, grind, and/or patch sidewalk problems. The
current reimbursement cap for a sidewalk grant is $500 (or $1,000 for a comer lot). The cap will still
allow a 50% reimbursement to most applicants.

This project improves pedestrian safety and provides funding for sidewalk repair and replacement
grants.

EXPENDITURE SCHEDULE (000 S)

Cost Elements

Construction

Prior 2005-06 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

1.330 1,330 683 683 683 683 683 3,415

TOTAL 1,330 1,330 683 683 683 683 683 3,415

FUNDING SOURCE SCHEDULE (OOO'S)

General Fund
Construction Excise
Tax Fund

1.084 1,084
246 246

683 683 683 663 683 3,415

TOTAL

None

1,330 1,330 683 683 683 683 683 3,415

ANNUAL OPERATING BUDGET IMPACT (000'S)

Major Changes in Project Cost:
N/A

Notes:
Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.

FY Initiated: Ongoing Redevelopment Area: N/A

Initial Project Budget: SNI Area: Various

Appn. #: 5938
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22. Federal Street Maintenance

CSA:

CSA Outcome:

Department:
Council District:
Location:

Description:

Justification:

Transportation & Aviation Services

Preserve and Improve Transportation Assets and
Facilities
Transportation

City-wide

City-wide

initial Start Date: 3rd Qtr. 2005

Revised Start Date:

Initial Completion Date: 2nd Qtr. 2007

Revised Completion Date: 2nd Qtr. 2008

This program provides funding for street resurfacing on selected qualifying arterial streets in San
Jose meeting State and federal requirements.

This project utilizes federal grant money that is disbursed by State agencies to provide for effective
maintenance for the Ctty's street infrastructure.

EXPENDITURE SCHEDULE (QOO'S)

Cost Elements

Construction

Prior
Years

2005-06
Appn.

5,807

2005-06
Estimate

6,291

2006-07

4,187

2007-08

7,394

2008-09 2009-10 2010-11 5-Year
Total

11,581

Beyond
5-Year

Project
Total

17,872

TOTAL 5.807 6,291 4,187 7,394 11,581 17,872

FUNDING SOURCE SCHEDULE (000'S)

Construction Excise
Tax Fund

5,807 6,291 4,187 7.394 11.581 17,872

TOTAL 5,807 6,291 4,187 7,394 11,581 17,872

ANNUAL OPERATING BUDGET IMPACT (000'S)

None

Major Changes in Project Cost:
2007-2011 CIP - Increase of $3,895,00 in 2005-2006 to fund the City's share of a joint project to resurface Bascom
Avenue. Increase of $7,394,000 in 2007-2008 due to the receipt of additional funding allocated through the program.

Notes:

FY Initiated:
Initial Project Budget:
Appn. #:

2005-2006
$6,583,000

5039

Redevelopment Area: N/A

SNI Area: N/A
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CSA:
CSA Outcome:

Department:
Council District:
Location:

Description:

Justification:

23. Land Management

Transportation & Aviation Services

Preserve and Improve Transportation Assets and
Facilities
Transportation

City-wide

City-wide

Initial Start Date: Ongoing

Revised Start Date:
Initial Completion Date: Ongoing

Revised Completion Date:

This project provides funding for various property management activities associated with City-owned
parcels. These activities include: clean up, fencing, signage (no trespassing), and graffiti removal.

The City owns numerous parcels of property that were acquired as part of the Traffic Capital
Program. Until such time as the parcels are either developed with permanent improvements or
disposed of, they require periodic maintenance. Staff uses these funds primarily to respond to
constituent and Council Office concerns about the condition of these properties.

EXPENDITURE SCHEDULE (000'S]

Cost Elements

Property & Land

Prior 2005-06 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

43 43 35 35 35 35 35 175

TOTAL

Construction Excise
Tax Fund

43

43

43 35 35 35 35 35 175

FUNDING SOURCE SCHEDULE {000'S)

43 35 35 35 35 35 175

TOTAL

None

43 43 35 36 35 35 35 176

ANNUAL OPERATING BUDGET IMPACT (000'S)

Major Changes in Project Cost:
N/A

Notes:
Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.

FY Initiated: Ongoing Redevelopment Area: N/A

Initial Project Budget: SNI Area: N/A

Appn. #: 4302
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24. Maintenance Backlog - Neighborhood Appearance

CSA:

CSA Outcome:

Department:
Council District:
Location:

Description:

Justification:

Transportation & Aviation Services

Preserve and Improve Transportation Assets and
Facilities
Transportation

City-wide

City-wide

Initial Start Date: 3rd Qtr 2006

Revised Start Date:
Initial Completion Date: 2nd Qtr 2007

Revised Completion Date;

This project will address the appearance of the City's neighborhoods. It will increase the timeliness
of streetlight outage repairs, renovate overgrown and maintenance-intensive properties, and replace
missing street trees.

This project will create a more inviting environment, renovate landscape to current City design
standards and prevent overall landscape condition from declining, and improve the overall aesthetics
of neighborhoods.

Cost Elements

Construction

TOTAL

General Fund

TOTAL

None

Prior 2005-06
Years Appn.

EXPENDITURE SCHEDULE (DOG'S)

2005-06 2006-07 2007-08 2008-09 2009-10 2010-11
Estimate

500

500

FUNDING SOURCE SCHEDULE (000'S)

500

500

ANNUAL OPERATING BUDGET IMPACT (000'S)

5-Year
Total

500

500

500

500

Beyond
5-Year

Project
Total

500

500

500

500

Major Changes in Project Cost:
None

Notes:

FY Initiated:
Initial Project Budget:
Appn. #:

2006-2007
$500,000

4465

Redevelopment Area: N/A
SNIArea: Various
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25. Maintenance Backlog - Street Resurfacing

CSA:

CSA Outcome:

Department:
Council District:
Location:

Description:

Justification:

Transportation & Aviation Services

Preserve and Improve Transportation Assets and
Facilities
Transportation

City-wide

City-wide

Initial Start Date: 3rd Qtr 2006

Revised Start Date:

Initial Completion Date: 2nd Qtr 2007

Revised Completion Date:

This project will address the backlog of pavement maintenance, where the City has the greatest
need. This project will resurface approximately 9 miles of streets in poor condition.

This project will improve street safety and ride-ability, and help reduce the maintenance backlog.

EXPENDITURE SCHEDULE (000'S)

Cost Elements

Construction

TOTAL

General Fund

TOTAL

None

Prior
Years

2005-06
Appn.

2005-06 2006-07 2007-08 2008-09 2009-10 2010-11
Estimate

3,000

3,000

FUNDING SOURCE SCHEDULE {000'S)

3,000

3,000

ANNUAL OPERATING BUDGET IMPACT (DOG'S)

5-Year
Total

3,000

3,000

3,000

3,000

Beyond
5-Year

Project
Total

3,000

3,000

3,000

3,000

Major Changes In Project Cost:
None

Notes:

FY Initiated:
Initial Project Budget:
Appn. #:

2006-2007
$3,000,000

4543

Redevelopment Area: N/A

SNIArea: Various
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26. Street Maintenance

CSA:

CSA Outcome:

Department:
Council District:
Location:

Description:

Justification:

Transportation & Aviation Services

Preserve and Improve Transportation Assets and
Facilities
Transportation

City-wide

City-wide

Initial Start Date: Ongoing

Revised Start Date:

Initial Completion Date: Ongoing

Revised Completion Date:

This annual program provides funding to seal and resurface various City streets at locations
identified by the Pavement Management System.

This project provides for cost-effective maintenance of street infrastructure.

Cost Elements

TOTAL

None

EXPENDITURE SCHEDULE {000'S)

Prior 2005-06 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

Construction

TOTAL

Construction Excise
Tax Fund

7,291

7,291

7,291

5,491

5,491

6,620

6,620

4,652

4,652

4,200

4,200

3,700

3,700

FUNDING SOURCE SCHEDULE (000'S)

5,491 6,620 4,652 4,200 3,700

3,700

3,700

3,700

22,872

22,872

22,872

7,291 5,491 6,620 4,652 4,200 3,700 3,700 22,872

ANNUAL OPERATING BUDGET IMPACT (000'S)

Major Changes in Project Cost:
N/A

Notes:
Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.

FY Initiated: Ongoing Redevelopment Area: N/A

Initial Project Budget: SNI Area: Various

Appn.#: 6123
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27. Weed Abatement

CSA:
CSA Outcome:

Department:

Council District:

Location:

Description:

Transportation & Aviation Services

Preserve and Improve Transportation Assets and
Facilities
Transportation

City-wide

City-wide

Initial Start Date: Ongoing

Revised Start Date:
Initial Completion Date: Ongoing

Revised Completion Date:

This project provides weed abatement for underdeveloped City street rights-of-way.

Justification: This project provides for cost effective maintenance of City-owned properties.

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior 2005-06 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

Design

TOTAL

Construction Excise
Tax Fund

234

234

234

234

234

170

170

170

170

170

170

170

170

FUNDING SOURCE SCHEDULE (000'S)

234 170 170 170 170

170

170

170

850

850

850

TOTAL 234 234 170 170 170 170 170 850

ANNUAL OPERATING BUDGET IMPACT (OOO'Sj

None

Major Changes in Project Cost:
N/A

Notes:
Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.

FY Initiated: Ongoing Redevelopment Area: N/A

Initial Project Budget: SNI Area: N/A
Appn. #: 6515
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28. Bicycle and Pedestrian Facilities

CSA:

CSA Outcome:

Department:
Council District:
Location:

Description:

Justification:

Transportation & Aviation Services

Provide Safe and Secure Transportation Systems

Transportation

City-wide

City-wide

Initial Start Date: Ongoing

Revised Start Date:

Initial Completion Date: Ongoing

Revised Completion Date:

This annual program provides for the installation of various pedestrian and bicycle facilities, including
sidewalks, crosswalks, bike lanes, bike parking, and school safety improvements, as well as
educational programs. A portion of the funding for this program is provided by the Transportation
Development Act (TDA) Article 3 grant program.

This project improves safety and access for pedestrian and bicycle facilities.

Cost Elements

EXPENDITURE SCHEDULE (000'S)

Prior 2005-06 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

Development
Design
Construction
Program Management

50
100
606
335

50
100
514
335

50
100
375
225

50
100
375
225

50
100
375
225

50
100
375
225

50
100
375
225

250
500

1,875
1,125

TOTAL 1,091 999 750 750 750 750 750 3,750

FUNDING SOURCE SCHEDULE (OOD'S)

Construction Excise
Tax Fund

1,091 999 750 750 750 750 750 3,750

TOTAL 1,091 999 750 750 750 750 750 3,750

ANNUAL OPERATING BUDGET IMPACT (000'S)

None

Major Changes in Project Cost:

N/A

Notes:
Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.

FY Initiated: Ongoing Redevelopment Area: N/A

Initial Project Budget: SNI Area: Various

Appn. #: 4292
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29. Blossom Hill Road/Monterey Pedestrian Improvements

CSA:
CSA Outcome:

Department:

Council District:
Location:

Description:

Transportation & Aviation Services

Provide Safe and Secure Transportation Systems

Transportation

2

Blossom Hill Road and Monterey Road

Initial Start Date: 2nd Qtr 2006

Revised Start Date:
Initial Completion Date: 4th Qtr. 2006

Revised Completion Date: 4th Qtr. 2007

Justification:

This project initially provided funding for a study to develop concepts for a pedestrian overcrossing
across Monterey Road at Blossom Hill Road. This project is part of the Council's approved list of
priorities for Valley Transportation Plan (VTP) 2030 funding and this initial investment helps ensure
project readiness, which is a key to obtaining future grant funding for the construction of the project.
This project now includes $500,000 for interim safety improvements with the remaining $1,150,000
for the City's local match towards the ultimate overcrossing.

This project improves pedestrian safety.

Cost Elements

Development
Design
Construction

TOTAL

Building And Structure
Construction Tax Fund
Construction Excise
Tax Fund

TOTAL

None

Prior 2005-06
Year? Appn.

250

250

250

250

EXPENDITURE SCHEDULE (000'S)

2005-06 2006-07 2007-08 2008-09 2009-10 2010-11
Estimate

500 650
50

450

500 1,150

FUNDING SOURCE SCHEDULE (000'S)

1,150

500

500 1,150

ANNUAL OPERATING BUDGET IMPACT (000'S)

5-Year Beyond
Total 5-Year

650
50

450

1,150

1,150

1,150

Project
Total

1,150
50

450

1,650

I

1,150

500

1,650

Major Changes in Project Cost:
2007-2011 CIP - Increase of $1,400,000 to reflect the funding needed for the City's local match required for the grant
funding and to support interim safety improvements.

Notes:
Completion date of 4th Qtr. 2007 is for interim safety improvement project only. Schedule for ultimate project is
contingent on VTP 2030 funding.

FY Initiated: 2005-2006 Redevelopment Area: N/A

Initial Project Budget: $250,000 SNI Area: N/A
Appn. #: 5034
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30. Curb Accessibility Program

CSA:

CSA Outcome:

Department:

Council District:

Location:

Description:

Justification:

Transportation & Aviation Services

Preserve and Improve Transportation Assets and
Faci/ities
Transportation

City-wide

City-wide

Initial Start Date: Ongoing

Revised Start Date:

Initial Completion Date: Ongoing

Revised Completion Date:

This annual program installs curb ramps at street intersections to remove barriers for elderly and
disabled persons.

This activity improves access to public sidewalks, increases safety, and allows for compliance with
the Americans with Disabilities Act. Funds are also used to leverage grants from other sources such
as the Community Development Block Grant (CDBG) program.

Cost Elements

Design
Construction

TOTAL

Building And Structure
Construction Tax Fund
Construction Excise
Tax Fund

TOTAL

None

Prior 2005-06
Years Appn.

205
1,095

1,300

996

304

1.300

Major Changes in Project Cost:

N/A

EXPENDITURE SCHEDULE (000'S)

2005-06 I
Estimate

205
1,095

1,300

£006-07 2007-08 2008-09 2009-10

105
595

700

105
595

700

105
595

700

105
595

700

FUNDING SOURCE SCHEDULE (000-S)

996

304

1,300

500

200

700

500

200

700

500

200

700

500

200

700

2010-11

105
595

700

500

200

700

ANNUAL OPERATING BUDGET IMPACT (000"S)

5-Year Beyond Project
Total 5-Year Total

525
2,975

3,500

2,500

1,000

3,500

Notes:
Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.

FY Initiated: Ongoing Redevelopment Area: N/A

Initial Project Budget: SNI Area: Various

Appn. #: 5231

V-1094
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31. Gateway East Traffic Calming Study

CSA:

CSA Outcome:

Department:

Council District:

Location:

Description:

Justification:

Transportation & Aviation Services

Provide Safe and Secure Transportation Systems

Transportation

5
Gateway East SNI Area

Initial Start Date: 1 st Qtr. 2006

Revised Start Date:

Initial Completion Date: 3rd Qtr. 2006

Revised Completion Date:

This project funds Traffic Calming studies, assesses identified street and intersection issues in the
neighborhood, and develops recommendations for improvements.

This project evaluates concerns of the SNI Neighborhood.

TOTAL

EXPENDITURE SCHEDULE (000'S)

Cost Elements

Development

Prior
Years

2005-06
Appn.

33

2005-06
Estimate

6

2006-07

27

2007-08 2008-09 2009-10 2010-11 5-Year
Total

27

Beyond
5-Year

Project
Total

33

33 6 27

FUNDING SOURCE SCHEDULE (000'S)

27 33

Redevelopment Capital
Projects Fund

TOTAL

None

33

33

6 27

6 27

ANNUAL OPERATING BUDGET IMPACT (DOQ'S)

27

27

33

33

Major Changes in Project Cost:
None

Notes:

FY Initiated: 2005-2006

Initial Project Budget: $33,200

Appn. #: 5259

Redevelopment Area:

SNI Area:

Yes

Gateway East

V-1095
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32. ITS: Capitol Light Rail Transit Signal Upgrade

CSA:

CSA Outcome:
Department:
Council District:

Location:

Description:

Justification:

Transportation & Aviation Sen/ices

Provide Safe and Secure Transportation Systems

Transportation

Capitol Avenue between Capitol Expressway and
Autumnvale Drive

Initial Start Date: 3rd Qtr. 2005

Revised Start Date:
Initial Completion Date: 2nd Qtr. 2006

Revised Completion Date: 2nd Qtr. 2007

This project provides funding for the upgrade of 21 traffic signal controllers to enhance signal timing
functionality.

This project improves traffic flow and pedestrian safety.

Cost Elements

Construction

TOTAL

i

Building And Structure
Construction Tax Fund

TOTAL

None

Prior 2005-06
Years Appn.

300

300

300

300

EXPENDITURE SCHEDULE (000'S)

2005-06 2006-07 2007-08 2008-09 2009-10 2010-11
Estimate

150 210

150 210

FUNDING SOURCE SCHEDULE (000'S)

150 210

150 210

ANNUAL OPERATING BUDGET IMPACT (000"S)

5-Year
Total

210

210

210

210

Beyond
6-Year

Project
Total

360

360

360

360

Major Changes in Project Cost:
2007-2011 CIP - Increase of $60,000 due to transfer of funding from Traffic Flow Management for central system (series
2000) software upgrade.

Notes:

FY Initiated:
Initial Project Budget:
Appn. #:

2005-2006
$300,000

5054

Redevelopment Area: N/A
SNI Area: N/A

V- 1096
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33. ITS: Enhancements

CSA:
CSA Outcome:

Department:
Council District:
Location:

Description:

Transportation & Aviation Services

Provide Viable Transportation Choices that
Promote a Strong Economy
Provide Safe and Secure Transportation Systems

Transportation

City-wide

City-wide

Initial Start Date: 2nd Qtr. 2000

Revised Start Date:

Initial Completion Date: 4th Qtr. 2000

Revised Completion Date: 4th Qtr. 2007

Justification:

This project will produce design and construction documents to interconnect the City of Santa Clara
and the Town of Los Gatos traffic management centers with the regional Silicon Valley
Transportation System Program data exchange network, as well as increase functionality of the
regional incident management system. The City of San Jose will lead both design and construction
management activities.

This project reduces congestion related to day-to-day, incident, and event traffic in the City of San
Jose. The project also improves transportation mobility and promotes safety for vehicles traveling
through the Silicon Valley regional corridors.

Cost Elements

Development
Design
Construction

Prior
Years

144
1,335

49

2005-06
Appn.

625

EXPENDITURE SCHEDULE (000'S)

2005-06 2006-07 2007-08 2008-09 2009-10 2010-11
Estimate

625
2,522 90

5-Year
Total

2,612

Beyond
5-Year

Project
Total

144
1,960
2,661

TOTAL 1,528 62S 625 2,522 90 2,612 4,765

FUNDING SOURCE SCHEDULE (ODD'S)

Building And Structure
Construction Tax Fund

TOTAL

None

1,528

1,528

625

625

625 2,522 90

625 2,522 90

ANNUAL OPERATING BUDGET IMPACT (000'S)

2,612

2,612

4,765

4,765

Major Changes in Project Cost:
Pre 2005-2009 CIP - Increases in project costs of $591,000 to reflect delay and extension in construction, shift of software
development from the County to the City, and redesign costs caused by construction schedule extensions.
2005-2009 CIP - Increase of $205,000 to reflect revised contract and invoice costs.
2006-2010 CIP - Increase of $170,000 for staff costs due to delay in the construction contract with Santa Clara County.
2007-2011 CIP - Increase of $2,477,000 reflects increase in the City's grant-reimbursable responsibility for managing
project construction. Due to delay with County of Santa Clara projects and decrease in staff, the County is no longer able
to serve as the construction manager, which results in the shift of grant funding to the City's budget.

Notes:

FY Initiated:

Initial Project Budget:
Appn. #:

1999-2000
$1,322,000

5137

Redevelopment Area: N/A

5NI Area: N/A

V-1097



Traffic Capital Program

2007-2011 Adopted Capital Improvement Program
Detail of Capital Projects

34. ITS: Operations and Management

CSA:

CSA Outcome:
Department:

Council District:
Location:

Description:

Justification:

Transportation & Aviation Services

Provide Safe and Secure Transportation Systems

Transportation

City-wide

City-wide

Initial Start Date: Ongoing

Revised Start Date:

Initial Completion Date: Ongoing

Revised Completion Date:

This project provides funding for the operations and management of the local and regional Intelligent
Transportation Systems (ITS) infrastructure, including proactive signal coordination and incident
management.

This project operates and manages the ITS Program, which is essential to mitigate local and regional
traffic congestion and improve traffic safety and air quality.

Cost Elements

Program Management

TOTAL

Construction Excise
Tax Fund

TOTAL

None

Prior 2005-06
Years Appn.

353

353

353

353

EXPENDITURE SCHEDULE (OOO'S)

2005-06 2006-07 2007-08 2008-09 2009-10
Estimate

353 300 300 300 300

353 300 300 300 300

FUNDING SOURCE SCHEDULE (OOO'S)

353 300 300 300 300

353 300 300 300 300

2010-11

300

300

300

300

ANNUAL OPERATING BUDGET IMPACT (000'S)

5-Year
Total

1,500

1,500

1,500

1,500

Beyond
5-Year

Project
Total

Major Changes in Project Cost:
N/A

Notes:
Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.

FY Initiated: Ongoing Redevelopment Area: N/A

Initial Project Budget: SNI Area: N/A
Appn. #: 4047

V-1098
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CSA:

CSA Outcome:

Department:
Council District:
Location:

Description:

Justification:

35. ITS: Project Development

Initial Start Date:
Revised Start Date:

Initial Completion Date:

Revised Completion Date:

Ongoing

Ongoing

Transportation & Aviation Services

Provide Viable Transportation Choices that
Promote a Strong Economy
Provide Safe and Secure Transportation Systems
Transportation

City-wide

City-wide

This project provides funding to develop preliminary plans and cost estimates for grant-funded
proposals.

This project enhances the City's ability to secure grant funding for ITS projects.

Cost Elements

Development

EXPENDITURE SCHEDULE (000'S)

Prior 2005-06 2006-06 2006-07 2007-08 2008-09 2009-10 2010-11 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

40 50 50 50 50 50 250

TOTAL 40 40 50 50 50 50 50 250

FUNDING SOURCE SCHEDULE (000'S)

Building And Structure
Construction Tax Fund

TOTAL

None

40

40

40 50 50 50 50

40 50 60 50 SO

ANNUAL OPERATING BUDGET IMPACT (000'S)

50

50

250

260

Major Changes in Project Cost:
N/A

Notes:
Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.

FY Initiated: Ongoing Redevelopment Area: N/A

Initial Project Budget: SNI Area: N/A
Appn. #: 4408
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36. ITS: Regional Signal Coordination

CSA:
CSA Outcome:

Department:
Council District:
Location:

Description:

Justification:

Transportation & Aviation Services Initial Start Date: 3rd Qtr. 2004

Provide Viable Transportation Choices that Revised Start Date:
Promote a Strong Economy | n j t j a | Completion Date: 2nd Qtr. 2006
Provide Safe and Secure Transportation Systems „ . _ , « . . . . „ * ~ ^ ,-» ™n-,K Revised Completion Date: 2nd Qtr. 2007
Transportation
6, 9
Bascom Avenue and Los Gatos Boulevard
between Route 880 and Lark Avenue

This project develops and implements coordinated traffic signal and transit priority timing as part of
the regional Silicon Valley-Intelligent Transportation System (SV-ITS) Program.

This project reduces travel time for commuters as well as Valley Transportation Authority (VTA)
buses, and improves air quality by reducing vehicle emissions.

EXPENDITURE SCHEDULE (OOO'S)

Cost Elements

Development

Prior
Years

23

2006-06
Appn.

466

2005-06
Estimate

66

2006-07

400

2007-08 2008-09 2009-10 2010-11 5-Year
Total

400

Beyond
5-Year

Project
Total

489

TOTAL 23 466 66 400 400 489

FUNDING SOURCE SCHEDULE (000'S)

Building And Structure
Construction Tax Fund

TOTAL

None

23

23

466

466

66 400

66 400

ANNUAL OPERATING BUDGET IMPACT (OOD'S)

400

400

489

4S9

Major Changes in Project Cost:
None

Notes:

FY Initiated:
Initial Project
Appn. #:

Budget:
2003-2004
$485,000

4580

Redevelopment Area: N/A
SNI Area: N/A

V-1100
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37. ITS: Stevens Creek - West

CSA:
CSA Outcome:

Department:
Council District:
Location:

Description:

Transportation & Aviation Services

Provide Viable Transportation Choices that
Promote a Strong Economy
Provide Safe and Secure Transportation Systems

Transportation
1, 6

Stevens Creek Blvd from Bascom Ave to Rte. 280

Initial Start Date: 2nd Qtr, 2001

Revised Start Date:

Initial Completion Date: 1st Qtr 2002

Revised Completion Date: 2nd Qtr. 2008

Justification:

This project interconnects the City of Cupertino traffic management center with the regional Silicon
Valley-Intelligent Transportation System (SV-ITS) Program data exchange network, installs traffic
surveillance cameras, and interconnects traffic signals to the City's traffic management center. The
project will allow the Cities of San Jose and Cupertino to manage traffic flow along the Stevens
Creek regional commute com'dor that also serves the auto mall corridor and several major retail
centers. An additional $1.0 million in federal funds was allocated to provide surveillance cameras
and signal communication around Stevens Creek and Winchester Boulevards.

This project reduces congestion related to day-to-day, incident, and event traffic in the City.

Cost Elements

Design
Construction
Post Construction

EXPENDITURE SCHEDULE {000'S}

Prior 2005-06 2006-06 2006-07 2007-08 2008-09 2009-10 2010-11 6-Year Beyond Project
Years Appn. Estimate Total 6-Year Total

1,098
2,813 413 3,220

70
3,220

70

1,098
3,633

70

TOTAL 1,098 2,813 413 3,220 70 3,290 4,801

Building And Structure 1,098 2,613
Construction Tax Fund

FUNDING SOURCE SCHEDULE (OOD'S)

413 3,220 70 3,290 4,801

TOTAL 1,098 2,813 413 3,220 70 3,290 4,801

ANNUAL OPERATING BUDGET IMPACT (000'S)

None

Major Changes in Project Cost:
Pre 2006-2010 CIP - Increases in project costs of $562,000 to reflect City's local match, additional design costs, and
receipt of further grants.
2006-2010 CIP - Increase of $2,923,000 due to the City of San Jose taking over construction management, and costs
have been revised to more closely reflect latest cost estimates for this multi-jurisdictional project.
2007-2011 CIP - increase of $426,000 to fund Public Works construction administration and management, and other
reimburseable project expenses.

Notes:

FY Initiated:
Initial Project Budget:

Appn. #:

2001-2002
$890,000

4049

Redevelopment Area: N/A

SNI Area: N/A
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38. ITS: Transportation Incident Management Center

CSA: Transportation & Aviation Services Initial Start Date: 3rd Qtr. 2002

CSA Outcome: Provide Viable Transportation Choices that Revised Start Date:
Promote a Strong Economy | n i t j a , Completion Date: 1st Qtr. 2003
Provide Safe and Secure Transportation Systems „ . J r t , _ _ . . . . . . . . .

K Revised Completion Date: 2nd Qtr. 2011
Department: Transportation
Council District: 3

Location: San Pedro Street Communications Building

Description: This project funds all work related to the implementation of the Transportation Incident Management
Center (TIMC), which will be co-located with Police/Fire and Emergency Operation Center services in
the City's Communication Building. The initial phase includes physical renovation of the
Communication Building to accomodate TIMC, obligation of federal grant funds, and procurement of
design and software integration services. System Engineering and design will begin in 2006-2007
and facility improvement and field construction work will begin in 2007-2008. Software development
and integration, system administration and support, and program management will occur
continuously over the five year period. The project will install equipment and devices to allow
monitoring and management of traffic flow, provide real time response route information to first
responders, and provide real time travel information to motorists.

Justification: This project will centralize currently distributed transportation incident/management services with
public safety and emergency operations.

EXPENDITURE SCHEDULE (000'S)

Cost Elements
Prior 2005-06 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

Development
Design
Construction
Program Management

361 684 684 225
800
815

10

1,060
3,515

110

600
400
110

600

160

600

310

225
3,660
4,730

700

1,270
3,660
4,730

700

TOTAL 361 684 684 1,850 4,685 1,110 760 910 9,315 10,360

FUNDING SOURCE SCHEDULE (OOO'S)

Building And Structure
Construction Tax Fund

361 684 684 1,850 4,685 1,110 760 910 9,315 10,360

TOTAL

None

361 684 684 1,850 4,685 1,110 760 910 9,315 10,360

ANNUAL OPERATING BUDGET IMPACT (OQO'S}

Major Changes in Project Cost:
2007-2011 CIP - Increase of $9,165,000 reflects the shifting of $1,750,000 from reserve, federal grant funding of
$5,300,000 and additional $2,115,000 local matching funds.

Notes:

FY Initiated:

Initial Project Budget:

Appn. #:

2002-2003
$1,122,000

4407

Redevelopment Area: N/A

SNI Area: N/A

V-1102
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39. ITS: Transportation Information Center & Remote Transportation Management
Center

CSA:

CSA Outcome:

Department:

Council District:

Location:

Description:

Justification:

Transportation & Aviation Services

Provide Viable Transportation Choices that
Promote a Strong Economy
Transportation

City-wide
4 North Second Street and 200 East Santa Clara
Street

Initial Start Date: 1st Qtr 2004

Revised Start Date:

Initial Completion Date: 3rd Qtr. 2005

Revised Completion Date: 2nd Qtr. 2007

This project constructs a travel information center and provides infrastructure to remotely operate the
City's current Transportation Management Center (TMC) and to implement a transportation
Emergency Operations Center at City Hall.

This project provides travelers with timely information to plan commutes. It also provides more
effective and efficient means to perform TMC functions, and gives executive staff resources to
implement a transportation Emergency Operation Center.

Cost Elements

Design

TOTAL

Construction Excise
Tax Fund

TOTAL

None

Prior
Years

26

26

26

26

2005-06
Appn.

314

314

314

314

EXPENDITURE SCHEDULE (000'S)

2005-06 2006-07 2007-08 2008-09 2009-10 2010-11
Estimate

149 165

149 165

FUNDING SOURCE SCHEDULE (000'S)

149 165

149 165

ANNUAL OPERATING BUDGET IMPACT (000'S)

5-Year
Total

165

165

165

165

Beyond
6-Year

Project
Total

340

340

340

340

Major Changes in Project Cost:
2006-2010 CIP - Increase of $70,000 to fund staff and consultant overhead for the City Hall architecture services
agreement and the relocated electrical and network cabling to the final transportation information center location.

Notes:

FY Initiated:
Initial Project Budget:
Appn. #:

2004-2005
$270,000

5139

Redevelopment Area: Yes
SNI Area: N/A

V-1103
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40. Julian & St. James St. Ph. 1A Couplet Conversion

CSA:

CSA Outcome:

Department:

Council District:

Location:

Description:

Justification;

Transportation & Aviation Services

Provide Safe and Secure Transportation Systems

Transportation

3

Julian Street from 10th Street to 17th Street and
St. James Street from 10th Street to 19th Street

Initial Start Date: 2nd Qtr. 2005

Revised Start Date: 1 st Qtr. 2006

Initial Completion Date: 1st Qtr. 2007

Revised Completion Date: 2nd Qtr. 2007

This project provides funding for the initial phase of the Julian and St. James Streets Couplet
Conversion and encompasses 100% design work for the conversion of Julian and St. James Streets
from one-way streets to two-way streets with one travel lane in each direction and will benefit the
Strong Neighborhoods Initiative Redevelopment Project Area.

This project converts the one-way streets to two-way street to moderate traffic speeds in the area.

Cost Elements

Design

TOTAL

Redevelopment Capital
Projects Fund

TOTAL

None

Prior 2005-06
Years Appn.

300

300

300

300

EXPENDITURE SCHEDULE (QOO'S)

2005-06 2006-07 2007-08 2008-09 2009-10 2010-11
Estimate

44 256

44 256

FUNDING SOURCE SCHEDULE (000TS>

44 256

44 256

ANNUAL OPERATING BUDGET IMPACT (000'S)

5-Year
Total

256

256

256

256

Beyond
5-Year

Project
Total

300

300

300

300

Major Changes in Project Cost:

None

Notes:
The funding provided by the San Jose Redevelopment Agency will only fund the design and completion of construction
plans and specifications for the Phase I street conversion project.

FY Initiated: 2005-2006 Redevelopment Area: Yes

Initial Project Budget: $300,000 SNI Area: Thirteenth Street

Appn. #: 5257

V-1104
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41. Lincoln Avenue Enhanced Crosswalks

CSA:

CSA Outcome:

Department:

Council District:

Location:

Description:

Justification:

Transportation & Aviation Services

Preserve and Improve Transportation Assets and
Facilities
Transportation
6
Lincoln Avenue

Initial Start Date: 1st Qtr. 2003
Revised Start Date: 1 st Qtr. 2004

Initial Completion Date: 3rd Qtr. 2004

Revised Completion Date: 2nd Qtr. 2007

This project will install two solar powered wireless flashing pedestrian crosswalk signs at one
crosswalk, pedestrian countdown signals, and Americans with Disabiltties Act curb ramps on Lincoln
Avenue in downtown Willow Glen.

This project improves pedestrian safety.

Cost Elements

Development
Design
Construction

TOTAL

General Fund

Prior
Years

6
5

29

40

40

2005-06
Appn.

140

140

140

EXPENDITURE SCHEDULE (DOO'S)

2005-06 2006-07 2007-08 2008-09 2009-10 2010-11
Estimate

120 20

120 20

FUNDING SOURCE SCHEDULE {OOO'S)

120 20

5-Year
Total

20

20

20

Beyond
5-Year

i

Project
Total

6
5

169

180

180

TOTAL

None

40 140 120 20 20 180

ANNUAL OPERATING BUDGET IMPACT (OOO'S)

Major Changes in Project Cost:
None

Notes:

FY Initiated:
Initial Project Budget:
Appn. #:

2002-2003
$160,000

4422

Redevelopment Area: N/A
SNI Area: N/A

V-1105
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42. Maintenance Backlog - Safety Enhancements

CSA:

C8A Outcome:

Department:

Council District:

Location:

Description:

Transportation & Aviation Services

Preserve and Improve Transportation Assets and
Facilities
Transportation

City-wide

City-wide

Initial Start Date: 3rd Qtr 2006

Revised Start Date:

Initial Completion Date: 2nd Qtr 2007

Revised Completion Date:

Justification:

This project will provide funding to address the backlog of transportation safety-related issues. New
traffic signals will be installed to improve intersections with the highest crash rates; and traffic signal
modifications to improve intersections with the highest crash rates, without increasing maintenance
and operating costs; and close sidewalk gaps by building sidewalks in several needed areas
including school walking routes.

This project will assist in reducing traffic accidents as well as congestion.

TOTAL

None

EXPENDITURE SCHEDULE (OOO'S)

Cost Elements

Development
Design
Construction
Post Construction

TOTAL

Genera! Fund

Prior 2005-06
Years Appn.

2005-06 2006-07 2007-08 2008-09 2009-10 2010-11
Estimate

27
187

1,561
25

1,800

FUNDING SOURCE SCHEDULE (000'S)

1,800

5-Year
Total

27
187

1,561
25

1,800

1,800

Beyond
5-Year

Project
Total

27
187

1,561
25

1,800

1,800

1,800

ANNUAL OPERATING BUDGET IMPACT (000'S)

1,800 1,800

Major Changes in Project Cost:

None

Notes:

FY Initiated:
Initial Project Budget:
Appn. #:

2006-2007
$1,800,000

4539

Redevelopment Area: N/A

SNIArea: Various

V-1106
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43. Miscellaneous Street Improvements

CSA:
CSA Outcome:

Department:
Council District:
Location:

Description:

Justification:

Transportation & Aviation Services

Preserve and Improve Transportation Assets and
Facilities
Transportation

City-wide

City-wide

Initial Start Date: Ongoing

Revised Start Date:
Initial Completion Date: Ongoing

Revised Completion Date:

This annual program allows for the construction of minor transportation infrastructure improvements
in conjunction with other City projects or other agency projects.

This project provides for cost effective implementation of transportation improvements.

EXPENDITURE SCHEDULE (DDO'S)

p r i o r 2005-06 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 5-Year Beyond Project
E s t | m a t f i T o t a | s_yw T o t a |

Construction 569 504 275 375 375 375 375 1,775

TOTAL 689 604 275 375 375 375 375 1,775

Building And Structure
Construction Tax Fund
Construction Excise
Tax Fund

FUNDING SOURCE SCHEDULE (000 S)

589 504

188 188

87 375 375 375 375 1,587

TOTAL

None

589 504 276 375 375 375 375 1,775

ANNUAL OPERATING BUDGET IMPACT (000'S)

Major Changes in Project Cost:
N/A

Notes:
Project schedule dates and selected budget information are not provided due to the ongoing nature of this project. There
is a decrease of $100,000 in the 2007-2011 CIP due to funding shift to Transportation Needs Master Plan in 2006-2007.

FY Initiated: Ongoing Redevelopment Area: N/A

Initial Project Budget: SNI Area: N/A

Appn. #: 4307

V-1107
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44. North San Jose Deficiency Plan Improvements

CSA:
CSA Outcome:

Department:
Council District:
Location:

Description:

Justification:

Transportation & Aviation Services

Provide Viable Transportation Choices that
Promote a Strong Economy
Transportation

4

North San Jose

Initial Start Date: Ongoing

Revised Start Date:

Initial Completion Date: Ongoing

Revised Completion Date:

This project implements Transportation Systems Management improvements identified by the North
San Jose Deficiency Plan, including sidewalks, bus shelters, bike lanes, and bike lockers.
Improvements are funded through Deficiency Plan fees collected from new development in the North
San Jose area.

This project allows for compliance with Congestion Management Program policies, which enables
land use development approvals in the North San Jose area and facilitates disbursement of State
gas tax revenues to the City.

Cost Elements

Construction

Prior
Years

2005-06
Appn.

2,264

EXPENDITURE SCHEDULE (000'S)

2005-06 2006-07 2007-08 2008-09 2009-10
Estimate

714 1,650 100 100 100

2010-11

100

5-Year
Total

2,050

Beyond
5-Year

Project
Total

TOTAL 2,264 714 1,650 100 100 100 100 2,050

FUNDING SOURCE SCHEDULE {OOQ'S)

Construction Excise
Tax Fund

2,264 714 1,650 100 100 100 100 2,050

TOTAL

None

2,264 714 1,650 100 100 100 100 2,050

ANNUAL OPERATING BUDGET IMPACT (OOQ'S)

Major Changes in Project Cost:
N/A

Notes:

Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.

FY Initiated: Ongoing Redevelopment Area: N/A

Initial Project Budget: SNI Area: N/A

Appn. #: 6257
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Detail of Capital Projects

45. Pedestrian and Americans with Disabilities Act Transition Plan Update

CSA:

CSA Outcome:

Department:
Council District:

Location:

Description:

Transportation & Aviation Services
Provide Safe and Secure Transportation Systems
Transportation

City-wide

City-wide

Initial Start Date: 3rd Qtr. 2005

Revised Start Date: 2nd Qtr. 2006
Initial Completion Date: 2nd Qtr. 2006

Revised Completion Date: 3rd Qtr. 2007

Justification:

This project updates various City resources addressing pedestrian access, accommodation and
facility design. Documents to be reviewed and updated include the City of San Jose (CSJ) General
Plan, the CSJ Municipal Code, various specific plans, as well as internal standards, guidelines, and
policies. This project also updates and collects in one document the various resources that make up
the CSJ Americans with Disabilities Act Transition Plan. The City received a grant in the amount of
$150,000 from the Valley Transportation Authority for this project in 2005-2006.

This project improves pedestrian safety and accessibility.

EXPENDITURE SCHEDULE {000'S)

Cost Elements

Program Management

Prior
Years

2005-06
Appn.

160

200546
Estimate

2

2006-07

178

2007-08 2008-09 2009-10 2010-11 5-Year
Total

176

Beyond
5-Year

Project
Total

180

TOTAL

Construction Excise
Tax Fund

ISO 2 178 178 180

FUNDING SOURCE SCHEDULE (000'S)

180 2 178 176 180

TOTAL

None

180 178 178 180

ANNUAL OPERATING BUDGET IMPACT (000'S)

Major Changes in Project Cost:

None

Notes:

FY Initiated:
initial Project Budget:

Appn. #:

2005-2006
$180,000

5041

Redevelopment Area: N/A

SNI Area: N/A

V-1109
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46. San Pedro Street and 7th Street Traffic Calming

CSA:

CSA Outcome:
Department:

Council District:

Location:

Description:

Justification:

Transportation & Aviation Services

Provide Safe and Secure Transportation Systems

Transportation

3

San Pedro Street and 7th Street

Initial Start Date: 3rd Qtr. 2006

Revised Start Date:

Initial Completion Date: 2nd Qtr. 2007

Revised Completion Date:

This project provides funding for traffic calming improvements in the San Pedro Street and 7th Street
areas. A total of 5200,000 was collected from the Taylor Towers development to provide median
island and gateway improvements on San Pedro Street. An additional $100,000 was collected from
the Trumark development for traffic calming improvements in the 7th Street area.

This project improves pedestrian and vehicular safety.

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior 2005-06 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

Design
Construction

TOTAL

Construction Excise
Tax Fund

TOTAL

None

75
225

300

FUNDING SOURCE SCHEDULE (000'S)

300

300

ANNUAL OPERATING BUDGET IMPACT {000'S>

75
225

300

300

300

75
225

300

300

300

Major Changes in Project Cost:
None

Notes:

FY Initiated:
Initial Project Budget:
Appn. #:

2006-2007
$300,000

5315

Redevelopment Area: N/A
SNI Area: N/A
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47. South First Streetscape

CSA:

CSA Outcome:

Department:
Council District:
Location:

Description:

Justification:

Transportation & Aviation Services

Preserve and Improve Transportation Assets and
Facilities
Transportation

3

William Street to Reed Street

Initial Start Date: 1 st Qtr. 2006

Revised Start Date:

Initial Completion Date: 3rd Qtr. 2006

Revised Completion Date: 4th Qtr. 2006

This project funds the design of streetscape improvements from San Carlos to William Street. The
Department of Public Works will update the 100% construction documents previously prepared,
coordinate and obtain city reviews and approvals, provide construction and electrical inspection
services to the project. Existing construction documents need to be revised to conform to existing
construction budget by deleting some program elements and identifying some as bid add alternates.
Existing construction documents need to be incorporated such as new handicapped ramps at
intersections, pedestrian lighting in the Downtown Streetscape Master Plan, and a public art
component.

This project will continue streetscape improvements by providing new handicapped ramps at
intersections, pedestrian lighting and a public art component.

Cost Elements

EXPENDITURE SCHEDULE (ODO'S)

Prior 2005-06 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

Design

TOTAL

Redevelopment Capital
Projects Fund

124

124

124

74

74

50

50

FUNDING SOURCE SCHEDULE |000'S)

74 50

50

50

50

124

124

124

TOTAL 124 74 50 50 124

ANNUAL OPERATING BUDGET IMPACT {000'S)

None

Major Changes in Project Cost:
None

Notes:
Public Works previously prepared 100% construction documents for this street segment under Project Services
Memorandum #163 in 1998. After design was completed in 1999, the project was put on hold and construction was never
authorized. The public art component of this project is not yet finalized.

Redevelopment Area: Yes

SNI Area: N/A
FY Initiated:
Initial Project Budget:

Appn. #:

2005-2006
$124,000

5291
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48. Street Lighting

CSA:
CSA Outcome:

Department:
Council District:
Location:

Description:

Justification:

Transportation & Aviation Services

Preserve and Improve Transportation Assets and
Facilities
Transportation

City-wide

City-wide

Initial Start Date: Ongoing

Revised Start Date:
Initial Completion Date: Ongoing

Revised Completion Date:

In the past, this project has been used to install street lights throughout the City. Now, it is approved
to be used instead for a Street Light Technology Review and Pilot project, which will provide a cost
analysis of how new technologies may be used to reduce future energy costs by creating more
efficient street lighting. Funding will also be available to analyze and prioritize Council requests
related to street lights, although construction funding is not currently available. In 2005-2006, a
portion of this funding was used to close out the Street Lights City-wide 2002 Phase 2 project.

This project will provide analysis and review of a cost efficient street lighting system to improve night-
time visibility and neighborhood safety.

EXPENDITURE SCHEDULE (000'S)

Prior 2005-06 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 5-Year Beyond Project
Years Appn. Estimate Total 5-Year TotalCost Elements

Development
Design
Bid & Award
Construction
Post Construction

90
55

5
314

5

90
55
5

316
5

60
60

5
120

5

60
60

5
120

5

TOTAL

Construction Excise
Tax Fund

TOTAL

None

469

469

469

471 250

FUNDING SOURCE SCHEDULE (OOO'S)

471 250

471 250

ANNUAL OPERATING BUDGET IMPACT (OOO'S)

250

250

250

Major Changes in Project Cost:
N/A

Notes:
Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.
Funding needs will be reassessed in 2007-2008, to determine the appropriate level of ongoing funding.

FY Initiated: Ongoing Redevelopment Area: N/A

Initial Project Budget: SNI Area: Various

Appn. #: 5356
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49. Traffic Calming

CSA:

CSA Outcome:

Department:
Council District:
Location:

Description:

Justification:

Transportation & Aviation Services

Preserve and Improve Transportation Assets and
Facilities
Transportation
City-wide
City-wide

Initial Start Date: Multi-phase

Revised Start Date:

Initial Completion Date: Multi-phase

Revised Completion Date:

This project installs traffic calming devices in neighborhoods throughout the City. Devices include
traffic circles, chokers, enhanced crosswalks, and refuge islands. In previous years, the Traffic
Safety Education project was funded in Traffic Calming, but beginning in 2006-2007, the Traffic
Safety Education project will have funding programmed in a new line item in the Traffic CIP.

This project improves pedestrian safety and targets changing driver, pedestrian, and bicyclist
behavior to improve safety on San Jos6 streets.

Cost Elements

Development
Design
Bid & Award
Construction
Post Construction

EXPENDITURE SCHEDULE (000'S)

Prior 2005-06 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

864
3,633

6
3,889 1,741 1,287 416

20
416

864
3,633

6
5,592

20

TOTAL

General Fund
Construction Excise
Tax Fund

8,412 1,741 1,287 416 416 10,115

FUNDING SOURCE SCHEDULE (000'S)

1,493
6,919 1,741 1,287 416 416

1,493
8,622

TOTAL 8,412 1,741 1,287 416 416 10,115

ANNUAL OPERATING BUDGET IMPACT (000'S)

Maintenance
TOTAL

26
26

27
27

26
28

30
30

Major Changes in Project Cost:
2002-2006 CIP - Increase of $6.5 million to respond to Council priorities.
2003-2007 CIP - Increase of $2.0 million to continue work on neighborhood traffic calming requests.
2004-2008 and 2005-2009 CIP - Increase of $1.4 million for neighborhood priorities and support of Street Smarts.
2006-2010 CIP - Increase of $175,000 to continue to fund Street Smarts programs in 2006-2007.
2007-2011 CIP - Decrease of $272,000 to reflect shift of funds to the new Traffic Safety Education project.

Notes:
O&M costs of approx. $26,000 for 16 enhanced crosswalks (13 embedded uplights and 3 flashing beacons}.

Redevelopment Area: N/A
SNI Area: Various

FY Initiated:
Initial Project Budget:
Appn. #:

2000-2001
$300,000

5486
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50. Traffic Flow Management & Signal Retiming

CSA:
CSA Outcome:

Department:
Council District:
Location:

Description:

Justification:

Transportation & Aviation Services

Provide Viable Transportation Choices that
Promote a Strong Economy
Transportation

City-wide

City-wide

Initial Start Date: Ongoing

Revised Start Date:

Initial Completion Date: Ongoing

Revised Completion Date:

This program provides funding to identify and perform traffic control and operational improvements to
ensure a safe and efficient arterial roadway system. This effort includes collecting data, analyzing
automobile accidents, retiming signals, and replacing minor traffic control devices.

This program will reduce travel time for commuters and will improve air quality by reducing vehicle
emissions.

EXPENDITURE SCHEDULE (000'S)

Cost Elements

Development

Prior 2005-06 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

809 549 650 650

TOTAL 809 549 650 650

FUNDING SOURCE SCHEDULE (000'S)

Building And Structure
Construction Tax Fund
Construction Excise
Tax Fund

450

359

190

359

650 650

TOTAL

None

809 549 650 650

ANNUAL OPERATING BUDGET IMPACT (000'S)

Major Changes in Project Cost:
N/A

Notes:
Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.
Project funding for this ongoing activity will be assessed on a year-to-year basis.

FY Initiated: Ongoing Redevelopment Area: N/A

Initial Project Budget: SNI Area: N/A

Appn.ff: 5141
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51. Traffic Safety Education

CSA:

CSA Outcome:

Department:

Council District:
Location:

Description:

Justification:

Transportation & Aviation Services

Provide Safe and Secure Transportation Systems

Transportation

City-wide

City-wide

Initial Start Date: Ongoing

Revised Start Date:
Initial Completion Date: Ongoing

Revised Completion Date:

This project promotes transportation safety through educational programs and activities presented at
schools and in neighborhoods.

This program will promote bicycle and pedestrian safety by targeting driver, pedestrian, and bicyclist
behavior and helping to reduce injuries and accidents on San Jose streets.

Cost Elements

Program Management

Prior
Years

2005-06
Appn.

EXPENDITURE SCHEDULE (000'S)

2005-06 2006-07 2007-08 2008-09 2009-10
Estimate

272

2010-11 5-Year
Total

272

Beyond
5-Year

Project
Total

TOTAL 272

FUNDING SOURCE SCHEDULE (000'S)

Construction Excise
Tax Fund

272

272

272

TOTAL 272 272

ANNUAL OPERATING BUDGET IMPACT (000'S)

None

Major Changes in Project Cost:
N/A

Notes:

Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.
Project needs will be assessed in 2006-2007 for subsequent years.

FY Initiated: Ongoing Redevelopment Area: N/A
Initial Project Budget: SNI Area: N/A
Appn.#: 5316
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52. Traffic Safety Improvements

CSA:
CSA Outcome:

Department:
Council District:
Location:

Description:

Justification:

Transportation & Aviation Services

Preserve and Improve Transportation Assets and
Facilities
Transportation

City-wide

City-wide

Initial Start Date: Ongoing

Revised Start Date:
Initial Completion Date: Ongoing

Revised Completion Date:

This annual program implements traffic safety measures at high accident locations, including
guardrail installation, energy dissipators, median island safety modifications, sidewalk improvements,
roadway and shoulder widening, safety fencing, barricade installation, and safety signage.

This project improves pedestrian and vehicular safety and reduces accident rates by eliminating
obstructions and hazardous conditions and providing proper channelization and delineation.

EXPENDITURE SCHEDULE (000'S)

Cost Elements

Construction

TOTAL

Construction Excise
Tax Fund

TOTAL

None

Prior
Years

2005-06
Appn.

555

555

555

555

2005-06
Estimate

555

555

2006-07

550

550

2007-08

550

550

2008-09

550

550

2009-10

550

550

FUNDING SOURCE SCHEDULE (000'S)

555

555

550

550

550

550

550

550

550

550

2010-11

550

550

550

550

ANNUAL OPERATING BUDGET IMPACT (000'S)

5-Year
Total

2,750

2,750

2,750

2,750

Beyond
5-Year

Project
Total

Major Changes In Project Cost:
N/A

Notes:
Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.

FY Initiated: Ongoing Redevelopment Area: N/A

Initial Project Budget: SNI Area: Various
Appn. #: 4322
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53. Traffic Signal - San Salvador and Seventh Street

CSA:

CSA Outcome:

Department:

Council District:

Location:

Description:

Justification:

Transportation & Aviation Services

Preserve and Improve Transportation Assets and
Facilities
Transportation

3

San Salvador Street and 7th Street

Initial Start Date: 2nd Qtr. 2006

Revised Start Date:
Initial Completion Date: 3rd Qtr. 2007

Revised Completion Date:

This project will provide for the design and construction of a new traffic signal at the intersection of
San Salvador Street and 7th Street. Funding of $125,000 is a project cost share from San Jose
State University. The Traffic Signals - Developer Assisted appropriation provides the remainder of
the funding estimated at $200,000.

This project improves pedestrian and vehicular safety at the intersection of San Salvador Street and
7th Street.

TOTAL

Construction Excise
Tax Fund

EXPENDITURE SCHEDULE (000'S)

Cost Elements

Construction
Post Construction

Prior
Years

2005-06
Appn.

115
10

2005-06
Estimate

2006-07

115
10

2007-08 2008-09 2009-10 2010-11 5-Year
Total

115
10

Beyond
5-Year

Project
Total

115
10

125 125

FUNDING SOURCE SCHEDULE (000'S|

125 125

125

125

125

125

TOTAL

None

125 125

ANNUAL OPERATING BUDGET IMPACT (000'S)

125 125

Major Changes in Project Cost:
None

Notes:

FY Initiated:
Initial Project Budget:
Appn. #:

2005-2006
$125,000

5299

Redevelopment Area: Yes

SNI Area: University
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54. Traffic Signal at Oak and Almaden/Vine

CSA:

CSA Outcome:
Department:

Council District:

Location:

Description:

Justification:

Transportation & Aviation Services

Provide Safe and Secure Transportation Systems

Transportation

3, 7
Almaden Road and Oak Street between Oak
Street and Vine Street

Initial Start Date: 3rd Qtr. 2005

Revised Start Date:

Initial Completion Date: 4th Qtr 2006

Revised Completion Date: 1 st Qtr. 2007

This project provides funding for the design phase of the project for the installation of two new traffic
signals, wheelchair ramps, pedestrian crosswalks, and intersection streetlighting.

This project improves pedestrian and vehicular safety at two locations at Almaden Road and Oak
Street and Oak Street and Vine Street.

EXPENDITURE SCHEDULE (ODD'S)

Cost Elements

Design

TOTAL

Redevelopment Capital
Projects Fund

TOTAL

Maintenance

TOTAL

Prior 2005-06
Years Appn.

76

76

76

76

2005-06
Estimate

68

68

2006-07

8

8

2007-08 2008-09 2009-10

FUNDING SOURCE SCHEDULE (OOO'S)

68

68

8

8

2010-11

ANNUAL OPERATING BUDGET IMPACT (000'S)

8

6

9

9

9

9

10

10

5-Year
Total

8

8

8

8

Beyond
5-Year

Project
Total

76

76

76

76

Major Changes in Project Cost:
None

Notes:
O&M costs of approximately $9,000 per year represent costs for maintaining two new traffic signals.

FY Initiated: 2005-2006 Redevelopment Area: Yes

Initial Project Budget: $76,000 SNI Area: Washington

Appn. #: 5205

V - 1118



Traffic Capital Program

2007-2011 Adopted Capital Improvement Program
Detail of Capital Projects

CSA:

C5A Outcome:

Department:

Council District:

Location:

Description:

Justification:

Cost Elements

Development
Design
Construction
Post Construction

TOTAL

General Fund
Major Collectors And
Arterials Fund
Building And Structure
Construction Tax Fund
Construction Excise
Tax Fund

TOTAL

Maintenance

TOTAL

55. Traffic Signals

Transportation & Aviation Services

Preserve and Improve Transportation Assets and
Facilities
Transportation
City-wide

City-wide

Initial Start Date:

Revised Start Date:
Initial Completion Date:

Revised Completion Date:

This annual program provides funding to install or upgrade traffic signal
intersections. Traffic signals are selected in accordance with City Council

This project improves traffic flow and safety.

EXPENDITURE SCHEDULE |000'S)

Prior 2005-06 2005-06 2006-07 2007-08 2008-09
Years Appn. Estimate

270 270 70 70 70
55 55 345 345 345

4,919 4,907 1,840 1 ,B40 1,840
200 200 45 45 45

5,444 5,432 2,300 2,300 2,300

2009-10 2010-11

70 70
345 345

1.840 1,840
45 45

2,300 2,300

FUNDING SOURCE SCHEDULE (000'S}

596 596 520 520 350

4,763 4,751 1,700 1,700 1,870

85 85 80 80 80

5t444 5,432 2,300 2,300 2,300

350 350

1.870 1,870

80 80

2,300 2,300

ANNUAL OPERATING BUDGET IMPACT (000'S)

4 4

4 4

5 5

6 5

control systems
Policy 2-2.

5-Year Beyond
Total 5-Year

350
1,725
9,200

225

11,500

2,090

9,010

400

11,500

Ongoing

Ongoing

at various

Project
Total

Major Changes in Project Cost:
N/A

Notes:

Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.
The maintenance costs have been included into the 2006-2007 Adopted Operating Budget. O&M costs of approx. $4,000
per year reflects the cost of maintaining 1 traffic signal each year plus inflation.

FY Initiated: Ongoing

Initial Project Budget:
Appn. #: 4321

Redevelopment Area: N/A
SNIArea: Various
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56. Traffic Signals - Developer Assisted

CSA:

CSA Outcome:

Department:

Council District:

Location:

Description:

Justification:

Transportation & Aviation Services

Preserve and Improve Transportation Assets and
Facilities
Transportation

City-wide

City-wide

Initial Start Date: Ongoing

Revised Start Date:

Initial Completion Date: Ongoing

Revised Completion Date:

This annual program provides funding to install or upgrade traffic signal control systems at various
intersections. New traffic signals are selected in accordance with Council policy. Funding for the
developer assisted signals is provided partially by developer in-lieu fees, with the remainder of the
signal costs covered by funding from this line item.

This project improves traffic flow and safety.

Cost Elements

Development
Design
Construction

EXPENDITURE SCHEDULE (000'S)

Prior 2005-06 2005-06 2006-07 2007-06 2008-09 2009-10 2010-11 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

334 334

10
30

160 200 200 200 200

10
30

960

TOTAL 334 334 200 200 200 200 200 1,000

FUNDING SOURCE SCHEDULE (000'S)

Construction Excise
Tax Fund

TOTAL

Maintenance

TOTAL

334

334

334

334

200

200

200

200

200

200

200

200

200

200

ANNUAL OPERATING BUDGET IMPACT (000'S)

6

6

11

11

15

15

19

19

1,000

1,000

Major Changes in Project Cost:
N/A

Notes:
Project schedule dates and selected budget information are not provided due to the ongoing nature of this project. O&M
costs of approximately $6,000 per year represent costs for maintaining 1 new traffic signal each year plus inflation,
reflecting the costs of maintaining one additional traffic signal that will be buiit with this allocation each fiscal year.

FY Initiated: Ongoing

Initial Project Budget:

Appn. #: 6094

Redevelopment Area: N/A
SNI Area: Various
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57. Traffic Signals - Flow Management

CSA:
CSA Outcome:

Department:
Council District:
Location:

Description:

Justification:

Transportation & Aviation Services
Preserve and Improve Transportation Assets and
Facilities
Transportation
City-wide
City-wide

Initial Start Date: Ongoing
Revised Start Date:

Initial Completion Date: Ongoing
Revised Completion Date:

This annual program provides for minor signal improvements to enhance traffic flow at existing
signalized intersections.

This project improves traffic flow.

Cost Elements

Development
Design
Construction

Prior
Years

2005-06
Appn.

EXPENDITURE SCHEDULE (000'S)

2005-06
Estimate

2006-07

100
100
300

2007-08

100
100
300

2008-09

100
100
300

2009-10

100
100
300

2010-11

100
100
300

5-Year
Total

500
500

1,500

Beyond
5-Year

Project
Total

TOTAL 500 500 500 500 500 2,500

FUNDING SOURCE SCHEDULE (000'S)

Building And Structure
Construction Tax Fund

500 500 500 500 500 2.500

TOTAL 500 500 500 500 500 2,500

ANNUAL OPERATING BUDGET IMPACT (000'S)

None

Major Changes In Project Cost:
N/A

Notes:
Project schedule dates and selected budget information are not provided due to the ongoing nature of this project. This
project was previously funded from the Traffic Signals and Traffic Signals-Rehabilitation programs.

PY Initiated: Ongoing Redevelopment Area: N/A
Initial Project Budget: SNI Area: Various
Appn.#: 5370
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58. Transportation Incident Management Center Communication Link

CSA:

CSA Outcome:

Department:

Council District:

Location:

Description:

Justification:

Transportation & Aviation Services

Provide Viable Transportation Choices that
Promote a Strong Economy
Transportation

City-wide

City-wide

Initial Start Date: 3rd Qtr. 2006

Revised Start Date:

Initial Completion Date: 4th Qtr. 2007

Revised Completion Date:

This project provides preliminary engineering funds for the design and construction of a fiber
communication link between City Hall and the Communication Building where the Transportation
Incident Management Center (TIMC) will be located. Preliminary engineering efforts will include
exploration of combining several City department efforts to establish high band communication
between City Hall and classified essential facilities. Once project feasibility is established, funding
will be identified and secured from participating or beneficiary departments. Department of
Transportation (DOT) and Information Technology Department (ITD) will jointly lead this project if it
becomes a multi-departmental effort.

This project enables integration of services between DOT and Public Safety and provides a
redundant communications path between City Hall and the Emergency Operation Center.

Cost Elements

Development

TOTAL

Building And Structure
Construction Tax Fund

Prior
Years

200S-06
Appn.

EXPENDITURE SCHEDULE (000'S)

2005-06 2006-07 2007-08 2008-09 2009-10 2010-11
Estimate

100

100

FUNDING SOURCE SCHEDULE (000'S)

100

5-Year
Total

100

100

100

Beyond
5-Year

Project
Total

100

100

100

TOTAL 100

ANNUAL OPERATING BUDGET IMPACT (000'S)

100 100

None

Major Changes in Project Cost:

None

Notes:

FY Initiated:
Initial Project Budget:

Appn. #:

2006-2007
$100,000

5367

Redevelopment Area: N/A
SNI Area: N/A
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CSA:

CSA Outcome:

Department:

Council District:

Location:

Description:

59. BART Project Management

Transportation & Aviation Services

Provide Viable Transportation Choices that
Promote a Strong Economy
Transportation

City-wide

City-wide

Initial Start Date: Ongoing

Revised Start Date:

Initial Completion Date: Ongoing

Revised Completion Date:

Justification:

This project provides funding for project management for the BART to San Jose project. The Valley
Transportation Authority has committed to funding 1.0 Senior Engineer and 0.5 Civil Engineer
position through 2006-2007 for the three-year duration of the BART Preliminary Design phase. In
addition, the City will fund a technical support services team, provide policy and legislative support
for BART, and manage an internal executive committee that includes the San Jose Redevelopment
Agency to facilitate timely issue resolution and "one voice" communications.

This project provides regional coordination for the BART to San Jose project.

EXPENDITURE SCHEDULE (000'S)

Cost Elements

Program Management

TOTAL

Construction Excise
Tax Fund

TOTAL

None

Prior
Years

2005-06
Appn.

561

561

561

561

2005-06
Estimate

561

561

2006-07

480

480

2007-08

100

100

2008-09

100

100

2009-10

100

100

FUNDING SOURCE SCHEDULE (000'S)

561

561

480

480

100

100

100

100

100

100

2010-11

100

100

100

100

ANNUAL OPERATING BUDGET IMPACT (000'S)

5-Year
Total

880

880

880

880

Beyond
5-Year

Project
Total

Major Changes in Project Cost:
N/A

Notes:
Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.

FY Initiated: Ongoing Redevelopment Area: N/A

Initial Project Budget: SNI Area: N/A
Appn. #: 5462

V-1123



Traffic Capital Program

2007-2011 Adopted Capital Improvement Program
Detail of Capital Projects

60. Downtown/East Valley Transit

CSA:
CSA Outcome:

Department:

Council District:

Location:

Description:

Justification:

Transportation & Aviation Services Initial Start Date: 3rd Qtr. 2005

Provide Viable Transportation Choices that Revised Start Date:
Promote a Strong Economy | n i t i a | completion Date: 2nd Qtr. 2007
Transportation « . _. „ . *- r» *
_ _ . Revised Completion Date:
3 5 8

Capitol Expressway (Capitol Avenue to Nieman
Boulevard), Santa Clara Street/Alum Rock
Avenue (Capitol Avenue to Diridon Station)

This project provides funding for staff support to the Valley Transportation Authority for the planning
and design of the 2000 Measure A Transit Improvement Program, Downtown-East Valley Transit
Improvement Project. Specific activities include coordinating land use and transportation interests,
initiating, advocating, evaluating, and supporting City policies, design, design review activities and
support to Council representatives on the Policy Advisory Board.

This project supports City goals to expand transit options to City residents.

TOTAL

EXPENDITURE SCHEDULE (000'S)

Cost Elements

Development

Prior
Years

2005-06
Appn.

400

2005-06
Estimate

400

2006-07

200

2007-08 2008-09 2009-10 2010-11 5-Year
Total

200

Beyond
5-Year

Project
Total

600

Building And Structure
Construction Tax Fund

400

400

400 200 200 600

FUNDING SOURCE SCHEDULE (000'S)

400 200 200 600

TOTAL 400 400 200 200 600

ANNUAL OPERATING BUDGET IMPACT (000'S)

None

Major Changes in Project Cost:

None

Notes:

FY Initiated:
Initial Project Budget:

Appn. #:

2005-2006
$600,000

5051

Redevelopment Area: N/A

SNl Area: N/A

V - 1124



Traffic Capital Program

2007-2011 Adopted Capital Improvement Program
Detail of Capital Projects

61. Miscellaneous Rail Transit Projects

CSA:
CSA Outcome:

Department:
Council District:
Location:

Description:

Transportation & Aviation Services

Provide Viable Transportation Choices that
Promote a Strong Economy
Transportation

City-wide

City-wide

Initial Start Date: Ongoing

Revised Start Date:
Initial Completion Date: Ongoing

Revised Completion Date:

Justification:

This annual program facilitates the planning, design, and construction of rail transit projects
implemented in the San Jose area. Specific areas include the City's participation in planning for light
rail system expansion, design and construction oversight and inspection of Valley Transportation
Authority light rail projects within the jurisdiction of the City of San Jose, (e.g., Downtown Transit Mall
Platform Retrofit, close-out of the Vasona Light Rail Corridor project), preliminary engineering and
final design of the Capitol Expressway Ught Rail project, and processing of right-of-way agreements.

This program ensures development of projects consistent with City policies, goals, and standards.

EXPENDITURE SCHEDULE (000'S)

Cost Elements

Program Management

Prior 2005-06 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 6-Year Beyond Project
Years Appn. Estimate Total S-Year Total

395 395 330 330

TOTAL 395 395 330

FUNDING SOURCE SCHEDULE (000'S)

Construction Excise
Tax Fund

395 395 330

330

330

TOTAL 395 395 330 330

ANNUAL OPERATING BUDGET IMPACT {000'S)

None

Major Changes in Project Cost:
N/A

Notes:

Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.
Project needs will be assessed in 2006-2007 for subsequent years.

FY Initiated: Ongoing Redevelopment Area: N/A
Initial Project Budget: SNI Area: N/A
Appn. #: 5233

V-1125



Traffic Capital Program

2007-2011 Adopted Capital Improvement Program
Detail of Capital Projects

62. Miscellaneous Regional Highway Projects

CSA:

CSA Outcome:

Department:
Council District:
Location:

Description:

Transportation & Aviation Services

Provide Viable Transportation Choices that
Promote a Strong Economy
Transportation

City-wide

City-wide

Initial Start Date: Ongoing

Revised Start Date:
Initial Completion Date: Ongoing

Revised Completion Date:

Justification:

This annual program provides funding for the planning, design, and construction of regional highway
projects in the San Jose area. Specific projects and activities include facilitating and coordinating
project development with local planning policies and standards, design review, construction
inspection and administrative oversight of the Route 87 (Julian to Route 85), High Occupancy
Vehicle (HOV), Route 101 North Corridor, Route 101 Central Corridor, Route 101/Blossom Hill
Interchange, and Route 101/Hellyer Interchange Improvement projects.

This program ensures development of projects is consistent with City policies, goals, and standards.

Cost Elements

EXPENDITURE SCHEDULE (000'S)

Prior 2005-06 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

Program Management 467 467 560 360 360 360 360 2,000

TOTAL 467 467 560 360 360 360 360 2,000

FUNDING SOURCE SCHEDULE (000'S)

Building And Structure
Construction Tax Fund
Construction Excise
Tax Fund

109

358

109

358

200

360 360 360 360 360

200

1,800

TOTAL 467 467 560 360 360 360 360 2,000

ANNUAL OPERATING BUDGET IMPACT (OOO'S)

None

Major Changes in Project Cost:
N/A

Notes:
Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.

FY Initiated: Ongoing Redevelopment Area: N/A

Initial Project Budget: SNI Area: N/A
Appn. #: 5639

V-1126



Traffic Capital Program

2007-2011 Adopted Capital Improvement Program
Detail of Capital Projects

C5A:
CSA Outcome:

Department:
Council District:
Location:

Description:

Justification:

63. Railroad Grade Crossings

Transportation & Aviation Services
Provide Viable Transportation Choices that
Promote a Strong Economy
Transportation
City-wide
City-wide

Initial Start Date: Ongoing
Revised Start Date:

Initial Completion Date: Ongoing
Revised Completion Date:

This annual program provides funding to improve various railroad crossings by upgrading crossing
surfaces and warning devices. The funding serves to leverage federal grants through the Railroad-
Highway Grade Crossing Program.

This program improves safety and reduces the cost of future maintenance.

EXPENDITURE SCHEDULE (OOQ'S)

Cost Elements

Construction

Prior 2005-06 200546 2006-07 2007-08 2008-09 2009-10 2010-11 6-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

265 265 200 200 200 200 200 1,000

TOTAL 265 265 200 200 200 200 200 1,000

FUNDING SOURCE SCHEDULE (000'S)

Building And Structure
Construction Tax Fund
Construction Excise
Tax Fund

156 156 100 100 100 100 100 500

109 109 100 100 100 100 100 500

TOTAL 265 265 200 200 200 200 200 1,000

ANNUAL OPERATING BUDGET IMPACT (OOO'S)

None

Major Changes in Project Cost:
N/A

Notes:
Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.

FY Initiated: Ongoing Redevelopment Area: N/A
Initial Project Budget: SNI Area: Various
Appn.#: 4313

V-1127



Traffic Capital Program

2007-2011 Adopted Capital Improvement Program
Detail of Capital Projects

64. Route 101: Tully/Capitol Interchange Upgrade

CSA:

CSA Outcome:

Department:
Council District:
Location:

Description:

Justification:

Transportation & Aviation Services

Provide Viable Transportation Choices that
Promote a Strong Economy
Transportation

7

Route 101/280/680 Interchange to Route
101/Yerba Buena Interchange

Initial Start Date: 3rd Qtr. 2005

Revised Start Date:
Initial Completion Date: 2nd Qtr. 2006

Revised Completion Date: 4th Qtr. 2006

This project funds a portion of the design phase of the Route 101 improvements including
environmental clearance, right-of-way engineering, utility relocation, and obtaining permits from
various agencies including Caltrans and the County of Santa Clara. The 101 improvements would
add a southbound lane from Story Road to Yerba Buena Road, reconfigure the 101/Tully and
101/Capitol Expressway interchanges, construct a southbound auxiliary lane between Tully Road
and Capitol Expressway, and modify the northbound on-ramp and southbound off-ramp at 101/Yerba
Buena Road.

This project improves traffic flow and safety by reducing or eliminating merging and weaving
movements associated with the various on and off ramps.

EXPENDITURE SCHEDULE (OOD'S)

Cost Elements

Construction

TOTAL

Building And Structure
Construction Tax Fund

Prior
Years

2005-06
Appn.

300

300

300

2005-06 2006-07 2007-08 2008-09 2009-10 2010-11
Estimate

300

300

FUNDING SOURCE SCHEDULE (000'S)

300

5-Year
Total

300

300

300

Beyond
5-Year

Project
Total

300

300

300

TOTAL 300 300 300 300

ANNUAL OPERATING BUDGET IMPACT (000'S)

None

Major Changes in Project Cost:

None

Notes:

FY Initiated:
Initial Project Budget:
Appn. #:

2005-2006
$300,000

5235

Redevelopment Area: N/A
SNI Area: N/A

V-1128



Traffic Capital Program

2007-2011 Adopted Capital Improvement Program
Detail of Capital Projects

65. Route 101: Fourth/Zanker

CSA:

CSA Outcome:

Department:
Council District:
Location:

Description:

Justification:

Transportation & Aviation Services

Provide Viable Transportation Choices that
Promote a Strong Economy
Transportation

4

Fourth Street and Zanker Road

Initial Start Date: 4th Qtr. 2005

Revised Start Date: 2nd Qtr. 2006

Initial Completion Date: 4th Qtr. 2006

Revised Completion Date: 2nd Qtr. 2007

This project provides conceptual engineering for a new overcrossing at Fourth Street and Zanker
Road over Highway 101. Funds provided in this line item allow for completion of the advance
engineering work so as to better compete for limited grant funding for the final design and
construction of the project.

This project improves traffic flow and reduces congestion.

TOTAL

EXPENDITURE SCHEDULE (OOO'S)

Cost Elements

Development

Prior
Years

2005-06
Appn.

250

2005-06
Estimate

2006-07

250

2007-08 2008-09 2009-10 2010-11 5-Year
Total

250

Beyond
5-Year

Project
Total

250

250 250 250 250

FUNDING SOURCE SCHEDULE (OOO'S)

Building And Structure
Construction Tax Fund

TOTAL

None

250

250

250

250

ANNUAL OPERATING BUDGET IMPACT (OOOSJ

250

250

250

250

Major Changes in Project Cost:
None

Notes:

FY Initiated:
Initial Project Budget
Appn. #:

2005-2006
$250,000

5056

Redevelopment Area: N/A
SNI Area: N/A

V-1129



Traffic Capital Program

2007-2011 Adopted Capital Improvement Program
Detail of Capital Projects

66. Route 101: Ma bury Interchange Planning

CSA:

CSA Outcome:

Department:

Council District:

Location:

Description:

Justification:

Transportation & Aviation Services

Provide Viable Transportation Choices that
Promote a Strong Economy
Transportation
3 , 4

Route 101 and Taylor Street/Ma bury Road

Initial Start Date: 3rd Qtr. 2005

Revised Start Date:

Initial Completion Date: 2nd Qtr. 2006

Revised Completion Date: 2nd Qtr. 2007

This project provides City funding for project development to ensure priority consideration of the
project for future regional grants. Regional funding will be sought to develop a new Route 101
freeway interchange at Mabury Road to improve traffic access and circulation for the
Mabury/Berryessa area, including a planned BART station.

A new interchange at Mabury Road and Route 101 will provide improved access to this area as it is
currently limited to the Oakland Road and McKee/Julian Interchange. Improved access supports
development opportunities in the Berryessa area and the future BART station to be located at the
current Berryessa Flea Market site.

Cost Elements

Development

Prior
Years

100

2005-06
Appn.

500

EXPENDITURE SCHEDULE (000'S)

2005-06 2006-07 2007-08 2008-09 2009-10
Estimate

500

2010-11 5-Year
Total

500

Beyond
5-Year

Project
Total

600

TOTAL 100 500 500 500 600

FUNDING SOURCE SCHEDULE (000'S)

Building And Structure
Construction Tax Fund

TOTAL

None

100

100

500

500

500

500

ANNUAL OPERATING BUDGET IMPACT (OOD'S)

500

500

600

600

Major Changes in Project Cost:
2004-2008 CIP - Decrease of $1,200,000 to remove funding for proactive land acquisition as the right-of-way is no longer
at risk for competing use.
2005-2009 CIP - Decrease of $300,000 based on interim assessments of costs of preparing project for pursuit of regional
funding.
2006-2010 CIP - Increase of $400,000 due to revised assessment of the costs of preliminary engineering.

Notes:
This project was formerly named "Route 101: Mabury Interchange Upgrade."

FY Initiated: 2002-2003 Redevelopment Area: N/A

Initial Project Budget: $1,700,000 SNI Area: Thirteenth Street

Appn. #: 4581

V-1130



Traffic Capital Program

2007-2011 Adopted Capital Improvement Program
Detail of Capital Projects

67. Route 880/Coleman Interchange Landscape Project

CSA:

CSA Outcome:

Department:
Council District:
Location:

Description:

Justification:

Transportation & Aviation Services

Provide a Transportation System that Enhances
Community Liability
Transportation

3

Route 880 and Coteman Avenue

Initial Start Date: 2nd Qtr. 2006

Revised Start Date:
Initial Completion Date: 2nd Qtr. 2008

Revised Completion Date:

This project funds the interchange landscape redesign of the Route i-880 Coleman Avenue
Interchange plan that is consistent with the City Council direction as it relates to the Airport
Landscape Master Plan, Report and Design guidelines, presented to Council on April 12,2005.

The redesign of the landscape plan provides a one-time opportunity to create a coordinated visual
statement along the I-880 corridor linking the Interchanges at 1-880/US. 101 and l-880/Coleman with
the airport and its environs. The redesign of the interchange landscaping will delay completion of the
landscape construction to Spring 2008.

EXPENDITURE SCHEDULE (000'S)

Cost Elements

Development
Property & Land
Design
Bid & Award
Construction

Prior 2005-06 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

30
50

110
30
30

50
30

110
15

45

30

155
15

30
50

155
15

Program Management

TOTAL

Building And Structure
Construction Tax Fund

50

300

300

50

100 155 45

FUNDING SOURCE SCHEDULE (OOO'S)

100 155 45

200

200

50

300

300

TOTAL 300 100 155 45 200 300

ANNUAL OPERATING BUDGET IMPACT (000 S)

None

Major Changes in Project Cost:

None

Notes:
This is a redesign project only. O&M impact costs are included in the Route 880: Coleman Project Management detail
page. The construction will stilt be completed by the Santa Clara County Valley Transportation Authority.

FY Initiated: 2005-2006 Redevelopment Area: N/A

Initial Project Budget: $300,000 SNI Area: N/A

Appn. #: 5294

V-1131



Traffic Capital Program

2007-2011 Adopted Capital Improvement Program
Detail of Capital Projects

68. Route 880: Coleman Project Management

CSA:

CSA Outcome:

Department:

Council District:

Location:

Description:

Transportation & Aviation Services

Provide Viable Transportation Choices that
Promote a Strong Economy
Transportation

3

Coleman Avenue at Route 880

Initial Start Date: 3rd Qtr. 2004

Revised Start Date:

Initial Completion Date: 2nd Qtr. 2006

Revised Completion Date: 2nd Qtr. 2007

Justification:

This project provides for project engineering and management activities performed by City staff.
Activities include plan review, construction oversight and inspection, community relations, other
agency coordination, consultant management, and coordination of agreements for cost sharing,
property transactions, and maintenance responsibilities. In addition to construction management
and engineering services for the civil construction portion, this item also funds City staff time related
to the landscape portion of the project. Civil construction includes the installation of roadways,
curbs, gutters, sidewalks, street lights, a traffic signal, new street trees, and landscaping area. The
landscape portion will commence upon completion of the civil construction in 2006-2007. This will
include the development of landscape and architectural guidelines in collaboration with Caltrans,
VTA, Mineta San Jose International Airport and Transportation staff.

This project supports completion and timely implementation of the Route 880/Coleman Interchange.

Cost Elements

Program Management

• •
Prior
Years

391

• •
2005-06
Appn.

400

2005-06
Estimate

400

2006-07

100

aasa
2007-08

mm
2008-09 2009-10 2010-11

• •
5-Year

Total

100

Beyond
5-Year

^m
Project

Total

891

TOTAL 391 400 400 100

FUNDING SOURCE SCHEDULE (000'S)

100 891

Building And Structure
Construction Tax Fund

TOTAL

Maintenance

TOTAL

391

391

400

400

400 100

400 100

ANNUAL OPERATING BUDGET IMPACT (000'S)

21 26

21 26

27

27

100

100

891

891

Major Changes in Project Cost:

2006-2010 - Increase of $400,000 for City staff support costs in the civil construction portion of this project. Staff support
consists of design oversight, coordinating the architectural guidelines master plan, construction monitoring with the VTA,
and construction inspection that City staff will maintain.

Notes:
O&M costs of approx. $21,000 per year reflects costs for maintaining 1 traffic signal and 157 new streetlights. O&M costs
of approx. $4,000 for an additional 50 new street trees and 1,940 square feet of landscaping starts in 2009-2010.

FY Initiated: 2004-2005 Redevelopment Area: N/A

Initial Project Budget: $500,000 SNIArea: N/A

Appn.#: 5116

V-1132



Traffic Capital Program

2007-2011 Adopted Capital Improvement Program
Detail of Capital Projects

69. Route 880: Stevens Creek Interchange Upgrade

CSA:

CSA Outcome:

Department:

Council District:

Location:

Description:

Justification:

Transportation & Aviation Services

Provide Viable Transportation Choices that
Promote a Strong Economy
Transportation

6

Stevens Creek Boulevard at Route 880

Initial Start Date: Multi-phase

Revised Start Date:

Initial Completion Date: Multi-phase

Revised Completion Date:

The scope of this project is to upgrade the capacity and safety of the Route 880/Stevens Creek
interchange and to enhance access to the Valley Fair and Santana Row retail shopping areas. The
City funding in this line item is being used to facilitate the development of the project and provide a
local contribution to assure priority consideration of the project for future regional grants. The first
phase of the project (the preliminary study) was completed in 2003. The remaining funding will
advance the project through the environmental and design phase, which will be led by the Valley
Transportation Authority (VTA).

This project supports recent developments along Stevens Creek Boulevard and relieves traffic
congestion at the interchange.

TOTAL

EXPENDITURE SCHEDULE (000'S)

Cost Elements

Development

Prior
Years

201

2005-06
Appn.

2,099

2005-06
Estimate

1.799

2006-07

300

2007-08 2006-09 2009-10 2010-11 5-Year
Total

300

Beyond
5-Year

Project
Total

2,300

Building And Structure
Construction Tax Fund

201 2,099 1,799 300 300 2,300

FUNDING SOURCE SCHEDULE (ODO'S)

201 2,099 1,799 300 300 2,300

TOTAL

None

201 2,099 1,799 300 300 2,300

ANNUAL OPERATING BUDGET IMPACT (OOD'S)

Major Changes in Project Cost:
2002-2006 CIP - Increase of $2 million to provide a local contribution for eventual construction of the project to ensure
priority consideration of the project for future regional grants.
2006-2010 CIP - Decrease of $300,000 due to updated estimates of cost for project development and local match
requirements.
2007-2011 CIP - Increase of $300,000 to reflect revised contract and invoice costs.

Notes:
The environmental and design phase of this project will be led by the VTA. A final schedule for this phase is still being
determined.

Redevelopment Area: N/A

SNI Area: N/A
FY Initiated:
Initial Project Budget:
Appn. #:

2000-2001
$300,000

4423

V-1133
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2007-2011 Adopted Capital Improvement Program
Detail of Capital Projects

70. State Route Relinquishment

CSA:
CSA Outcome:

Department:

Council District:

Location:

Description:

Transportation & Aviation Services

Preserve and Improve Transportation Assets and
Facilities
Transportation

2, 3, 5, 6, 75 10
State Route 82 and State Route 130

Initial Start Date: 3rd Qtr. 2006

Revised Start Date:

Initial Completion Date: 2nd Qtr. 2007

Revised Completion Date:

This project performs initial inventories of State Route 82 and State Route 130 for relinquishment by
the State of California to the City of San Jose.

Justification: This project includes State highways that operate on City streets. Relinquishment provides design
control to the City of San Jose.

TOTAL

EXPENDITURE SCHEDULE (000'S)

Cost Elements

Design

Prior
Years

2005-06
Appn.

2005-06
Estimate

2006-07

200

2007-08 2008-09 2009-10 2010-11 5-Year
Total

200

Beyond
5-Year

Project
Total

200

Building And Structure
Construction Tax Fund

200 200 200

FUNDING SOURCE SCHEDULE (000'S)

200 200 200

TOTAL

None

200 200 200

ANNUAL OPERATING BUDGET IMPACT {000'S)

Major Changes in Project Cost:
N/A

Notes:

FY Initiated:
Initial Project

Appn. #:

Budget:
2006-2007
$200,000

5343

Redevelopment Area: N/A
SNI Area: N/A

V-1134
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2007-2011 Adopted Capital Improvement Program
Detail of Capital Projects

71. Bridge Rehabilitation Engineering

CSA:

CSA Outcome:

Department:
Council District:
Location:

Description:

Justification:

Transportation & Aviation Services

Provide Viable Transportation Choices that
Promote a Strong Economy
Transportation

City-wide

City-wide

Initial Start Date: 3rd Gtr. 2006

Revised Start Date:

Initial Completion Date: 2nd Gtr. 2008

Revised Completion Date:

This project provides funding for project development and conceptual engineering in an effort to
obtain grant funding for replacement and rehabilitation of qualified bridges throughout the City of San
Jose.

This project supports efforts to obtain grant funding.

TOTAL

EXPENDITURE SCHEDULE (000'S)

Cost Elements

Development

Prior
Years

2005-06
Appn.

2005-06
Estimate

2006-07

250

2007-08

150

2008-09 2009-10 2010-11 5-Year
Total

400

Beyond
5-Year

Project
Total

400

250 150 400 400

FUNDING SOURCE SCHEDULE (OOO'S)

Building And Structure
Construction Tax Fund

250 150 400 400

TOTAL

None

250 160 400 400

ANNUAL OPERATING BUDGET IMPACT {OOO'S}

Major Changes in Project Cost:
None

Notes:

FY Initiated: 2006-2007

Initial Project Budget: $400,000

Appn. #: 5333

Redevelopment Area: N/A

SNI Area: N/A

V-I135



Traffic Capital Program

2007-2011 Adopted Capital Improvement Program
Detail of Capital Projects

72. Greater Gardner Street Reconstruction

CSA: Transportation & Aviation Services Initial Start Date: Multi-phase

CSA Outcome: Provide Viable Transportation Choices that Revised Start Date:
Promote a Strong Economy initiai completion Date: Multi-phase
Provide Safe and Secure Transportation Systems _ „ _, n, „„„_

Revised Completion Date: 3rd Qtr. 2007
Department: Transportation

Council District: 3
Location: Greater Gardner SNI Area

Description: This project will reconstruct Prevost Street, Spencer Avenue, and Brown Street in the Greater
Gardner Strong Neighborhoods Initiative (SNI) area with new curb, gutter, pavement, and
underground infrastructure.

Justification: This project provides for maintenance of street infrastructure.

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior 2005-06 2005-06 2006-07 2007-06 2008-09 2009-10 2010-11 5-Year Beyond
Years Appn. Estimate Total 5-Year

Project
Total

Development
Property & Land
Design
Bid & Award
Construction
Post Construction

159
16

104
39

164 1,608
14

1,350 258 258

159
16

104
39

1,772
14

TOTAL 496 1,608 1,350 258 258 2,104

FUNDING SOURCE SCHEDULE (OOCTS)

General Fund
Redevelopment Capital
Projects Fund

288 7 7
208 1,601 1,343 258 258

295
1,809

TOTAL

None

496 1,608 1,350 258 258 2,104

ANNUAL OPERATING BUDGET IMPACT (000'S)

Major Changes in Project Cost:
2005-2009 CIP - Increase of $223,000 due to additional contribution provided by the San Jose Redevelopment Agency.
2006-2010 CIP-Decrease of $2,000 due to a decrease in contribution provided by the San Jose Redevelopment Agency.
2007-2011 CIP - Increase of $883,000 to reflect additional funding from the San Jose Redevelopment Agency to provide
the design for three streets in the Greater Gardner SNI area.

Notes:
The project scope was redefined in cooperation with the Council Office and the community. The scope now entails
various improvements in the Greater Gardner SNI Area.

FY Initiated: 2000-2001 Redevelopment Area: Yes

Initial Project Budget: $1,000,000 SNI Area: Greater Gardner
Appn.#: 4881,6788

V-1136
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2007-2011 Adopted Capital Improvement Program
Detail of Capital Projects

73. Seismic Bridge Retrofit - Julian Street

CSA:

CSA Outcome:

Department:
Council District:
Location:

Description:

Justification:

Transportation & Aviation Services

Provide Viable Transportation Choices that
Promote a Strong Economy
Provide Safe and Secure Transportation Systems

Transportation

3

Julian Street and Coyote Creek

Initial Start Date: 3rd Qtr. 2005

Revised Start Date:
Initial Completion Date: 2nd Qtr. 2007

Revised Completion Date: 4th Qtr. 2007

This project leverages federal grant funding to seismically retrofit the existing Julian Street bridge
over Coyote Creek to meet current Caltrans standards.

This existing bridge was identified by Caltrans as having seismic deficiencies.

EXPENDITURE SCHEDULE (000'S)

Cost Elements

Development
Design
Construction

TOTAL

Building And Structure
Construction Tax Fund

TOTAL

None

Prior 2005-06
Years Appn.

100

100

100

100

2005-06
Estimate

10

10

2006-07

69
250

319

2007-08 2008-09 2009-10 2010-11

40

40
FUNDING SOURCE SCHEDULE (000'S)

10

10

319

319

40

40

ANNUAL OPERATING BUDGET IMPACT (000'S)

5-Year Beyond
Total 5-Year

69
250
40

359

359

359

Project
Total

79
250
40

369

369

369

Major Changes in Project Cost:
None

Notes:

FY Initiated:
Initial Project Budget:
Appn. #:

2005-2006
$369,000

5059

Redevelopment Area: N/A
SNI Area: N/A

V-1137



Traffic Capital Program

2007-2011 Adopted Capital Improvement Program
Detail of Capital Projects

74. Seismic Bridge Retrofit - Southwest Expressway

CSA:
CSA Outcome:

Department:
Council District:
Location:

Description:

Justification:

Transportation & Aviation Services Initial Start Date: 3rd Qtr. 2005
Provide Viable Transportation Choices that Revised Start Date:
Promote a Strong Economy |n i t i a | completion Date: 2nd Qtr. 2007
Provide Safe and Secure Transportation Systems , „ , . .„ nL _ „ . ,

Revised Completion Date: 4th Qtr. 2007
Transportation
6
Meridian Avenue and Southwest Expressway

This project leverages federal grant funding to seismically retrofit the existing Meridian Avenue
bridge over Southwest Expressway to meet current Caltrans standards.

This existing bridge was identified by Caltrans as having seismic deficiencies.

Cost Elements

Development
Design
Construction

TOTAL

Building And Structure
Construction Tax Fund

TOTAL

None

Prior 2005-06
Years Appn.

30
40
30

100

100

100

EXPENDITURE SCHEDULE (000'S)

2005-06 2006-07 2007-08 2008-09 2009-10 2010-11
Estimate

10 59
180

40

10 239 40

FUNDING SOURCE SCHEDULE (000'S)

10 239 40

10 239 40

ANNUAL OPERATING BUDGET IMPACT (DOO'S)

5-Year Beyond
Total 6-Year

59
180
40

279

279

279

Project
Total

69
180
40

289

289

289

Major Changes in Project Cost:
None

Notes:
This project was formerly named "Seismic Bridge Retrofit - Meridian Avenue".

FY Initiated: 2005-2006 Redevelopment Area:
Initial Project Budget: $289,000 SNI Area:
Appn. #: 5060

N/A
N/A

V-1138



Traffic Capital Program

2007-2011 Adopted Capital Improvement Program
Detail of Capital Projects

75. Seismic Bridge Retrofit - William Street

CSA:
CSA Outcome:

Department:

Council District:

Location:

Description:

Transportation & Aviation Services

Provide Viable Transportation Choices that
Promote a Strong Economy
Provide Safe and Secure Transportation Systems

Transportation

3

East William Street at Coyote Creek

Initial Start Date: 3rd Qtr. 2005

Revised Start Date:
Initial Completion Date: 2nd Qtr. 2007

Revised Completion Date: 4th Qtr. 2007

This project leverages federal grant funding to seismicatly retrofit the existing East William Street
bridge over Coyote Creek in accordance with current Cattrans standards.

Justification: This existing bridge was identified by Caltrans as having seismic deficiencies.

Cost Elements

Development
Design
Construction

EXPENDITURE SCHEDULE {OOG'S}

Prior 2006-O6 2006-06 2006-07 2007-08 2008-09 2009-10 2010-11 6-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

100 10 46
200

40

46
200
40

56
200
40

TOTAL

Building And Structure
Construction Tax Fund

100

100

10 246 40

FUNDING SOURCE SCHEDULE (OOO'S)

10 246 40

266

286

296

296

TOTAL

None

100 10 246 40

ANNUAL OPERATING BUDGET IMPACT (OOO'S)

286 296

Major Changes In Project Cost:
None

Notes:

FY Initiated:

Initial Project Budget:

Appn. #:

2005-2006
$296,000

5061

Redevelopment Area: N/A

SNI Area: N/A

V-1139



Traffic Capital Program

2007-2011 Adopted Capital Improvement Program
Detail of Capital Projects

76. Traffic Signals - Rehabilitation

CSA:
CSA Outcome:

Department:
Council District:
Location:

Description:

Transportation & Aviation Services

Preserve and Improve Transportation Assets and
Facilities
Transportation

City-wide

City-wide

Initial Start Date: Ongoing

Revised Start Date:

Initial Completion Date: Ongoing

Revised Completion Date:

Justification:

This annual program provides for proactive rehabilitation of traffic signal equipment to ensure the
existing traffic signal system meets current safety standards. Rehabilitation will include signal Light
Emitting Diodes (LED) conversions, new technology upgrades to controllers, and other
miscellaneous rehabilitative improvements. In 2006-2007, funding of $1.0 million from this line item
will be used to complete the conversion of incandescent bulbs to more efficient LED lamps, saving
an estimated $290,000 annually in electricity costs.

This project improves traffic flow and safety and reduces future operating and maintenance costs.

EXPENDITURE SCHEDULE (000'S)

Cost Elements

Development
Design
Construction
Post Construction

TOTAL

Building And Structure
Construction Tax Fund

TOTAL

Cost Offset

TOTAL

Prior 2005-06
Years Appn.

250
50

1,900
200

2,400

2,400

2,400

2005-06
Estimate

250
50

1,925
200

2,425

2006-07

250
50

1,600
200

2,100

2007-08

250
50

1,600
200

2,100

2008-09

250
50

1,600
200

2,100

2009-10

2S0
50

1,600
200

2,100

FUNDING SOURCE SCHEDULE (QOO'S)

2.425

2,425

2,100

2,100

2,100

2,100

2,100

2,100

2,100

2,100

2010-11

250
50

1,600
200

2,100

2,100

2,100

ANNUAL OPERATING BUDGET IMPACT (000'S)

(290)

(290)

(290)

(290)

(290)

(290)

(290)

(290)

5-Year Beyond Project
Total 5-Year Total

1,250
250

B.OOO
1,000

10,500

10,500

10,500

i

Major Changes in Project Cost:
N/A

Notes:
Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.
O&M costs are savings due to energy efficiencies from LED lamp installation. There is a decrease of $300,000 in the
2007-2011 CIP to reflect the funding transfer to the new Traffic Signals-Flow Management appropriation.

FY Initiated: Ongoing

Initial Project Budget:
Appn. #: 5062

Redevelopment Area: N/A

SNI Area: N/A

V-1140



Traffic Capital Program

2007-2011 Adopted Capital Improvement Program
Detail of Capital Projects

77. Willow Glen Way: Guadalupe River Bridge

CSA:

CSA Outcome:

Department:
Council District:
Location:

Description:

Transportation & Aviation Services

Provide Viable Transportation Choices that
Promote a Strong Economy
Transportation

6

Willow Glen Way at Guadalupe River

Initial Start Date: 2nd Qtr. 1996

Revised Start Date:
Initial Completion Date: 4th Qtr. 1998

Revised Completion Date: 2nd Qtr. 2007

Justification:

This project replaces the existing Willow Glen Way Bridge at Guadalupe River to conform with
current structural stability, roadway width, and flood control requirements. The project is partially
funded by a federal grant through the Highway Bridge Replacement and Rehabilitation {HBRR)
program. This project is being built in cooperation with the Santa Clara Valley Water District
(SCVWD). Prior to the 2006-2010 CIP, the grant revenues and expenditures for the project were
programmed in the Traffic CIP. In the 2006-2010 CIP, the responsibility for administering the project
had shifted to the SCVWD and the remaining project costs represent the City's share.

This project increases safety and reduces maintenance liability.

Cost Elements

TOTAL

EXPENDITURE SCHEDULE (ODD'S)

Prior 2005-06 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

Development
Property & Land
Design
Construction

56
243
195
99 568 368 511 511

56
243
195
978

593 568 368 611 511 1,472

FUNDING SOURCE SCHEDULE (000'S)

Building And Structure
Construction Tax Fund

593 568 368 511 511 1,472

TOTAL

None

593 568 368 511 511 1,472

ANNUAL OPERATING BUDGET IMPACT (000'S)

Major Changes in Project Cost:
2000-2004 CIP - Increase of $421,000 reflecting revised scope and schedule estimates from SCVWD.
2001-2005 CIP - Increase of $119,000 based on development of SCVWD conceptual plans.
2006-2010 CIP - Decrease of $727,000 reflecting change in administration Of construction contract from City to SCVWD.
2007-2011 CIP - Increase of $526,000 due to SCVWD refining the construction portion of the project. This change will
provide for the City's local share of the updated construction cost estimate.

Notes:

FY Initiated:
Initial Project Budget:
Appn. #:

1995-1996
$1,197,000

5979

Redevelopment Area: N/A
SNI Area: N/A

V- 1141



Traffic Capital Program

2007-2011 Adopted Capital Improvement Program
Detail of Capital Projects

78. Congestion Management Program Dues (Prop. 111)

CSA:
CSA Outcome:

Department:
Council District:
Location:

Description:

Justification:

Transportation & Aviation Services

Provide Viable Transportation Choices that
Promote a Strong Economy
Transportation

City-wide

City-wide

Initial Start Date: Ongoing

Revised Start Date:
Initial Completion Date: Ongoing

Revised Completion Date:

This annual program provides for payment of dues supporting the Santa Clara County Congestion
Management Program.

Participation in the regional Congestion Management Program is required in order for the City to
receive State gas tax revenues.

Cost Elements

Transfer to Other
Agencies

TOTAL

General Fund

Prior
Years

2005-06
Appn.

758

758

758

EXPENDITURE SCHEDULE (000'S)

2005-06 2006-07 2007-08 2008-09 2009-10
Estimate

733 759 785 813 841

733 759 785 813 841

FUNDING SOURCE SCHEDULE (000'S)

733 759 785 813 841

2010-11

870

870

870

5-Year
Total

4,068

4,068

4,068

Beyond
5-Year

Project
Total

TOTAL 758 733 759 785 813 841 870 4,068

ANNUAL OPERATING BUDGET IMPACT (000'S)

None

Major Changes in Project Cost:
N/A

Notes:
Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.

FY Initiated: Ongoing Redevelopment Area: N/A

Initial Project Budget: SNl Area: N/A
Appn. #: 4867

V-1142



Traffic Capital Program

2007-2011 Adopted Capital Improvement Program
Detail of Capital Projects

79. Reserve - Traffic Congestion Relief Plan Street Maintenance

CSA:
CSA Outcome:

Department:
Council District:
Location:

Description:

Justification:

Transportation & Aviation Services

Provide Viable Transportation Choices that
Promote a Strong Economy
Transportation

City-wide
City-Wide

Initial Start Date:

Revised Start Date:
Initial Completion Date:

Revised Completion Date:

N/A

N/A

This reserve sets aside funds for corrective and preventative street infrastructure maintenance.
Project funding is anticipated to be available from the State Traffic Congestion Relief Plan (TCRP) as
a result of the payback of funds borrowed by the State from the City's allocation of Proposition 42
gas tax funds.

This project provides for cost-effective maintenance of street infrastructure.

TOTAL

EXPENDITURE SCHEDULE <000'S)

Cost Elements

Reserve

Prior
Years

2005-06
Appn.

2005-06
Estimate

2006-07

3,400

2007-08 2008-09 2009-10 2010-11 5-Year
Total

3,400

Beyond
5-Year

Project
Total

3,400

3,400 3,400 3,400

Construction Excise
Tax Fund

FUNDING SOURCE SCHEDULE (000 S)

3,400 3,400 3,400

TOTAL 3,400 3,400 3,400

ANNUAL OPERATING BUDGET IMPACT (000'S)

None

Major Changes in Project Cost-

None

Notes:

FY Initiated:
Initial Project Budget:

Appn. #:

2006-2007

7216

Redevelopment Area: N/A
SNI Area: N/A

V-1143



Traffic Capital Program

2007-2011 Adopted Capital Improvement Program
Detail of Capital Projects

80. Autumn Street Corridor Planning

CSA:

CSA Outcome:

Department:
Council District:
Location:

Description:

Justification:

Transportation & Aviation Services

Provide Viable Transportation Choices that
Promote a Strong Economy
Transportation

3

Autumn Street from Coleman Avenue to Santa
Cfara Street

Initial Start Date: 3rd Qtr. 2005

Revised Start Date:
Initial Completion Date: 2nd Qtr. 2006

Revised Completion Date: 2nd Qtr. 2007

This project will provide preliminary design and environmental clearance for the construction of the
Autumn Street connection from Coleman Avenue to Santa Clara Street. Also included is funding for
survey plats, appraisals and staff time related to property acquisition documents. This project is part
of the Council's approved list of priorities for Valley Transportation Plan 2030 funding and this initial
investment helps ensure project readiness, which is a key to obtaining future grant funding for the
construction of the project.

This project facilitates the economic development of the Arena/Diridon area and supports the City's
effort to obtain funds from grant sources.

Cost Elements

Development

TOTAL

Building And Structure
Construction Tax Fund

TOTAL

None

Prior 2005-06
Years Appn.

400

400

400

400

EXPENDITURE SCHEDULE (GOD'S)

2005-06 2006-07 2007-08 2008-09 2009-10 2010-11
Estimate

78 322

78 322

FUNDING SOURCE SCHEDULE (000'S)

7B 322

78 322

ANNUAL OPERATING BUDGET IMPACT (000'S)

5-Year
Total

322

322

322

322

Beyond
5-Year

Project
Total

400

400

400

400

Major Changes in Project Cost:

None

Notes:

FY Initiated:
Initial Project Budget:

Appn. #:

2005-2006
$400,000

5048

Redevelopment Area: N/A
SNI Area: N/A

V-1144



Traffic Capital Program

2007-2011 Adopted Capital Improvement Program
Detail of Capital Projects

CSA:

CSA Outcome:

Department:

Council District:

Location:

Description:

Justification:

81. Bike/Pedestrian Program Management

Transportation & Aviation Services

Provide Viable Transportation Choices that
Promote a Strong Economy
Transportation

City-wide

City-wide

Initial Start Date: Ongoing

Revised Start Date:
Initial Completion Date: Ongoing

Revised Completion Date:

This annual program provides funding to collect data, prepare studies, develop a bicycle and
pedestrian needs inventory, and assess and respond to bicycle and pedestrian related issues.

This project supports and provides for a safe and efficient bicycle and pedestrian system.

EXPENDITURE SCHEDULE (000'S)

Cost Elements

Planning and
Engineering

TOTAL

Prior
Years

2005-06
Appn.

283

283

2005-06
Estimate

283

283

2006-07

300

300

2007-08

300

300

2008-09

300

300

2009-10

300

300

2010-11

300

300

5-Year
Total

1,500

1,500

Beyond
5-Year

Project
Total

FUNDING SOURCE SCHEDULE (000'S)

Building And Structure
Construction Tax Fund
Construction Excise
Tax Fund

150 150

283 283 150 300 300 300 300 1,350

TOTAL

None

283 283 300 300 300 300 300 1,500

ANNUAL OPERATING BUDGET IMPACT (ODO'S)

Major Changes in Project Cost:

N/A

Notes:
Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.

FY Initiated: Ongoing Redevelopment Area: N/A

Initial Project Budget: SNI Area: N/A

Appn. #: 4670

V-1145



Traffic Capital Program

2007-2011 Adopted Capital Improvement Program
Detail of Capital Projects

82. Budget and Grant Administration

CSA:
CSA Outcome:

Department:
Council District:
Location:

Description:

Justification:

Transportation & Aviation Services

Provide Viable Transportation Choices that
Promote a Strong Economy
Transportation

City-wide

City-wide

Initial Start Date: Ongoing

Revised Start Date:
initial Completion Date: Ongoing

Revised Completion Date:

This annual program provides funding for Capital Budget administration to prepare and manage the
Traffic Capital Budget, and to coordinate the City's participation in various grant funding programs.

This program facilitates timely budget preparation and optimizes the City's ability to obtain
transportation funding grants.

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior 2005-06 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

Program Management

TOTAL

Building And Structure
Construction Tax Fund
Construction Excise
Tax Fund

500

500

170

330

500

500

500

500

500

500

500

500

500

500

FUNDING SOURCE SCHEDULE (000'S)

170

330

170

330

300

200

300

200

300

200

500

500

300

200

2,500

2,500

1,370

1,130

TOTAL 500 500 500 500 500 500 500 2,500

ANNUAL OPERATING BUDGET IMPACT (DOO'S)

None

Major Changes in Project Cost:
N/A

Notes:
Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.

FY Initiated: Ongoing Redevelopment Area: N/A

Initial Project Budget: SNI Area: N/A

Appn.»: 5893

V - 1146



Traffic Capital Progtam

2007-2011 Adopted Capital Improvement Program
Detail of Capital Projects

83. CIP Delivery Management

CSA:

CSA Outcome:

Department:

Council District:

Location:

Description:

Justification:

Transportation & Aviation Services

Provide Viable Transportation Choices that
Promote a Strong Economy
Transportation

City-wide

City-wide

Initial Start Date: Ongoing

Revised Start Date:

Initial Completion Date: Ongoing

Revised Completion Date:

This annual program provides funding for monitoring, tracking, scheduling, and estimating capital
projects, tt also funds management investments in the timely and cost-effective delivery of capital
projects.

This program supports the City's efforts to ensure timely and cost-effective project delivery.

EXPENDITURE SCHEDULE (OOO'S)

Cost Elements Prior 2005-06 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 5-Year Beyond Project
Years Appn. Estimate Total 5-Y«ar Total

Program Management

TOTAL

Building And Structure
Construction Tax Fund
Construction Excise
Tax Fund

250

250

250

250

260

250

250

250

250

250

250

250

250
FUNDING SOURCE SCHEDULE (000'S)

250

65

185 250 250 250

250

250

250

1,250

1,250

65

1,185

TOTAL 250 250 250 250 250 250 250 1,250

ANNUAL OPERATING BUDGET IMPACT (QOO'S)

None

Major Changes in Project Cost:
N/A

Notes:
Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.

FY Initiated: Ongoing Redevelopment Area: N/A
Initial Project Budget: SNI Area: N/A
Appn.#: 4812

V-1147



Traffic Capital Program

2007-2011 Adopted Capital Improvement Program
Detail of Capital Projects

84. Diridon Station Expansion Planning

CSA:

CSA Outcome:

Department:
Council District:
Location:

Description:

Transportation & Aviation Services

Provide Viable Transportation Choices that
Promote a Strong Economy
Transportation

6

Cahill Street between San Fernando Street and
Santa Clara Street

Initial Start Date: 3rd Qtr. 2005

Revised Start Date: 3rd Qtr. 2006

Initial Completion Date: 2nd Qtr. 2006

Revised Completion Date: 2nd Qtr. 2007

Justification:

This project provides funding for the Diridon Station Expansion Study that will identify and evaluate
the most efficient and effective multi-modal connections (a "rail hub") for Bay Area rail services.
Services include the Altamont Commuter Express (ACE), the Capitol Corridor Rail, Amtrak, Caltrain,
VTA Light Rail and bus, as well as future BART and California High Speed Rail service. This project
is part of the Council's approved list of priorities for Valley Transportation Plan 2030 funding and this
initial investment helps ensure successful consideration for future grant funding.

The Diridon Station expansion was identified as a necessary future activity in the initial Diridon/Arena
Study which was completed in 2003. The Diridon/Arena Study calls for a multi-modal study as well
as a future station area land use study.

Cost Elements

Development

Prior
Years

2005-06
Appn.

100

EXPENDITURE SCHEDULE (000'S)

2005-06 2006-07 2007-08 2008-09 2009-10
Estimate

100

2010-11 5-Year
Total

100

Beyond
5-Year

Project
Total

100

TOTAL 100 100 100 100

FUNDING SOURCE SCHEDULE (000'S)

Construction Excise
Tax Fund

100 100 100 100

TOTAL 100 100

ANNUAL OPERATING BUDGET IMPACT (000'S)

100 100

None

Major Changes in Project Cost:
N/A

Notes:

FY Initiated:
Initial Project
Appn. #:

Budget:
2005-2006
$100,000

5038

Redevelopment Area:
SNI Area:

Yes
Burbank/Del Monte

V-1148



Traffic Capital Program

2007-2011 Adopted Capital Improvement Program
Detail of Capital Projects

85. Fiber Optics Permit Engineering

CSA:
CSA Outcome:

Department:

Council District:

Location:

Description:

Justification:

Transportation & Aviation Services

Preserve and Improve Transportation Assets and
Facilities
Transportation

City-wide

City-wide

Initial Start Date: Ongoing

Revised Start Date:

Initial Completion Date: Ongoing

Revised Completion Date:

Permits are issued to fiber cable companies to install conduits, vaults, and cables in the public right-
of-way. This project funds permit issuance, plan review, and related construction inspection.

A fiber system allows nation-wide connection between San Jose and other metropolitan areas for
delivery of high speed and secure access to data transmission and communication lines.

Cost Elements

Engineering &
Inspection

EXPENDITURE SCHEDULE (000 S)

Prior 2005-06 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

300 300 200 200 200 200 200 1,000

TOTAL

Construction Excise
Tax Fund

300 300 200 200 200 200 200 1,000

FUNDING SOURCE SCHEDULE (OOO'S)

300 300 200 200 200 200 200 1,000

TOTAL 300 300 200 200 200 200 200 1,000

ANNUAL OPERATING BUDGET IMPACT (OOO'S)

None

Major Changes in Project Cost:

N/A

Notes:
The need for this project will be determined on an annual basis based on requests for City services from cable
companies. Project schedule dates and selected budget information are not provided due to the ongoing nature of this
project.

FY Initiated: Ongoing Redevelopment Area: N/A

Initial Project Budget: SNI Area: N/A

Appn. #: 4673

V-1149



Traffic Capital Program

2007-2011 Adopted Capital Improvement Program
Detail of Capital Projects

86. Infrastructure Management System (IMS/GIS)

CSA:
CSA Outcome:

Department:

Council District:

Location:

Description:

Justification:

Transportation & Aviation Services

Provide Viable Transportation Choices that
Promote a Strong Economy
Transportation

City-wide

City-wide

Initial Start Date: Ongoing

Revised Start Date:

Initial Completion Date: Ongoing

Revised Completion Date:

This project provides funding to develop and maintain Geographic Information System (GIS) maps of
the City's infrastructure and integrates maps into the various Infrastructure Management Systems.

This project provides maps and database information that will enhance the infrastructure analysis
and reporting process.

EXPENDITURE SCHEDULE (000'S)

Cost Elements

Program Management

Prior 2005-06 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

364 324 346 327 343 360 378 1,754

TOTAL 364 324 346 327 343 360 376 1,754

FUNDING SOURCE SCHEDULE (OOO'S)

Construction Excise
Tax Fund

364 324 346 327 343 360 378 1.754

TOTAL 364 324 346 327 343 360 378 1,754

ANNUAL OPERATING BUDGET IMPACT (000'S)

None

Major Changes in Project Cost:

N/A

Notes:
Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.

FY Initiated: Ongoing Redevelopment Area: N/A
Initial Project Budget: SNI Area: N/A

Appn. #: 4392

V-1150



Traffic Capital Program

2007-2011 Adopted Capital Improvement Program
Detail of Capital Projects

87. Inter-Agency Encroachment Permit

CSA:
CSA Outcome:

Department:

Council District:

Location:

Description:

Justification:

Transportation & Aviation Services

Provide Viable Transportation Choices that
Promote a Strong Economy
Transportation

City-wide

City-wide

Initial Start Date: Ongoing

Revised Start Date:

Initial Completion Date: Ongoing

Revised Completion Date:

This project provides fee-reimbursed funding for the purpose of recovering, to the extent allowed by
law, the City's costs relating to revocable street encroachment permits under Chapter 13.36 of the
Municipal Code. Section 13.36.070 mandates the recovery of the City's service costs related to
these permits. The fees will recover the Department of Public Works' costs related to the Chapter
13.36 revocable street encroachment permit program, which include (1) the administrative costs
associated with permit issuance, (2) staff, materials, and equipment costs related to plan review, and
(3) staff, materials, and equipment costs related to providing inspection services to insure adherence
to the city standard and specifications.

This project allows all governmental agencies to encroach in public right-of-way for installation or
maintenance of their facilities.

Cost Elements

EXPENDITURE SCHEDULE (000'S)

Prior 2006-06 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

Development

TOTAL

Construction Excise
Tax Fund

120

120

120

120

120

120

120

120

120

120

120

120

120

FUNDING SOURCE SCHEDULE (OQO'S)

120 120 120 120 120

120

120

120

600

600

600

TOTAL

None

120 120 120 120 120 120 120 600

ANNUAL OPERATING BUDGET IMPACT (QOO'S)

Major Changes in Project Cost:
N/A

Notes:
Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.

FY Initiated: Ongoing Redevelopment Area: N/A

Initial Project Budget: SNI Area: N/A

Appn. #: 5040

V-1151



Traffic Capital Program

2007-2011 Adopted Capital Improvement Program
Detail of Capital Projects

88. Local Transportation Policy and Planning

CSA:
CSA Outcome:

Department:
Council District:
Location:

Description:

Transportation & Aviation Services

Provide Viable Transportation Choices that
Promote a Strong Economy
Transportation

City-wide

City-wide

Initial Start Date: Ongoing

Revised Start Date:
Initial Completion Date: Ongoing

Revised Completion Date:

Justification:

This project provides funding for review and update of the City's Transportation Level of Service
Policy and development of new implementation procedures. In addition, this project funds other local
policy, planning, land use, and transportation studies such as the EIR New Downtown Plan, the new
North San Jose Policy Update, the new Evergreen Area Development Policy, the Coyote Valley
Specific Plan, the modification of the Edenvale Area Development Policy and studies associated with
the Berryessa BART plans.

This project contributes to goals of neighborhood preservation, expanded economic development
opportunities, an improved business climate, regional transportation policy compatibility, and a
balance between transportation needs and revenues, through modification and implementation of the
North San Jose Policy Update, Evergreen Area Development Policy, Coyote Valley Specific Plan and
other policies and plans described above.

EXPENDITURE SCHEDULE (OOO'S)

Cost Elements

Planning and
Engineering

Prior 2005-06 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

538 535 200 200

TOTAL

Construction Excise
Tax Fund

538

538

535 200 200

FUNDING SOURCE SCHEDULE (000'S)

535 200 200

TOTAL

None

538 535 200 200

ANNUAL OPERATING BUDGET IMPACT (OQO'S)

Major Changes in Project Cost:
N/A

Notes:
This project was formerly named "Local Transportation Policy." Continued need for funding will be evaluated on an
annual basis. Project schedule dates and selected budget information are not provided due to the ongoing nature of this
project.

Ongoing Redevelopment Area: N/AFY Initiated:

Initial Project Budget:

Appn. #:

SNI Area: N/A

6210
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Detail of Capital Projects

89. Major Collectors and Arterials Engineering

CSA:

CSA Outcome:

Department:

Council District:

Location:

Description:

Justification:

Transportation & Aviation Services

Provide Viable Transportation Choices that
Promote a Strong Economy
Transportation

City-wide

City-wide

Initial Start Date: Ongoing

Revised Start Date:
Initial Completion Date: Ongoing

Revised Completion Date:

This project funds staff to review private development projects to accurately determine which
developers owe reimbursements to the Capital Improvement Program for previously constructed
public improvements.

The City, with its limited financial resources, cannot fund all of the street improvements to meet the
purposes of the City's General Plan. Consistent administration of the Reimbursement Ordinance
allows the City to recoup money from developers that it has previously fronted for timely
improvements.

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior 2006-06 2005-06 20064)7 2007-08 20084)9 2009-10 2010-11 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

Planning and
Engineering

TOTAL

Major Collectors And
Arterials Fund

82

82

82

82

82

80

80

80

80

80

80

80

80

FUNDING SOURCE SCHEDULE (000'S)

82 80 80 80 80

80

80

80

400

400

400

TOTAL 82 82 80 80 80 80 80 400

ANNUAL OPERATING BUDGET IMPACT (000'S)

None

Major Changes in Project Cost:
N/A

Notes:
Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.

FY Initiated: Ongoing Redevelopment Area: N/A
Initial Project Budget: SNI Area: N/A
Appn. #: 4928
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90. Ortho Photo Project

CSA:

CSA Outcome:

Department:
Council District:
Location:

Description:

Justification:

Transportation & Aviation Services

Provide Viable Transportation Choices that
Promote a Strong Economy
Transportation

City-wide

City-wide

Initial Start Date: Multi-phase

Revised Start Date:

Initial Completion Date: Multi-phase

Revised Completion Date:

This project was set up to track contributions and expenditures related to a cooperation agreement
between the City, County of Santa Clara and Santa Clara Valley Water District, including
supplemental contributions from Additional Partners interested in purchasing the orthorectified aerial
photographs (orthophotos) and contours.

This project provides high resolution orthorectified photographs and contours for a wide variety of
engineering and planning purposes.

EXPENDITURE SCHEDULE (000'S)

Cost Elements

Development

Prior
Years

875

2005-06
Appn.

1,170

2005-06
Estimate

967

2006-07

189

2007-08 2008-09 2009-10 2010-11 5-Year
Total

189

Beyond
5-Year

Project
Total

2,031

TOTAL 875 1,170 967 189 189 2,031

FUNDING SOURCE SCHEDULE (000'S)

Construction Excise
Tax Fund

875 1,170 967 189 189 2,031

TOTAL 875 1,170 967 189 189 2,031

ANNUAL OPERATING BUDGET IMPACT (000'S)

None

Major Changes In Project Cost:
The total project cost depends on available funds, demand for orthorectified photos and contours by Partners and
Additional Partners, and advances in the technology used to process the contours.

Notes:
Phases I and II (Orthorectified photos) are essentially complete. The Phase III (Contours) began in March 2006 when all
Partners approved the cooperation agreement.

FY Initiated: 2000-2001 Redevelopment Area: N/A
Initial Project Budget: $284,000 SNI Area: N/A

Appn. #: 6890
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Detail of Capital Projects

91. Planning, Building, and Code Enforcement Transportation Support

CSA:
CSA Outcome:

Department:

Council District:

Location:

Description:

Justification:

Transportation & Aviation Services

Provide Viable Transportation Choices that
Promote a Strong Economy
Transportation

City-wide

City-wide

Initial Start Date: Ongoing

Revised Start Date:
Initial Completion Date: Ongoing

Revised Completion Date:

This annual program provides funding for environmental, general plan, and geographic information
systems services in support of City-wide transportation improvements. Funding also supports the
collection of construction-related taxes by the Planning, Building, and Code Enforcement
Department. These revenues contribute to funding the Traffic Capital Improvement Program.

Because the Traffic CIP receives major funding from construction-related taxes, it has been
determined that the Traffic CIP should help fund a portion of the costs of collecting these revenues.
In addition, PBCE staff provides a variety of other essential services to transportation projects.

EXPENDITURE SCHEDULE (000'S)

Cost Elements

Program Management

Prior 2005-06 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

155 155 161 166 166 166 166 825

TOTAL 155 155 161 166 166 166 166 825

FUNDING SOURCE SCHEDULE (000 S)

Construction Excise
Tax Fund

155 155 161 166 166 166 166 825

TOTAL 155 155 161 166 166 166 166 825

ANNUAL OPERATING BUDGET IMPACT (OOD'S)

None

Major Changes in Project Cost:
N/A

Notes:
Project schedule dates and selected budget information are not provided due to the ongoing nature of this project. This
project was previously named "CIP Fee Collection (PBCE)."

FY Initiated: Ongoing Redevelopment Area: N/A

Initial Project Budget: SNI Area: N/A
Appn. #: 4669
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92. Project Development Engineering

CSA:

CSA Outcome:

Department:
Council District:
Location:

Description:

Justification:

Transportation & Aviation Services

Provide Viable Transportation Choices that
Promote a Strong Economy
Transportation

City-wide

City-wide

Initial Start Date: Ongoing

Revised Start Date:

Initial Completion Date: Ongoing

Revised Completion Date:

This annual program provides funding to allow for the following activities: (1) management of City's
transportation infrastructure needs inventory; (2) preparation of street plans to guide private
development improvements; and (3) conceptual engineering and cost estimation of proposals for
grant funding.

This program facilitates cost-efficient planning of transportation infrastructure and supports the City's
efforts to obtain funds from grant sources.

EXPENDITURE SCHEDULE (000'S)

Cost Elements

Planning and
Engineering

Prior 2005-06 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

551 551 500 500 500 500 500 2,500

TOTAL 551 551 500 500 500 500 500 2,500

FUNDING SOURCE SCHEDULE (000'S)

Building And Structure
Construction Tax Fund
Construction Excise
Tax Fund

50 50 250 250

501 501 250 500 500 500 500 2,250

TOTAL 551 551 500 500 500 500 500 2,500

ANNUAL OPERATING BUDGET IMPACT (000'S)

None

Major Changes in Project Cost:
N/A

Notes:
Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.

FY Initiated: Ongoing Redevelopment Area: N/A
Initial Project Budget: SNI Area: Various

Appn. #: 4289
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93. Traffic Forecasting and Analysis

CSA:

CSA Outcome:

Department:
Council District:
Location:

Description:

Justification:

Transportation & Aviation Services

Provide Viable Transportation Choices that
Promote a Strong Economy
Transportation

City-wide

City-wide

Initial Start Date: Ongoing

Revised Start Date:
Initial Completion Date: Ongoing

Revised Completion Date:

This annual program provides funding allowing for the maintenance of the City's traffic forecast
model (TR AN PLAN) and to provide transportation review of proposed General Plan amendments.

This program ensures timely and thorough assessment of transportation system impacts associated
with General Plan amendments as needed to comply with the California Environmental Quality Act
(CEQA).

Cost Elements

Planning and
Engineering

TOTAL

Construction Excise
Tax Fund

TOTAL

None

Prior 2005-06
Years Appn.

273

273

273

273

EXPENDITURE SCHEDULE (000'S)

2005-06 2006-07 2007-08 2008-09 2009-10
Estimate

268 250 250 250 250

268 250 250 250 250

FUNDING SOURCE SCHEDULE {000'S)

268 250 250 250 250

268 250 250 250 250

2010-11

250

250

250

250

ANNUAL OPERATING BUDGET IMPACT (OOO'S)

5-Year Beyond Project
Total 6-Year Total

1,250

1,250

1,250

1,250

Major Changes in Project Cost:
N/A

Notes:
Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.

FY Initiated: Ongoing Redevelopment Area: N/A
Initial Project Budget: SNI Area: N/A

Appn. #: 5896
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94. Traffic Safety Data Collection

CSA:

CSA Outcome:

Department:

Council District:

Location:

Description:

Justification:

Transportation & Aviation Services

Provide Viable Transportation Choices that
Promote a Strong Economy
Transportation

City-wide

City-wide

Initial Start Date: Ongoing

Revised Start Date:

Initial Completion Date: Ongoing

Revised Completion Date:

This annual program provides funding to collect traffic data and prepare engineering studies related
to traffic collisions, speed surveys, and traffic volumes. Data is used to identify safety improvement
needs and prioritize actions related to engineering, education, and enforcement.

This program supports safe and efficient traffic operations.

Cost Elements

EXPENDITURE SCHEDULE (000'S)

Prior 2005-06 2005-06 2006-07 2007-06 2008-09 2009-10 2010-11 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

Planning and
Engineering

TOTAL

Construction Excise
Tax Fund

335

335

335

335

335

245

245

245

245

245

245

245

245

FUNDING SOURCE SCHEDULE (000'S)

335 245 245 245 245

245

245

245

1,225

1,225

1,225

TOTAL 335 335 245 245 245 245 245 1,225

ANNUAL OPERATING BUDGET IMPACT (000'S)

None

Major Changes in Project Cost:

N/A

Notes:
This project was formerly named "Traffic Operations Conceptual Engineering." Project schedule dates and selected
budget information are not provided due to the ongoing nature of this project.

FY Initiated: Ongoing Redevelopment Area: N/A

Initial Project Budget: SNI Area: N/A

Appn. #: 4290
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95. Transportation Demand Management Program Management

CSA:
CSA Outcome:

Department:
Council District:
Location:

Description:

Justification:

Transportation & Aviation Services

Preserve and Improve Transportation Assets and
Facilities
Transportation

City-wide

City-wide

Initial Start Date: Ongoing

Revised Start Date:
Initial Completion Date: Ongoing

Revised Completion Date:

This annual program provides information and incentives for City employees to use altemative travel
modes such as car pools and mass transit, as part of the Transportation Demand Management
(TDM) program.

This program facilitates reduced vehicle travel, reduced traffic congestion, and improved air quality.

EXPENDITURE SCHEDULE (000'S)

Cost Elements

Program Management

Prior 2005-06 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

150 150 150 150 150 150 150 750

TOTAL

Construction Excise
Tax Fund

150

150

150 150 150 150 150 150 750

FUNDING SOURCE SCHEDULE (000'S)

150 150 150 150 150 150 750

TOTAL

None

150 150 150 150 150 150 150 750

ANNUAL OPERATING BUDGET IMPACT (000'S)

Major Changes in Project Cost:
N/A

Notes:
Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.

FY Initiated: Ongoing Redevelopment Area: N/A

Initial Project Budget: SNI Area: N/A

Appn. #: 4672
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96. Transportation Needs Master Plan

CSA:

CSA Outcome:

Department:
Council District:
Location:

Description:

Justification:

Transportation & Aviation Services

Preserve and Improve Transportation Assets and
Facilities
Transportation

City-wide

City-wide

Initial Start Date: 3rd Qtr. 2006

Revised Start Date:

Initial Completion Date: 2nd Qtr. 2007

Revised Completion Date:

This planning effort will assess the condition of the City's transportation infrastructure, quantify
deferred maintenance costs and liabilities, assess options for improvement, and obtain community
input on priorities and funding alternatives.

The desired outcome of the study is to provide support for policy direction related to City-wide
transportation priorities and funding enhancement options towards addressing the deteriorating
condition of the City's transportation infrastructure.

EXPENDITURE SCHEDULE (OOQ'S)

Cost Elements
Prior 2005-06 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

Master Plan/Study

TOTAL

Construction Excise
Tax Fund

TOTAL

None

200

200

FUNDING SOURCE SCHEDULE (000'S)

200

200

ANNUAL OPERATING BUDGET IMPACT (000'S)

200

200

200

200

200

200
i

200

200

Major Changes in Project Cost:
None

Notes:

FY Initiated:
Initial Project Budget:
Appn. #:

2006-2007
$200,000

5319

Redevelopment Area: N/A
SNI Area: N/A
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97. Congestion Management Policy Conformance

CSA:

CSA Outcome:

Department:
Council District:
Location:

Description:

Justification:

Transportation & Aviation Services

Provide Viable Transportation Choices that
Promote a Strong Economy
Transportation
City-wide

City-wide

Initial Start Date: Ongoing

Revised Start Date:
Initial Completion Date: Ongoing

Revised Completion Date:

This annual program provides funding for data collection, traffic engineering analysis, and
coordination associated with monitoring traffic congestion on City streets as required by Congestion
Management Program policies.

The City is required to conform with Congestion Management Program policies to receive State gas
tax revenues.

Cost Elements

Planning and
Engineering

EXPENDITURE SCHEDULE {000'S)

Prior 2005-06 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

217 217 200 200 200 200 200 1.000

TOTAL

Construction Excise
Tax Fund

217 217 200 200 200 200 200 1,000

FUNDING SOURCE SCHEDULE (000'S)

217 217 200 200 200 200 200 1,000

TOTAL

None

217 217 200 200 200 200 200 1,000

ANNUAL OPERATING BUDGET IMPACT {000'S)

Major Changes in Project Cost:
N/A

Notes:
Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.

FY Initiated: Ongoing Redevelopment Area: N/A

Initial Project Budget: SNI Area: N/A

Appn. #: 6067
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98. Regional Policy and Legislation

CSA:

CSA Outcome:

Department:
Council District:
Location:

Description:

Justification:

Transportation & Aviation Services

Provide Viable Transportation Choices that
Promote a Strong Economy
Transportation

City-wide

City-wide

Initial Start Date: Ongoing

Revised Start Date:
Initial Completion Date: Ongoing

Revised Completion Date:

This project provides for regional policy analysis and advocacy for regional, State, and federal
policies that support the City's transportation interests.

This project facilitates City participation in regional transportation committees and grant programs.

Cost Elements

Planning and
Engineering

EXPENDITURE SCHEDULE (000'S)

Prior 2005-06 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

440 440 462 485 509 535 562 2,553

TOTAL

Construction Excise
Tax Fund

440 440 462 485 509 535 562 2,553

FUNDING SOURCE SCHEDULE (000'S)

440 440 462 485 509 535 562 2,553

TOTAL 440 440 462 485 509 535 562 2,553

ANNUAL OPERATING BUDGET IMPACT (000'S)

None

Major Changes in Project Cost:

N/A

Notes:
This project was formerly named "Regional Transportation Policy Staff." Project schedule dates and selected budget
information are not provided due to the ongoing nature of this project.

FY Initiated; Ongoing Redevelopment Area: N/A

Initial Project Budget: SNI Area: N/A

Appn. #: 4394
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99. Traffic Congestion Studies

CSA:

CSA Outcome:

Department:

Council District:

Location:

Description:

Justification:

Initial Start Date:

Revised Start Date:
Initial Completion Date:

Revised Completion Date:

Ongoing

Ongoing

Transportation & Aviation Services

Provide Viable Transportation Choices that
Promote a Strong Economy
Provide Safe and Secure Transportation Systems

Transportation

City-wide

City-wide

This annual program provides funding for traffic volume, traffic congestion, and travel time studies.
Information is used to support an intersection traffic volume and intersection level of service
database (TRAFFIX), and to identify local traffic congestion relief improvements.

This program ensures timely and thorough assessments of transportation system impacts associated
with development proposals. This project supports the City's efforts to obtain funds from grant
sources.

EXPENDITURE SCHEDULE (000'S)

Cost Elements

Planning and
Engineering

Prior 2005-06 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 5-Year Beyond Project
Yeans Appn. Estimate Total 6-Year Total

319 319 200 200 200 200 200 1,000

TOTAL

Construction Excise
Tax Fund

319

319

319 200 200 200 200 200 1,000

FUNDING SOURCE SCHEDULE (000'S)

319 200 200 200 200 200 1,000

TOTAL

None

319 319 200 200 200 200 200 1,000

ANNUAL OPERATING BUDGET IMPACT (OOD'S)

Major Changes in Project Cost:
N/A

Notes:
This project was formerly named "Traffic Studies." Project schedule dates and selected budget information are not
provided due to the ongoing nature of this project.

FY Initiated: Ongoing Redevelopment Area: N/A

Initial Project Budget: SNI Area: Various

Appn. #: 5895
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•p Summary of Projects that Start after 2006-2007

Project Name: Reserve - Federal Street
Maintenance

5-Year CIP Budget: $7,000,000
Total Budget: $7,000,000

Council District: City-wide
Estimated Start Date: N/A
Estimated End Date: N/A

Description: This reserve sets aside future federal grant funding for street maintenance projects on
qualified streets.

Project Name: Reserve - King Road: Penitencia
Creek Bridge

5-Year CIP Budget: $1,000,000
Total Budget: $1,000,000

Council District: 4
Estimated Start Date: N/A
Estimated End Date: N/A

Description: This reserve sets aside partial funding for the construction of the King Road Bridge.
Project is pending regulatory agency requirements for the SCVWD Penetencia Creek
Flood Control.

Project Name: Reserve - Prop 42 Street
Maintenance

5-Year CIP Budget: $24,000,000
Total Budget: $24,000,000

Council District: City-wide
Estimated Start Date: N/A
Estimated End Date: N/A

Description: This reserve sets aside funding to seal and resurface various City streets at locations
identified by the Pavement Management System. Project funding is anticipated to be
available from State Proposition 42 funds and is being placed in reserve because the
funding is at risk from State budgetary actions.

Project Name: Reserve - Valley Transportation
Plan 2030 Priorities

5-Year CIP Budget: $24,920,000
Total Budget: $24,920,000

Council District: City-wide
Estimated Start Date: N/A
Estimated End Date: N/A

Description: This reserve sets aside funding to support the implementation of future San Jose
projects contained in Valley Transportation Plan 2030 (VTP 2030). Funding is
intended to be used for project development expenses and as a local match for the
anticipated grants.

Project Name: Snell Avenue Improvements
5-Year CIP Budget: $2,300,000

Total Budget: $2,300,000

Council District: 2 ,10
Estimated Start Date: 3rd Qtr. 2008
Estimated End Date: 2nd Qtr. 2009

Description: This project provides improvements on Snell Avenue along the Lester Property. A
separate project to provide improvements on Branham Lane is also programmed.
Improvements include: sidewalks, curbs, gutters, street lights, street trees, and bike
lanes.
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Summary of Projects with Close-out Costs Only in 2006-2007

Project Name: 13th Street SNI Pedestrian Street Light
Improvement Project

5-Year CIP Budget: $15,000
Total Budget: $219,000

Council District: 3

Initial Start Date:
Revised Start Date:

Initial End Date:
Revised End Date:

1 st Qtr. 2005

3rd Qtr. 2006

Description: This project funds the installation of pedestrian street lights and concrete paving in
the Hensley Historic District.

Project Name: Bascom Avenue Median Island
Landscaping Maintenance

5-Year CIP Budget: $50,000
Total Budget: $179,000

Council District: 3

Initial Start Date: 3rd Qtr. 2003
Revised Start Date:

Initial End Date: 2nd Qtr. 2004
Revised End Date: 3rd Qtr. 2006

Description: This project provides funding to install median island landscaping along Bascom
Avenue from Parkmoor Avenue to West San Carlos Street. This project is a joint
project between the City and the County of Santa Clara. The County will provide
funding for landscape maintenance and the contract will be administered by City staff.

Project Name: CIP Database Enhancement
5-Year CIP Budget: $40,000

Total Budget: $62,000
Council District: City-wide

Initial Start Date: 3rd Qtr. 2004
Revised Start Date:

Initial End Date: 2nd Qtr. 2007
Revised End Date:

Description: The CIP Database is used to monitor, track, schedule, and estimate capital projects.
This allocation is necessary to continue the City Manager's Office directed CIP
Database Enhancement Project.

Project Name: Foxworthy Bridge Mitigation
5-Year CIP Budget: $40,000

Total Budget: $300,000
Council District: 3

Initial Start Date:
Revised Start Date:

Initial End Date:
Revised End Date:

1st Qtr. 2003

1st Qtr. 2006
3rd Qtr. 2006

Description: This project provides the replacement mitigation area that is required to mitigate the
construction of the Foxworthy Avenue Bridge.

Project Name: Holly Hill Infrastructure Improvements
5-Year CIP Budget: $60,000

Total Budget: $323,000
Council District: 7

Initial Start Date:
Revised Start Date:

Initial End Date:
Revised End Date:

4th Qtr. 2000
3rd Qtr 2005
3rd Qtr. 2001
3rd Qtr. 2006

Description: This project provides funding for pavement, street trees, catch basin, curb, gutter, and
sidewalk on the north side of Holly Hill Drive 125 feet east of McLaughlin Avenue.
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Project Name: King and Story Road Improvements
5-Year CIP Budget: $165,000

Total Budget: $4,075,644
Council District: 5. 7

Initial Start Date:
Revised Start Date:

Initial End Date:
Revised End Date:

1st Qtr. 2000

1st Qtr. 2005
3rd Qtr. 2006

Description: This project funds the design and construction of two new traffic signals and two
traffic signal modifications, new street lights, and street and sidewalk improvements
on King Road. Improvements include new 8-foot sidewalks, bus "duck-outs," street
trees, and traffic modifications.

Project Name: McLaughlin Ave Improvement
5-Year CIP Budget: $10,000

Total Budget: $571,522
Council District: 3. 7

Initial Start Date:
Revised Start Date:

Initial End Date:
Revised End Date:

2nd Qtr. 2004

4th Qtr. 2005
3rd Qtr. 2006

Description: This project funds the design and construction of two traffic signals and stripings, the
installation of reconfigured medians and new pedestrian crosswalks, sidewalks, curb
cuts, and driveways for the public right-of-way on McLaughlin Avenue, in the Tully
Senter Neighborhood. The current funding displayed represents design and
development costs; construction funding will be transferred by the San Jose
Redevelopment Agency at a later date.

Project Name: Monterey Corridor Median Improvements
5-Year CIP Budget: $32,997

Total Budget: $2,998,936
Council District: 3. 7

Initial Start Date:
Revised Start Date:

Initial End Date:
Revised End Date:

3rd Qtr. 2000

1st Qtr. 2005
3rd Qtr. 2006

Description: This project funds construction of 27,230 square feet of new landscaped median
islands, including extruded concrete curbs, interlocking pavers, asphalt concrete,
striping, signs, irrigation, and planting, along with one year of maintenance. Funding
for a traffic signal at Phelan Avenue is also included.

Project Name: Oakland Road at Coyote Creek: Bridge
Mitigation

5-Year CIP Budget: $2,000
Total Budget: $401,000

Council District: 7

Initial Start Date:
Revised Start Date:

Initial End Date:
Revised End Date:

3rd Qtr. 2003

4th Qtr. 2004
3rd Qtr. 2006

Description: This project provides for environmental mitigation measures for the replacement of
the Oakland Road Bridge at Coyote Creek. Mitigation measures are required when
bridge work impacts habitats. This impact is offset by creating a habitat area in a new
location. The mitigation areas will be established in the vicinity of Story Road and
Senter Road. The project includes funding for a year of maintenance for the newly
planted mitigation area.
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Project Name: Quito Road: Saratoga to Bucknall
5-Year CIP Budget: $100,000

Total Budget: $1,324,000
Council District: 1

Initial Start Date:
Revised Start Date:

Initial End Date:
Revised End Date:

3rd Qtr. 2002

2nd Qtr. 2006
3rd Qtr. 2006

Description: This project improves Quito Road to accommodate three lanes on Quito Road
between Saratoga Avenue and Bucknall Road. This project includes improvements
for traffic signal modification, median island landscaping, installation of curbs, gutters,
sidewalks, street lights, and street trees.

Project Name: Route 87: Consultant Support
Acceleration

5-Year CIP Budget: $150,000
Total Budget: $3,454,000

Council District: 3

Initial Start Date: 2nd Qtr. 1998
Revised Start Date:

Initial End Date: 2nd Qtr. 2007
Revised End Date:

Description: This project provides for consultant support services for project management and
design support to Caltrans. Activities include proactive project management, issue
resolution, schedule monitoring, value engineering, and design support as needed
when Caltrans has limitations In staffing availability and technical expertise. Final
funding will support the close-out of the Route 87 freeway project.

Project Name: Senter Road: Singleton to Monterey
5-Year CIP Budget: $392,000

Total Budget: $2,320,000
Council District: 2. 7

Initial Start Date: 2nd Qtr. 1999
Revised Start Date:

Initial End Date: 2nd Qtr. 2005
Revised End Date: 3rd Qtr. 2005

Description: This project provides Senter Road street improvements between Monterey Road and
Serenade Way. Improvements include installation of curbs, gutters, and sidewalks.
Funding in 2006-2007 is for a punch list of items: negotiations with property owner,
owner's driveway, and PG & E relocation.

Project Name: Thirteenth Street Streets cape Project
5-Year CIP Budget: $38,778

Total Budget: $1,429,765
Council District: 3

Initial Start Date: 3rd Qtr. 2002
Revised Start Date:

Initial End Date: 3rd Qtr. 2004
Revised End Date: 3rd Qtr. 2006

Description: This two-phase project provides for the design and construction of pedestrian lighting,
street trees, and sidewalk replacement on 13th Street (Phase I) and the installation of
new median islands on Old Oakland Road between Hedding and Route 101 (Phase
II).
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Project Name: Tower Lane Improvements
5-Year CIP Budget: $163,000

Total Budget: $1,790,000
Council District: 7

Initial Start Date:
Revised Start Date:

Initial End Date:
Revised End Date:

3rd Qtr. 2001

4th Qtr 2005
3rd Qtr. 2006

Description: This project installs full street improvements including sidewalk and street lighting for
approximately 800 feet on Towers Lane between Amberlyn Lane and Aborn Road.
Construction schedule required a donation of property from the property owners.

Project Name: West San Carlos Street Improvement
5-Year CIP Budget: $26,037

Total Budget: $1,248,408
Council District: 6

Initial Start Date:
Revised Start Date:

Initial End Date:
Revised End Date:

2nd Qtr. 2004

3rd Qtr. 2005
3rd Qtr. 2006

Description: This project funds the installation of pedestrian-scale streetlights, street trees,
pedestrian crossings and landscaped median islands on San Carlos Street, in the
Delmas Neighborhood. The initial funding was provided in 2003-2004 for design, bid,
and award. An additional transfer of $1,088,000 has been provided by the San Jose
Redevelopment Agency to support construction of the project.

Project Name: William St & McLaughlin Ave Improvement
5-Year CIP Budget: $10,000

Total Budget: $ 1,030,595
Council District: 3

Initial Start Date:
Revised Start Date:

Initial End Date:
Revised End Date:

3rd Qtr. 2004

4th Qtr. 2005
3rd Qtr. 2006

Description: This project funds the installation of pedestrian-scale streelights, street trees,
medians, signal modification, and pedestrian crossings on William Street and
McLaughlin Avenue.
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